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 College of Engineering Cherthala 

Background 

 

 The meeting of Board of Governors is convened to monitor 

the progress of TEQIP-II activities at CE Cherthala, under Sub 

component 1.1, with emphasis to procurement and academic 

activities, and to accord necessary approvals and clearances for the 

ongoing activities. The 6th meeting of the BOG is being convened 

on 30th of January 2015. 
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AGENDA 

 

Part 1-Procedural 

Sl. 

No 
Items 

Page 

Number 

1.1 
Confirming the Minutes of the 5

th
 Meeting of the Board of Governors held on 5-9-

2014 at College of Engineering Cherthala, Alappuzha 

6 

1.2 

Report on the action taken/action pending on the pertinent decisions in the  

Minutes of the 5
th

  Meeting of the Board of Governors held on 5-09-2014 at 

College of Engineering Cherthala 

6 

 

Part 2-Ratifications and Approvals  

Sl. 

No 
Items 

Page 

Number 

2.1 Status of procurement  of goods 10 

2.2 Status of various civil works packages 16 

2.3 Proposed new packages in the Procurement Plan 17 

2.4 Academic programmes conducted 18 

 2.4.1 In-House Programmes 18 

 2.4.2 Out-Station Programmes 19 

 2.4.3 Planned In-house Faculty Development Programs 21 

 2.4.4 Planned Outstation Faculty Development Programs  as per TNA 21 

 2.4.5 Planned Outstation Training programmes for Technical Support Staff 24 

 2.4.6 Programmes under the Equity Action Plan (EAP) Component 25 

  2.4.6.1 Action plan for next 3 months 28 

 2.4.7 High Intensity Training Programme on JAVA and ANDROID 29 
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 2.4.8 Programmes under the Industry Institute Interaction Cell (IIIC) 30 

 2.4.9 Report on Planned Activities under Research & Development (R&D) 31 

 2.4.10 Report on Finishing School 31 

 2.4.11 Report on Employment Eligibility Test 33 

2.5 Status of IRG Accounts 34 

2.6 Report on Faculty Position 
34 

2.7 Report on Expenditure incurred under various heads 
34 

2.8 Appointment of new personnel to the post of Data Entry Operator 
34 

 

Part 3-Reports  

3.1 Report on visit of Mentor 36 

3.2 Report on Visit of Performance Auditor 
36 

3.3 Report on Status of Accreditation 36 

3.4 
Report on Governance Development Plan 36 

3.5 
Fixing the tentative date of the VII BOG meeting 37 

 

Part 4-Other items  

 

Part 5 

Annexures 

1 Minutes of the Vth BOG meting dated 5.9.2014  

2 New Procurement Packages proposed to be included  

3 

Terms of Reference for the High Intensity Training Programme on JAVA & 

ANDROID  

4 Faculty Position and Cadre Ratio  
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5 Expenditure incurred under various heads  

6 Mentor’s Report  

7 Performance Auditor’s Report  

8 Self-Assessment Reports  

9 Initial Governance Development Plan  
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1.1 Confirmation of the Minutes of the 5
th

Meeting of the Board of Governors of 

CE Cherthala held on 5-09-2014  

The Minutes of the 5
th
Meeting of Board of Governors of TEQIP Phase II of CE Cherthala held on 5-

9-2014 was sent to the Hon’ble Chairman for his approval. A copy of the Minutes is appended as Annexure 

1 for confirmation. 

Action sought: BoG may consider the Minutes for approval. 

1.2 Report on action taken/action pending on the pertinent decisions in the 

Minutes of the 5
th

Meeting of the Board of Governors of CE Cherthala held on 5-

09-2014 

The decisions taken by the Board as recorded in the Minutes of the 4
th
Meeting of the Board of Governors of 

CE Cherthala held on 25-2-2014 have been noted and actions have been initiated. A report on the action 

taken and actions pending is presented in the Table 1.2 given below 

 

Sl no. Decision Taken  Action Taken 

1 After payment of the pending 

expenditure with the funds 

available with the institution, 

write to SPFU for further funds 

Complied with. Payment sanctions for Rs 35 lakhs for 

completing outstanding payments were sent to the SPFU. 

SPFU released an amount of Rs 35 lakhs to CE Cherthala for 

this purpose. 

2 Prepare a realistic plan for the 

TNA for the next quarter 

A TNA plan for the next three months (February-April) has 

been prepared, with the following. 

1. Four In House Faculty Development Programmes are 

planned 

2.  Eighteen Faculty are proposed to undergo outstation 

training programmes in the subject domain 

3. Six Faculty are proposed to attend the Pedagogy 

training programme to be held at IIT Madras during 

February 23-25 and February 26-28, 2015 

4. Four Technical Support staff are proposed to attend 

various training programmes in the subject domain at 

NITTR Chennai and NITTR Bhopal. 

Detailed TNA Plan is included in this report. 

3 Include statistics regarding the 

number of students belonging 

This has been included in the report on EAP activities. 
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to various categories such as 

SC/ST, OBC and Female.  

4 Conduct Motivational training 

programmes for students of 

every year, especially the first 

year. 

Motivational Classes have been conducted for the first year 

students. Details are included in this report. 

5 College to associate with a 

hospital having ambulance 

service and In Patient and Out 

Patient facility by signing an 

MOU 

CE Cherthala has signed an MOU with Sacred Heart Hospital, 

Mathilakam, Cherthala, for this purpose. 

6 To follow proper procedure for 

the appointment of Data Entry 

Operator 

Proper procedure has been followed as per instructions, by 

advertising in News Paper, College website and Notice Boards. 

Qualifications were as prescribed by the SPFU, i.e Diploma In 

Computer Science/Engineering/Commercial Practice. Practical 

Test and Interview were conducted for the selection. 

7 Preparation of Master Plan for 

C E Cherthala to be initiated. 

A Committee for the purpose has been constituted. The 

committee is preparing a draft report for the same. 

 

Action sought: BoG may consider the ATR for approval. 
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2.1 Status of Procurement of Goods 
 
The number of packages in the Procurement plan for procuring goods under TEQIP-II is Eighty Five . Sixty 

packages for procuring goods have been completed in all aspects. Purchase orders have been awarded for 

two goods packages, which have been delivered and successfully installed.  

 

Table below, shows the completed procurement of goods till date. 

 

 

Table 2.1 

Completed Packages of Goods in Procurement Plan 

Sl. 

No. 
Package Name Package Code FIRM 

Budgeted 

Amount 

(Rs.) 

Actual 

Amount (Rs.) 

1 
Bridges and 

potentiometer 

TEQIP-

II/KL/KL1G19/36 
Elmatics Enterprises 

         

124,200.00  

         

110,155.00  

2 

Cables and 

Installation for 

multimedia 

projectors, 

interactive boards 

TEQIP-

II/KL/KL1G19/94 
Binary Systems 

         

24,995.00  

         

24,995.00  

3 
CATIA and 

DELMIA 

TEQIP-

II/KL/KL1G19/47 
EDS Technologies Pvt. Ltd 

         

740,000.00  

         

712,126.00  

4 Computer Furniture 
TEQIP-

II/KL/KL1G19/24 
Chair Zone 611447.00 611401.00 

5 DSP boards 

TEQIP-

II/KL/KL1G19/28 
Edgate Technologies 

         

905,000.00  

         

712,125.00  

6 E TAP Software 
TEQIP-

II/KL/KL1G19/43 

ETAP Automation Pvt. 

Ltd. 

         

300,000.00  

         

299,906.00  

7 
Electrical trainer  

kits  

TEQIP-

II/KL/KL1G19/37 
Elmatics Enterprises 

         

315,100.00  

         

327,665.00  

8 
Electronics Text 

books 

TEQIP-

II/KL/KL1G19/56 
current books india pvt ltd 

         

702,261.00  

         

532,801.00  

9 

Eleven Lab PCB 

Prototyping 

Machine 

TEQIP-

II/KL/KL1G19/45 
ENTUPLE Technologies 

         

990,000.00  

         

990,000.00  

10 EPABX  

TEQIP-

II/KL/KL1G19/9 

ZERONE 

TECHNOLOGIES 

PRIVATE LTD 

         

450,000.00  

         

243,150.00  

11 HFSS 
TEQIP-

II/KL/KL1G19/8 
ENTUPLE Technologies 

         

700,000.00  

         

700,000.00  

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212253%22,%22f6972565-9100-40c0-960b-10c20ae5e3d0%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212253%22,%22f6972565-9100-40c0-960b-10c20ae5e3d0%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212234%22,%22157fa3de-8038-43c3-9bc7-9036445a6140%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212243%22,%22d6c7e0d3-a8fa-4ba5-9662-d6a663e34a2f%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212243%22,%22d6c7e0d3-a8fa-4ba5-9662-d6a663e34a2f%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212215%22,%220f966e74-40ae-4ffc-a0c2-346da2ee8345%22,%22%22\\\);
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12 
IC Testers and 

programmer  

TEQIP-

II/KL/KL1G19/19 
Kitek Technologies Pvt.Ltd 

         

499,200.00  

         

343,650.00  

13 
IEEE ASPP e 

journal 

TEQIP-

II/KL/KL1G19/55 

Global Information 

Systems Technology Pvt 

Ltd 

         

370,500.00  

    

376,200.00  

14 LABVIEW 
TEQIP-

II/KL/KL1G19/39 
Trident Techlabs Pvt Ltd 

         

490,000.00  

         

477,750.00  

15 
Library Reference 

Furniture 

TEQIP-

II/KL/KL1G19/96 

ALAPPATT AGENCIES 

PVT LTD 
823866.00 799138.00 

16 Logic Analyzer 
TEQIP-

II/KL/KL1G19/18 
Innovative Instruments Inc 

         

982,000.00  

         

766,500.00  

17 MATLAB 
TEQIP-

II/KL/KL1G19/13 

M/s. CoreEL Technologies 

(I) Pvt. Ltd. 

         

990,000.00  

         

988,345.00  

18 
Mentorgraphics 

modelsim 

TEQIP-

II/KL/KL1G19/16 

CoreEL Technologies (I) 

Pvt. Ltd. 

         

300,000.00  

         

300,675.00  

19 Mi Power software 
TEQIP-

II/KL/KL1G19/44 

TRIDAX ENGINEERING 

SOFTWARES PVT. LTD. 

         

650,000.00  

         

590,000.00  

20 
Microwave test 

bench  

TEQIP-

II/KL/KL1G19/11 
Scientific Enterprises  

         

211,000.00  

         

145,373.00  

21 

Multimedia 

Projectors and 

interactive boards 

TEQIP-

II/KL/KL1G19/91 
Binary Systems 

         

953,360.00  

         

953,353.00  

22 NI ELVIS II 
TEQIP-

II/KL/KL1G19/41 
Trident Techlabs Pvt Ltd 

         

565,000.00  

         

564,900.00  

23 Office furniture 
TEQIP-

II/KL/KL1G19/25 
Godrej Boyce 

         

997,571.00  

         

997,522.00 

 

24 
Optical fibre trainer 

kits 

TEQIP-

II/KL/KL1G19/12 

Benchmark electronic 

Systems pvt ltd 
132000.00 126000.00 

25 OrCad software  

TEQIP-

II/KL/KL1G19/46 

FTD AUTOMATION 

PVT. LTD. 

         

600,000.00  

         

599,550.00  

26 Oscilloscopes 
TEQIP-

II/KL/KL1G19/4 
Innovative Instruments Inc. 

         

933,500.00  

         

932,505.00  

27 
Power electronics 

trainer kit  

TEQIP-

II/KL/KL1G19/38 
Elmatics Enterprises 

         

162,600.00  

         

147,934.00  

28 
power quality 

analyzer  

TEQIP-

II/KL/KL1G19/93 

CONVERGENT 

TECHNOLOGIES 

         

422,000.00  

         

422,000.00  

29 power supplies 
TEQIP-

II/KL/KL1G19/2 
Innovative Instruments Inc. 

         

928,000.00  

         

942,049.00  

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212225%22,%22461cc889-198b-47b9-b348-1d05fe3b2097%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212225%22,%22461cc889-198b-47b9-b348-1d05fe3b2097%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212217%22,%22da6c1cb2-6605-4fc1-a2d4-c4a8bb9f48d8%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212217%22,%22da6c1cb2-6605-4fc1-a2d4-c4a8bb9f48d8%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212252%22,%2200000000-0000-0000-0000-000000000000%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212244%22,%22a6461110-48f2-4ff4-b64c-22f6159ddbd5%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212244%22,%22a6461110-48f2-4ff4-b64c-22f6159ddbd5%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2218108%22,%22f7804e72-c08a-44ad-8840-720869db7339%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2218108%22,%22f7804e72-c08a-44ad-8840-720869db7339%22,%22%22\\\);
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30 Printers and copiers 
TEQIP-

II/KL/KL1G19/14 
RICOH INDIA LIMITED 

         

922,000.00  

      

716,625.00  

31 rheostats  

TEQIP-

II/KL/KL1G19/33 
Scientific enterprises 

         

190,025.00  

         

145,929.00  

32 
Science direct e 

journal 

TEQIP-

II/KL/KL1G19/76 

International Book House 

Pvt. Ltd. 
470,000.00  

472,973.00  

 

33 signal generators 
TEQIP-

II/KL/KL1G19/3 
Innovative Instruments Inc. 

         

473,000.00  

         

440,580.00  

34 Spectrum Analyzer 
TEQIP-

II/KL/KL1G19/17 
Innovative Instruments Inc. 

         

500,000.00  

         

496,650.00  

35 Springer -e Journal 
TEQIP-

II/KL/KL1G19/79 

Global Information 

Systems Technology Pvt. 

Ltd 

         

220,000.00  

         

205,390.00  

36 
Tally accounting 

software  

TEQIP-

II/KL/KL1G19/78 
Tally Solutions Pvt. Ltd  

         

18,500.00  

         

14,400.00  

37 

Trainer kits-

microprocessors, 

microcontrollers, 

Digital IC. 

TEQIP-

II/KL/KL1G19/20 

Kitek Technologies Pvt. 

Ltd 

         

737,250.00  

         

581,137.00  

38 
Transformer and 

load 

TEQIP-

II/KL/KL1G19/31 
Scientific enterprises 

         

279,260.00  

         

209,264.00  

39 
Video conferencing 

equipment  

TEQIP-

II/KL/KL1G19/21 
Zerone Technologies 

         

470,000.00  

         

552,985.00  

40 

Xilinix University 

VIVADO System 

Edition S - 25 user 

license 

TEQIP-

II/KL/KL1G19/15 

CoreEL Technologies (I) 

Pvt. Ltd. 

         

126,600.00  

         

126,600.00  

41 JET e-journal 
TEQIP-

II/KL/KL1G19/77 

INFORMATICS (INDIA) 

LTD 
73000.00 67416.00 

42 
Barcode printer and 

scanner 

TEQIP-

II/KL/KL1G19/29 

Van League Automation 

Solutions pvt Ltd 

         

44,900.00  

         

47,985.00  

43 
Estinet network 

simulator 

TEQIP-

II/KL/KL1G19/51 
Dell Soft Technologies 900000.00 577500.00 

44 Hard disk 
TEQIP-

II/KL/KL1G19/62 
Team Frontline Limited 40,000.00 28400.00 

45 AC machines  

TEQIP-

II/KL/KL1G19/32 
Elmatics Enterprises 

         

921,000.00  

 

733589.00 

 

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212239%22,%22cd9555b8-afb1-4a6d-a61f-390472b0c244%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212282%22,%22a5471958-d21a-47fa-a57a-0975fa58eb74%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212282%22,%22a5471958-d21a-47fa-a57a-0975fa58eb74%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212226%22,%22bb633c09-b724-412a-821c-c53d721540f1%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212226%22,%22bb633c09-b724-412a-821c-c53d721540f1%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212226%22,%22bb633c09-b724-412a-821c-c53d721540f1%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212226%22,%22bb633c09-b724-412a-821c-c53d721540f1%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212227%22,%2286e554e5-36ff-4908-a971-08398fbdb77d%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212227%22,%2286e554e5-36ff-4908-a971-08398fbdb77d%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212238%22,%228f7ffb3b-674c-45f4-9438-53f82dad5f9f%22,%22%22\\\);
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46 Air conditioner 
TEQIP-

II/KL/KL1G19/50 

ABM COOLING 

SOLUTIONS INDIA PVT 

LTD 

968000.00 998760.00 

47 
Class room 

furniture 

TEQIP-

II/KL/KL1G19/26 
KERALA SIDCO 899580.00 940045.00 

48 Diesel generator  

TEQIP-

II/KL/KL1G19/23 
Southern Associates 

         

750,000.00  

         

665,727.00  

49 
Computer Text 

Books 

TEQIP-

II/KL/KL1G19/57 
current books india pvt ltd 655,650.00 561,104.00 

50 Computers 
TEQIP-

II/KL/KL1G19/5 

Frontier Business Systems 

Pvt Ltd 
10,088,000.00 9,915,486.00 

51 

Electrical 

Measuring 

Equipments 

TEQIP-

II/KL/KL1G19/35 
Elmatics Enterprises 295,675.00 236,742.00 

52 
Electrical  Text 

Books 

TEQIP-

II/KL/KL1G19/58 
current books india pvt ltd 310,860.00 328,309.00 

53 General Books 
TEQIP-

II/KL/KL1G19/74 
current books india pvt ltd 57,350.00 57,123.00 

54 Lab Furniture 
TEQIP-

II/KL/KL1G19/27 KERALA SIDCO 765,550.00 764,860.00 

55 
Mechanical Text 

Books 

TEQIP-

II/KL/KL1G19/60 
current books india pvt ltd 117,200.00 104,451.00 

56 
Network 

Accessories 

TEQIP-

II/KL/KL1G19/10 
Zerone Technologies 3,224,738.00 2,813,058.00 

57 Servers 
TEQIP-

II/KL/KL1G19/49 

Frontier Business Systems 

Pvt Ltd 
2,286,000.00 2,090,010.00 

58 
Text Books Applied 

Science 

TEQIP-

II/KL/KL1G19/59 
current books india pvt ltd 250,000.00 237,375.00 

59 UPS 
TEQIP-

II/KL/KL1G19/6 

NOVATEURE 

ELECTRICAL &DIGITAL 

SYSTEMS Pvt. Ltd. 

2,000,000.00 1,783,000.00 

60 
Xilinix FPGA 

Boards 

TEQIP-

II/KL/KL1G19/81 

CoreEL Technologies, 

Bangalore 
458,000.00 452,173.00 

Total 43,103,415.00 

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2212229%22,%22ca227539-e38d-4340-93ea-ba0aced90b90%22,%22%22\\\);
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The following table indicates the packages for which payments are pending. The items in these packages 

have been delivered and installed at CE Cherthala. 

 

Table 2.2 

Pending Payments: Procurement of Goods 

Sl. 

No. 
Package Name Package Code FIRM 

Budgeted 

Amount (Rs.) 

Actual Amount 

(Rs.) 

1 
Voice and Data 

cabling 

TEQIP-

II/KL/KL1G19/92 

ISYX Technologies 

India Pvt. Ltd 

         

945,000.00  
             975,064.00  

2 
Fire & Safety 

Equipment 

TEQIP-

II/KL/KL1G19/111 

J&A Associate, 

Cochi 
3,00,000.00 290,258.00 

Total 12,65,322.00 

 

The following packages were deleted as no quotations were received for these packages. 

 

Table 2.3 

Deleted Packages: Procurement of Goods 

Sl. 

No. 
Package Name Package Code Method 

Budgeted 

Amount (Rs.) 
Reason for deletion 

1 
Workshop Tools 

Mechanical 

TEQIP-

II/KL/KL1G19/63 

 

Shopping 187,445.00 

Initiated. However 

valid quotations not 

received. 

2 

Machine Tools 

Mechanical 

TEQIP-

II/KL/KL1G19/61 

 
Shopping 382,700.00 

Initiated. However 

valid quotations not 

received. 

Total 5,70,145.00 

 

 

 

The following package has been initiated.  

 

Table 2.4 

Initiated Package: Procurement of Goods 

Sl. 

No. 
Package Name Package Code Method 

Budgeted 

Amount (Rs.) 
Status 

1 

Projector Screen 

and Metal Box 

for Housing 

cables 

TEQIP-

II/KL/KL1G19/105 

 

 

Minor Item 50000.00 
Quotation has been 

received. 

Total 50000.00  

 

The following packages have to be initiated. They have not been initiated till date due to lack of sufficient 

funds. 

 

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2217648%22,%2200a946e0-eb67-4dba-9a15-78edb45f5458%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2217648%22,%2200a946e0-eb67-4dba-9a15-78edb45f5458%22,%22%22\\\);


Agenda Notes: VI BOG ൣൠ Jan ൢൠൡ5 

 

15 

 College of Engineering Cherthala 

Table 2.5 

List of new packages  to be Initiated in PMSS 

No. Package No. of Items Approximate Price 

1 Stabilizer (3 KVA)  for A/c 24 75000 

2 Phone 50 40000 

3 Audio system smart class   room   +  Auditorium 4+1 440000 

4 E-book (Springer)   610000 

5 LCD Monitor 1 130000 

6 ID Card Printer 1 100000 

7 Label Printer 1 5000 

8 Lightning arrester for protection for 3 buildings 800000 

9 
Vacuum Cleaner     1. Big                                            

…………………………..2. small 
1+1 25000 

10 Platform + Lectern 20 520000 

11 N video card for CUDA 2 100000 

12 Fire wall for  the campus Network 1 400000 

13 media converter 1 10000 

14 Sensor network nodes 5 75000 

15 Campus Automation software 1 500000 

16 Electrical demonstrator & trainer module 8 134250 

17 Cut sections of machine 3 80085 

18 water  purifier system 4 200000 

19 Workshop tools 50 22600 

20 Digital Multimeter 30 150000 

21 ASTM Journal* 1 71170 

22 Cabinet for keeping lab equipment 4 300000 

22 Total Amount   4788105 

 

* The  package ASTM journal  under direct contract, in the previous plan, was  initiated and proceeded up to 

the  generation of purchase order . However purchase could not be effected due to  a significant change in the 

price for the package. As per AICTE norms, it is mandatory that the package is purchased. Therefore the 

package needs to be reinstated with the revised price.  

 

Summary 

 

Table 2.6 
HEAD Amount in Rupees 

Budgeted Amount 5,00,00,000/- 

Completed Payment 4,31,03,414/- 

Initiated  Packages 50,000/- 

packages to be Initiated 47,88,105/- 

Pending Payment 12,65,322/- 

Balance Amount available 

for Procurement 
7,93,159/- 
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Action Sought: The BOG may kindly take note of the completed packages in Table 2.1 and ratify 

expenditure. The BOG may also kindly note the packages for which payment is pending in Table 2.2 and 

ratify the deletion of packages in table 2.3. 

2.2 Status of Various Civil Work Packages 
 
The number of Civil Works packages in the Procurement Plan of CE Cherthala is Nine.  Six packages for 

Civil Works have been completed in all aspects. The other three civil works packages have been initiated.  

The Table below indicates the completed civil works packages. 

Table 2.7 

Completed Civil Works Packages 

Sl.No 
Package 

Name 

Package 

Code 

Name of 

Contractor 

Contract 

Value 
Actual Amount 

1 
Electrification 

works  

TEQIP-

II/KL/KL1G19

/88 

 

M/s M.C.Mathew  

 

13,74,033.00 
13,74,033.00 

2 

Extension of 

building to house 

diesel generator  

TEQIP-

II/KL/KL1G19

/89 

M/s R Suresh 

Kumar 

 

 

1,84,207.00 1,54,035.00 

3 

Extension of 

existing building 

to provide GD 

and interview 

rooms  

TEQIP-

II/KL/KL1G19

/90 

 

M/s R Suresh 

Kumar 

 

 

7,42,079.00 
 6,85,458.00 

4 

Extension of the 

electrical 

machines lab  

TEQIP-

II/KL/KL1G19

/86 

 

M/s R Suresh 

Kumar 

 

 

12,49,641.00 
12,34,102.00 

5 

Extension of the 

mechanical 

workshop  

TEQIP-

II/KL/KL1G19

/85 

 

M/s R Suresh 

Kumar 

 

12,49,641.00 

 
12,18,829.00 

6 
Refurbishment of 

seminar hall  

TEQIP-

II/KL/KL1G19

/87 

 

M/s R Suresh 

Kumar 

 

 

2,00,374.0 
1,86,057.00 

Total Amount 48,52,514.00 

 

 

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216128%22,%229e209550-6b35-4499-9208-a2a740a92a4d%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216128%22,%229e209550-6b35-4499-9208-a2a740a92a4d%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216129%22,%220e481ac7-1a2a-49c8-8d64-db95b561e357%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216129%22,%220e481ac7-1a2a-49c8-8d64-db95b561e357%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216129%22,%220e481ac7-1a2a-49c8-8d64-db95b561e357%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216161%22,%22a45f954b-1f4c-4c32-943c-9474d4369526%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216161%22,%22a45f954b-1f4c-4c32-943c-9474d4369526%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216161%22,%22a45f954b-1f4c-4c32-943c-9474d4369526%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216161%22,%22a45f954b-1f4c-4c32-943c-9474d4369526%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216161%22,%22a45f954b-1f4c-4c32-943c-9474d4369526%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216126%22,%22039e9671-b7f6-4e9b-8130-b50935da6ae8%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216126%22,%22039e9671-b7f6-4e9b-8130-b50935da6ae8%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216126%22,%22039e9671-b7f6-4e9b-8130-b50935da6ae8%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216125%22,%22421fc754-e01f-46ed-9e4b-142d6142acb4%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216125%22,%22421fc754-e01f-46ed-9e4b-142d6142acb4%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216125%22,%22421fc754-e01f-46ed-9e4b-142d6142acb4%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216127%22,%22c8e667f4-0d87-4d8b-8235-a0bbe86a9a31%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216127%22,%22c8e667f4-0d87-4d8b-8235-a0bbe86a9a31%22,%22%22\\\);
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The following Civil Works Packages have been initiated on PMSS. 

Table 2.8 

Initiated Civil Works Packages 

Sl.No 
Package 

Name 

Package Code Method Contract 

Value 
Actual Amount 

1 
MS Grill for 

Windows 

TEQIP-

II/KL/KL1G19/98 

 

Minor item  

 

49,999.00 N.A 

2 
Stair Case and 

Hand Railiing 

TEQIP-

II/KL/KL1G19/99 

 

Minor item  

 

41,000.00 

N.A 

3 Roofing  

TEQIP-

II/KL/KL1G19/100 

 

Minor item  

19,500.00 

N.A 

Completed Amount till Date: 

 

1,10,499.00 

 

 

 

Summary 

Table 2.9 

HEAD Amount in Rupees 

Budgeted Amount 50,00,000/- 

Completed Payment 48,52,514/- 

Initiated  Packages 50,000/- 

Balance Amount available 

for Civil Works 
36,987.00/- 

 

Action Sought: The BOG may kindly approve expenditure for the completed civil works packages in Table 

2.9. The BOG may also kindly note the civil works packages that have been initiated.  

2.3 Proposed new packages in the Procurement Plan 
 

It is proposed to initiate new packages in the Procurement Plan of CE Cherthala, for the additional funds  

that are available. The PMSS is under maintenance currently and the permission to add new packages is only 

given intermittently. The list of the new packages proposed is included in Annexure II. If the new packages 

are approved, the packages will be added in the Procurement Plan as and when it is permitted in PMSS.  

 

Action Sought: The list of new Procurement Packages in Annexure II maybe approved. 

javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216128%22,%229e209550-6b35-4499-9208-a2a740a92a4d%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216129%22,%220e481ac7-1a2a-49c8-8d64-db95b561e357%22,%22%22\\\);
javascript:callPage\\\(%22../PMSS_Shopping/ProcurementPlan_6021_CommonPage.aspx%22,%226021%22,%22PTPackageID%22,%2216161%22,%22a45f954b-1f4c-4c32-943c-9474d4369526%22,%22%22\\\);
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2.4 Academic programmes conducted 

2.4.1 In-House Programmes 

The following table summarizes the in house training programs conducted at C E Cherthala since the 5
th
  

BOG meeting on 05/09/2014 

Table 2.10 

Faculty Development Programme – In-house 

Sl. 

No. 

Title of the 

Programme 

Dep

artm

ent 

& 

cour

se 

No. 

Duration 

& date 

No. of participants 

 

Co-ordinator  

 

IRG(Rs.) 

Expenditu

re (Rs.) 

Own 

Instit

ute 

Other 

Instit

utes 

(IRG) 

Tota

l 

1. Stress 

Management 

AS-

01 

18/11/201

4 

1 day 

93 0 93 Sarakutty K.J 0 18,625 

2. Relevance of 

Vedic 

Mathematics in 

Engineering 

ME-

01 

04/12/14-

05/12/14 

2 days 

45 0 45 Anupama A. 0 35,310 

3. Research Trends 

in Semiconductor 

Device Modeling 

& Fabrication 

EC-

09 

08/12/14-

12/12/145 

days 

23 34 57 Dr. Jobymol 

Jacob 

34,000 1,64,321 

 

Report on the Programs 

A one day talk on “Stress Management” has been conducted for the entire faculty and staff of the college on 

18/11/2014. The program was coordinated by Prof. Sarakutty K.J. and the expert was the renowned 

Psychologist Mr. Anoop Kumar. He discussed various ways to overcome stress. A total of 93 people 

participated in the program and the expense was Rs.18, 625/- 

A two day workshop on “Relevance of Vedic Mathematics in Engineering” was coordinated by Anupama 

A., AP in EC and Faisal , AP, Mechanical Engineering on 4
th
 & 5

th
 of December 2014. The workshop was 

about the application of Vedic mathematics in arithmetic computations. The course targeted on the 

application of 16 Sutras in Vedic Mathematics for fast computation. A total of 45 faculty participated in the 

program and the expense was Rs.35, 310/-. The feedback from the participants was very positive. 
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A 5 day Faculty Development Program on “Research Trends in Semiconductor Device Modeling & 

Fabrication” was conducted by the Department of Electronics Engineering from 8th
 -12

th
 December 2014. 

The Faculty Development Program (FDP) on Research Trends in Semiconductor Device Modeling and 

Fabrication was aimed to introduce the fundamental concepts behind semiconductor device modeling and 

fabrication technology and to make aware the participants the research challenges in this area. The FDP was 

coordinated by Dr. Jobymol Jacob. The 5 day FDP on was inaugurated by Prof. Amitava Dasgupta, 

Professor in Electrical Engineering, IIT Madras who delivered the keynote talk on ‘Introduction to 

Semiconductor Device Modeling’. The other sessions were handled by eminent experts from IITs and NITs. 

A total of 57 participants attended the program out of which 34 were external. A sum of Rs. 34,000/- was 

collected as the internal revenue. The total expenses for the program was Rs. 1,64,321/-. 

2.4.2 Out-Station Programmes 

The following  below summarizes the outstation training programs attended by the faculty since the 5
th
  BOG 

on 05/09/2014 

Table 2.11 

Faculty Development Programme – Outstation 

Sl. 

No. 

Name Designati

on   

Depar

tment 

& 

cours

e No. 

Host Institute Programme Title Duration 

& Date 

Expendit

ure 

(Rs.) 

1. Pradeep M. Asso. 

Professor 

EC-

17 

IIT Kanpur “Wireless Convex 
Optimization” 

 3 Days, 

15/09/201

4-

17/09/201

4 

25,000 

2. Muhammed 

Illyas H.  

AP CS-

11 

COE Kidangoor “ Moodle 
Fundamentals” 

2 days 

27-28 

Nov. 2014 

2815 

3. Pramod Mathew 

Jacob  

AP CS-

12 

COE Kidangoor “ Moodle 
Fundamentals” 

2 days 

27-28 

Nov. 2014 

2815 

4. Joymon 

Emmanuel 

AP EE-

05 

NIT Calicut “Solar Power Plants for 
Residential , 

Commercial Utility & 

off-grid Applications” 

2 Days 

17-18 Dec. 

2014 

2000 

5. Meera E. AP EE-

06 

Mar Athanasius 

College of 

Engineering, 

Kothamangalam 

POWER 

ELECTRONICS, 

DRIVES AND 

CONTROL 

5 days 

7-13 Jan. 

2015 

1000 

 

 

Report on the Programs 

 

 Pradeep M., Associate Professor in EC attended a training program on “Wireless Convex 

Optimization” at IIT Kanpur from 15/09/2014-17/09/2014. Eminent professors from IIT 
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Kanpur and other premier institutions handled the sessions. The classes were all very 

informative as per the feedback from Prof. Pradeep M. 

 Muhammed Illyas H., AP in CS and Pramod Mathew Jacob, AP in CS attended the two day 

wokshop on“ Moodle Fundamentals”  at COE Kidangoor from 27-28 Nov. 2014. The 

sessions were on the usage of MOODLE software for –content development.  

 Joymon Emmanuel, AP in EEE attended a national seminar on “Solar Power Plants for 

Residential,  Commercial Utility & off-grid Applications” at NIT Calicut from 17-18 Dec. 

2014. This national seminar threw light upon various challenges involved in setting up solar 

photovoltaic power plants. The seminar was very useful to get an insight into the working of 

PV systems from a theoretical as well as practical point of view as per the opinion of the 

participant. 

 Meera E., AP in EEE attended a 5 day program on “Power Electronics, Drives and Control” 

from 7-13 Jan 2015 at Mar Athanasius College of Engineering, Kothamangalam. This 

training program emphasized on the basic concepts of power electronics, various type of 

converters and modulation technologies as well as implementation of controller for power 

electronic circuits using various real time interface tools. Through the program, the various 

power electronics concepts were made strong. The program also gave the participant a 

chance to familiarize with dSPACE and FPGA.  

 

2.4.3 Planned In-house Faculty Development Programs  

 

Four In House FDP programmes are planned for Feb-April 2015 as per the following table. 

Table 2.12 

Sl. 

No. 

Title of the 

Programme 

Dept: Durati

on & 

date 

No. of participants 

Expected 

Coordinator  

Expected 

Expenditure 

(Rs.) Own 

Instit

ute 

 

Other 

Instit

utes 

(IRG) 

Total 

1. Open Source 

Software Tools 

 

CS 4 days  

April 

2015 

35 5 40 Illyas H. 1 lakh 
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2. Advanced Signal 

Processing 

EC 4 days  

March  

2015 

30 10 40 Jayadas C.K.  1 lakh 

3. Energy 

Conservation & 

Management 

EE 3 days  

Februar

y 

2015 

15 25 40 Elizwa Laiju 1 lakh 

4. Discrete 

mathematics and 

linear algebra 

AS 5 days  

April 

2015 

35 5 40 Sarakutty K.J. 1.2 lakh 

 

2.4.4 Planned Outstation Faculty Development Programs  as per TNA 

It is proposed that eighteen faculty members will attend training programmes in the subject domain 

at various IITS and NITTRs. The list is shown in the following table. 

 

Table 2.13 

Sl. 

No. 
Name Designation   Department  

Host 

Institute 
Programme Title 

Duration 

& Date 

Expenditure 

(Rs.) 

1 Janu R. AP CS 
NITTTR 

Chandigarh 
TCP/IP network 

23/02/2015

-

27/02/2015 
20000 

 

2 
Greeshma. N. 

Gopal 
AP CS IIT Madras 

Advanced 

Teaching & 

Learning Process 

 

26-28 Feb. 

2015 
5000 

 

3 Manilal D.L. 
Associate 

Professor 
CS 

NITTTR 

Chandigarh 
TCP/IP network 

23/02/2015

-

27/02/2015 
20000 

 

4 Sony P.  AP CS 
NITTTR 

Chennai 

Educational Video 

Film Making 

Workshop  
16-20 Feb. 

2015 
15000 

5 Illyas H. AP CS 
NITTTR 

Chandigarh 
TCP/IP network 

23/02/2015

-

27/02/2015 

20000 
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6 Sony P. AP CS 
ESCI 

Hyderabad 

 Advance Excel 

with Macros & 

VB Script 26 – 27 

Feb 2  

 

26/02/2015

-

27/02/2015 

30000 

7 
Dr. Ashok 

Kumar T 

Associate 

Professor 
EC IIT Guwahati 

RF & Photonics- 

Fundamentals & 

Advances 

  

30000 23-27 Feb. 

2015 

8 
Dr. Vinu 

Thomas 

Associate 

Professor 
EC IIT Guwahati 

Recent trends in 

Electronics & 

Computation 

09-11 

March 

2015 

20000 

9 Jayadas C.K. 
Associate 

Professor 
EC 

IIT 

Kharagpur 

Short term course 

on “Design & 
Analysis of 

Efficient systems 

for Microwave 

Transmission & 

Radiation”  

February 

23-28, 

2015 

6 Days 

30000 

10 Sreekumar K. AP EC 
IIT 

Kharagpur 

Short term course 

on “Design & 
Analysis of 

Efficient systems 

for Microwave 

Transmission & 

Radiation”  

February 

23-28, 

2015 

6 Days 

30000 

11 
Irshad Ali 

T.K. 
AP EC IIT Guwahati 

Advances in 

Biomedical 

engineering 

Feb.25- 

March 1, 

2015 

30000 
 

 

  

12 Anupama A. AP EC 
IIT 

Kharagpur 

Short term course 

on “Design & 
Analysis of 

Efficient systems 

for Microwave 

Transmission & 

Radiation”  

6 days 

February 

23-28, 

2015 

30000 



Agenda Notes: VI BOG ൣൠ Jan ൢൠൡ5 

 

23 

 College of Engineering Cherthala 

13 
Dr. Jobymol 

Jacob 
AP EC 

IIT Madras 

 

 

NITTR  

Chandigarh 

Advance Teaching 

& Learning 

Process 

 

FPGA based 

Digital System 

Design 

 

23-26 Feb. 

2015 

 

 

 

 

27/04/2015

-

02/05/2015 

5000 

 

 

 

30000 

  

14 Elizwa Laiju  AP EE 
IIT Guwahati 

 

Solar Energy 

Harvesting 

 

 

20-21 Feb. 

2015 
20000 

15 
Devanand C. 

N. 
AP ME 

IIT 

Kharagpur 

 

 

IIT Madras 

Short term course 

on Industrial 

Safety 

Engineering 

 

Advance Teaching 

& Learning 

Process 

 

16-18 Feb. 

2015 

 

 

23-25 Feb. 

2015 

30000 

 

 

 

5000 

16 
Sandhya P. 

Gopal 
AP ME 

IIT 

Kharagpur 

Short term course 

on Industrial 

Safety 

Engineering 

16-18 Feb. 

2015 
30000 

17 Sarakutty K J 
Associate 

Professor 
AS 

IIT Guwahati 

 

IIT Madras 

Mathematics for 

Engineering 

Education  

 

Advanced 

Teaching & 

Learning Process 

 

 

 16-20 

Feb., 2015 

 

26-28 Feb., 

2015 

 

 

 

30000 

 

 

 

5000 

18 
Radha 

Balakrishnan 
AP AS IIT Guwahati 

Mathematics for 

Engineering 

Education  

 16-20 

Feb., 2015 
30000 
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2.4.5 Planned Outstation Training programmes for Technical Support Staff. 

It is proposed that four members of the Technical Support Staff attend training programmes in the 

subject domain at various NITTRs. 

Table 2.14 

Sl. 

No. 
Name Designation   

Department 

& course No. 

Host 

Institute 

Programme 

Title 

Duration & 

Date 

Expenditure 

(Rs.) 

1 Suresh T.K. Technician  CS 
NITTTR 

Chennai 

Robotics and 

Mechatronics 

for Industrial 

Automation  

 

 

10000 
2-6 March 

2 
Madhusoodhana 

Kurup 
 Technician CS 

NITTTR 

Chennai 

Educational 

Video Film 

Making 

Workshop  

16-20 Feb. 

2015 
10000 

 

3 Lekshmi V R Technician EC 
NITTTR 

Chennai 

Embedded 

Systems  

 

16-20 Feb. 

2015 
10000 

4 
George C. 

Karammel 
Technician EC 

NITTR 

Bhopal 

SCILAB for 

Electronic 

Circuits 

23-27 Mar 

2015 
10000 

 

2.4.6 Programmes under the Equity Action Plan (EAP) Component 

Motivational and Personality Development programmes were conducted for the first year and 

second year students under the aegis of the EAP Cell. Remedial classes were conducted for the 

second year students as well as for students who were appearing for supplementary examinations in 

various subjects. It was observed that many of the current first year students are lacking in 

mathematical concepts which should have been acquired prior to their joining Undergraduate 

Programmes in Engineering. The same was also observed for Computer Programming concepts, as 

many of the students had not opted for Computer Science in their plus two programme at school. 

These students were identified by their respective faculty advisors in consultation with other 

faculty. Bridge courses in Mathematics and Computer Programming were conducted for these 

students. Remedial Lab sessions in Electronics were also arranged for the weaker students in the 

second year. In addition, the women’s cell conducted a programme for the first year girl students on 

stress management. The details of these programmes are indicated in the following tables. 
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Table 2.15 

Training in Soft Skills, subject areas, Motivation & counseling sessions that were conducted 

 

Sl. 

No 

 

Title of the 

Programme 

Semester & 

batch 

Duration & 

date 

No. of participants Co-ordinator Expenditure (Rs.) 

1. Motivation & 

counselling 

First year(4 

batches) 

4 days 

16,20,23, 

27/10/14 

48+50+55+46=199 

Female-99 

SC/ST-11  

OBC-  132 

Sarakutty K.J. 20116 

2. Personality 

development 

S4 1 Day 

24/12/14 

32 

Female-25 

SC/ST- 0 

OBC-  20 

Sreekumar K 4924 

 

Total expenditure = Rs 25040/- 

 
Table 2.16 

Remedial classes and Bridge courses conducted 

i) Remedial class for 3
rd

 semester regular students 
ii)  

No Subject Faculty No.of 

participants 

No.of hrs Expendit

ure 

Date 

1 EC 

B/1301.Engg.maths 

Prof. Surendranatha Panicker 40 

Female-27 

SC/ST- 3, 

OBC-21   

20 12000 11,12,18,19, 

22/10/14 

2 CS/1301.Engg.maths Prof. Surendranatha Panicker 49 

Female-25 

SC/ST- 3 

OBC-  24 

20 12000 8,9,15,16, 

17/11/14 

3 EC A/1301.Engg. 

maths 

Dr.Remadevi S  47 

Female-28 

SC/ST- 0 

OBC-  21 

12 7200 9,23, 

30/08/14 

4 EE/EDC Dr.Jobymol Jacob 33 

Female-15 

SC/ST- 2 

OBC-  12 

4 2400 10/11/14 

5 CS/Logic Design Jayadas C.K. 28 

Female-10 

SC/ST- 0 

OBC-  12 

4 2400 14/11/14 

6 EC/PRP Jayadas C.K. 35 

Female-11 

SC/ST-0 

OBC- 3 

8 4800 13, 

15/11/14 

7 EE/EDC Elizwa Laiju 17 

Female-0 

SC/ST- 1 

OBC-  10 

10 6000 18,19, 

21/11/14 

8 EE/CSSI Elizwa Laiju 17 13 7800 13,14,17, 
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Female-0 

SC/ST- 1 

OBC-  10 

20/11/14 

9 EE/EMM I Veena Mathew 17 

Female-0 

SC/ST- 1 

OBC-  10 

10 6000 15,18, 

20/11/14 

10 EE/Engg.Materials Meera E 17 

Female-0 

SC/ST- 1 

OBC- 10  

9 5400 14,17, 

21/11/14 

11 CS/EDC Nidhin K  18 

Female-4 

SC/ST- 0 

OBC-  9 

14 8400 10,11,12, 

13/11/14 

 

Total expenditure = 74400/- 

ii) Remedial class for 4
th

 semester (special supplementary) subjects conducted 
 

No. Subject Faculty No.of participants No.of hrs Expenditure Date 

1 CS / ALC Aswathy V Shaji 16 

Female-3 

SC/ST- 0 

OBC-  7 

11 6600 20,21/09/14,0

2,03/11/14 

2 Engg.mathsIII Sarakutty K.J 26 

Female-13 

SC/ST- 5 

OBC-  14 

8 4800 27,28/09/14 

3 EC / DSD Dr.Manoj V.J. 48 

Female-26 

SC/ST- 4 

OBC-  17 

28 16800 27,28/09,22, 

25/10,2,3,4, 

11/11/14 

 

 

EXPENSES:  
Remuneration = 28200 

Tea and snacks = 3270 

Total expenditure =31470 
 

iii) Remedial class for 6
th 

 semester (special supplementary) subjects conducted 

 
 Subject Faculty No.of participants No.of hrs Expenditure Date 

1 CS / DSP Abdul Kareem 11 

Female-5 

SC/ST- 1 

OBC-  5 

12 7200 6,7,13/12/14 

2 Embedded 

system 

Teffi Francis 6 

Female-4 

SC/ST- 1 

OBC-  4 

3 1800 02/01/15 

 

Total expenditure =9000 
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iv) Remedial lab for 3
rd

 semester EC students conducted 
 

 Subject Faculty & staff No.of participants No.of hrs Expenditur

e 

Date 

1 Basic 

Electronics lab 

Vishnu Pradeep &Lekshmi 

V.R. 

20 

Female-5 

SC/ST- 0 

OBC-  15 

6 5100 06,08/12/14 

2 Digital 

Electronics lab 

Ashitha T.S. & 

Jithin T 

20 

Female-20 

SC/ST- 0 

OBC- 12  

6 5100 06,08/12/14 

 

Total expenditure =10200 

 

         

Table 2.17  

    

 Bridge course for first year students conducted 

 

No. Subject Faculty No.of participants No.of hrs Expenditur

e 

Date 

1 Computer 

programming 

Mohammed Illyas, 

Pramod Jacob 
40 

Female-41 

SC/ST- 3 

OBC-  31 

14 8400 14,15/11/14 

2 Mathematics Prof. Surendranatha 

Panicker, 

Sarakutty K.J. 

80 

Female-59 

SC/ST- 5 

OBC-  48 

28 18400 

 

22,23,29, 

30/11/14, 

14/12/14 

 

 

Total expenditure =26800 

 

Table 2.18 

 

Women Cell Programmes conducted 

Sl. 

No 

Title of the Programme Semester & 

batch 

Duration & 

date 

No. of 

participants 

Coordinator Expenditure 

(Rs.) 

1. personality development 

and stress management 

First year girls 1 Day 

27/09/14 

55 

Female-55 

SC/ST- 3 

OBC- 34  

Sarakutty K.J. 11759 

 

Total expenditure = 11759/- 

 

GRAND TOTAL = Rs.188669/- 
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2.4.6.1 Action plan for next 3 months 

The tables below indicate the action plan under the EAP Component for training in soft skills nd subject 

domains, Motivation and Counselling sessions, Remedial classes and Bridge Courses and Women’s Cell 
activities. 

Table 2.19  

Training in Soft Skills, subject areas, Motivation & counseling sessions 

Sl. 

No. 

Training Programme No. of days Tentative Dates Expected Expenditure 

Final Year Students (VIIISemester) 

 

1 Technical skill training 5 days Feb.15 100000 

2 Soft skill training  3 days Mar.  2015 50,000 

 

3 Technical Writing 2 Days June.2015 40,000 

Pre-Final Year Students (VISemester) 

 

3 Microcontroller Programming 3 days Jan.2015 50,000 

     

4 Workshop on Time Management 2 Days Feb. 2015 40,000 

5 Training on web based application  

development tools 

3 days April 2015 50,000 

IV Semester Students 

 

2 Advancements in Electrical 

Measurements 

2 days Feb.15  30000 

3 Workshop on Time Management 2 Days Mar.. 2015 40,000 

4 Workshop on Communication 

Skills 

2 Days feb.2015 40,000 

First Year Students 

 

1 Workshop on Time Management 1 Day FEB..2015 20,000 

2 Training Programme to improve 

Communication Skills 

1Day MAR. 2015 20,000 

 

 

 

Table 2.20 

Remedial classes and Bridge courses 

Sl.no. Semester No.of hours Tentative dates Expected 

expenditure 

Dec.14-june15 

1 First year 150 Jan-may2015 90000 

2 4
th

 sem. 250 Jan-april.2015 150000 
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3 6
th

 sem. 150 Jan-march.2015 90000 

4 8
th

 sem. 100 Jan-march.2015 60000 

 

Table 2.21 

Women Cell Programmes 

1. Unhealthy Health Habits 1 Day Feb.2015 15,000 

2 Women in Technology 1 Day Mar.2015 15,000 

 

2.4.7 High Intensity Training Programme on JAVA and ANDROID 

TEQIP-II envisages a High Intensity Training Programme (HIT) for the benefit of graduates who have 

successfully completed the training so that they may be recruited by industries. The HIT programme is also 

open to students of other colleges. No fee is to be collected from the students for this purpose.  

It is understood on discussions with experts from industry that there will be requirement of 

Engineering Graduates who are skilled in JAVA and ANDROID Programming for the next few years. In 

these circumstances, the EAP cell of CE Cherthala has proposed a High Intensity Training programme on 

JAVA and ANDROID, which has been initiated as a service on the Procurement Management Support 

System (PMSS). The Terms of Reference of the said proposal has been sent to the SPFU for approval and is 

attached as Annexure III. 

 

2.4.8 Programmes under the Industry Institute Interaction Cell (IIIC) 

 

The following programmes are planned for February-April 2015under IIIC as per the table that follows. 

 

Table 2.22 

 

N

o. 
Event 

Hosting Dept. Details of Talk 

Resour

ce 

Person

s from 

Estimated 

Expenses 

(Rs) Name 
Targette

d Group 

Expected 

No. of 

Participants 

Title of 

the 

Training 

No. 

of 

Day

s 

Month 

of 

Conduct

ion 

1 
Training 

Program 

Electronics 

Engineering 
2year EC 100 

Embedde

d 

Systems 

and 

Applicati

ons 

10 
February

-March 

KITES, 

Cochin 
75000 
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2.4.9 Report on Planned Activities under Research & Development (R&D) 

Eight Proposals have been received from faculty of CE Cherthala requesting Seed Money for taking up 

research projects. The Proposals received are listed in the following table. The Interaction of the concerned 

faculty with the Senior Research Advisor Dr E Gopinathan and other members of the Research Guidance 

Council is scheduled for 9.2.2015. 

Table 2.23 

2 Workshop 
Computer 

Engineering 
2year CS 90 

PHP for 

OO/Proc

edural 

Program

mers 

2 
February

-March 

CTS, 

Cochin/ 

WALC

O 

Solutio

ns, 

Cochin 

20000 

3 
Expert 

Talk 

Electrical 

Engineering 

2nd and 

3rd Year 

EE 

110 SCADA 1 March KSEB 10000 

4 Workshop 
Electronics 

Engineering 

B.Tech 

EC 
100 

ANSYS 

Simulati

on 

Tools:HF

SS and 

Designer 

RF. 

3 
March-

April 

Entuple 

Techno

logies, 

Bangal

ore 

55000 

Total 160000 

SL 

NO: 

Title of the Project Principal  Investigator 

1 Secure and private data storing and searching in cloud. Greeshma N Gopal 

Assistant Professor 

2 A new programming language in regional language &  its compiler       Muhammed Ilyas H 

Assistant Professor 

3 Automated Glaucoma Detection Jayadas C.K 

Associate Professor 

4 Early detection  & prevention of disease by clustering co-related 

diseases 

Sony. P 

Assisatnt Professor 

5 'Effect of process on Friction stir welding of Aluminium Sreenivas .P 

Assistant Professor 

6 Online monitoring of River water parameters Jayadas C.K 

Associate Professor 

7 Advanced Session Password Authentication Using Sounds for Blind 

Users 

Muhammed Ilyas H 

Assistant Professor 
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2.4.10 Report on Finishing School  

The Placement Cell has been conducting regular training programmes on soft skill development and 

technical training for the final year students as part of the Finishing School activities. The list of students 

who have been placed this year is attached. In addition, QWAVE India, a subsidiary of QWAVE Inc., based 

out of Saratoga, California, is due to visit the campus in the near future for the E&C branch. 

 

Table 2.24 

No Firm Name of recruited Student Branch 

1 

CTS 

Arya K Jayachandran Computer Science & Engineering 

2 Ebin Xavier Computer Science & Engineering 

3 Sreejith Karthikeyan Computer Science & Engineering 

4 Visakh P Computer Science & Engineering 

5 Biyatrice Neethu Computer Science & Engineering 

6 Cinta Varghese Computer Science & Engineering 

7 Lalat Mol Koshy Computer Science & Engineering 

8 Sreelakshmi K Computer Science & Engineering 

9 Rohith Krishnan 

Electronics & Communication 

Engineering 

10 Ciju Varghese 

Electronics & Communication 

Engineering 

11 Devadas Domini 

Electronics & Communication 

Engineering 

12 Gishnu Thampan 

Electronics & Communication 

Engineering 

13 Joyal Joseph 

Electronics & Communication 

Engineering 

14 Nijil M 

Electronics & Communication 

Engineering 

15 Sreemesh Baliga 

Electronics & Communication 

Engineering 

16 Ajefana V N 

Electronics & Communication 

Engineering 

17 Ansaba Jaleel 

Electronics & Communication 

Engineering 

18 Aswathy Prasad 

Electronics & Communication 

Engineering 

19 Hameema Akther 

Electronics & Communication 

Engineering 

8  Microstrip Resonator Sreekumar K  

Assistant Professor 
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20 Reshma P R 

Electronics & Communication 

Engineering 

21 Shuhaira K A 

Electronics & Communication 

Engineering 

22 Sreedevi M 

Electronics & Communication 

Engineering 

23 Vinny George 

Electronics & Communication 

Engineering 

24 Rubeena Azeez 

Electronics & Communication 

Engineering 

25 Gayathri S Computer Science & Engineering 

26 Neethu J Computer Science & Engineering 

27 Rajeswary R Computer Science & Engineering 

28 Roshni K R Computer Science & Engineering 

29 Chinchu Thomas 

Electronics & Communication 

Engineering 

30 Febin P Alex 

Electronics & Communication 

Engineering 

31 Sreelakshmi R 

Electronics & Communication 

Engineering 

32 RETAIL-ON 
Arya K Jayachandran Computer Science & Engineering 

33 IBS 

Ansaba Jaleel Electronics & communication 

Engineering 

34 

MPHASIS 

Unnikuttan M Computer Science & Engineering 

35 
Rizal Muhammed Computer Science & Engineering 

36 
Sreejith Karthikeyan Computer Science & Engineering 

37 
Sreeraj N S Computer Science & Engineering 

 

2.4.11 Report on Employment Eligibility Test 

The PRE-EMPLOYMENT SKILL ASSESSMENT PROGRAM was conducted by Aspiring minds on 

25/10/2014 for Students of final year batch, as decided by the 5
th
 BOG meeting. 106 students participated in 

this program. Capability of students in various sections was thoroughly analyzed and reports were generated 

based on this. The score card contains score on various modules, national percentile and college percentile, 

tips and suggestions to improve the score etc. The personality of the student was also analyzed which is very 

important at the time of interview. Individual reports have been communicated to the students. Shown in the 

following pages are some screen shots from the report of AMCAT. 

 



Agenda Notes: VI BOG ൣൠ Jan ൢൠൡ5 

 

33 

 College of Engineering Cherthala 

 

 

 

 

 

 

 

 

 

 



Agenda Notes: VI BOG ൣൠ Jan ൢൠൡ5 

 

34 

 College of Engineering Cherthala 

 

 

Overall Performance of the students. 

Aspiring minds also has provided a summary of the overall performance of the students who attended 

AMCAT, which is reproduced below.  

Table 2.25 

 English(Perce

ntile 
Quantitati

ve Ability 

(Percentile

) 

Logical 

Ability 

(Percentil

e) 

Computer 

Programmi

ng 

(Percentile) 

Computer 

Science(Percent

ile) 

Electronics & 

Semiconductor 

Engineering(Pe

rcentile) 
No. of 

Students 

with 

Percentile 

More 

than 75 

 

 

29 

 

 

23 

 

 

24 

 

 

21 

 

 

13 

 

 

31 

No. of 

Students 

with 

Percentile 

More 

than 60 

 

 

46 

 

 

33 

 

 

50 

 

 

29 

 

 

16 

 

 

39 
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The Expenditure incurred for the conduction of the AMCAT test is Rs 84,800 /-. 

 

Actions Sought 

The BOG may kindly take note of the academic activities held at the college and the expenditure incurred. 

The Action plans for various Academic activities may kindly be approved. 

 

2.5 Status of IRG Accounts 

As of date, an amount of Rs.1163343/- has been deposited in the four Corpus Accounts for TEQIP-II of CE 

Cherthala. The split up is as below: 

Corpus Fund 4,33,916/- 

Maintenance Fund 2,43,143/- 

Equipment Replacement Fund 2,43,142/- 

Faculty Development Fund 2,43,142/- 

 

Action Sought: The BOG may kindly note. 

 

2.6 Report on Faculty Position 

The list of permanent faculty members and contract faculty members of the College is attached as Annexure 

IV.  At present there are 54 faculty members working in various Departments. 

 

Action Sought: The BOG may kindly note the faculty position and faculty cadre ratio. 

 

2.7 Report on Expenditure incurred under various heads 

The summary of expenditure incurred under various heads is shown in Annexure V 

 

Action Sought: The BOG may kindly note. 

 

2.8 Appointment of new personnel to the post of Data Entry Operator 

Following the resignation of Smt Joyal Michael, application was called for to the post of Data Entry 

Operator for TEQIP cell at C.E.Cherthala. This was publicized in leading dailies, along with information 

relating to the qualifications required. Eight applications were received, out of which three applicants had the 

necessary qualifications. Data Entry Test and Interview was conducted to select the personnel. Smt 

Remyamol V S, who topped the selection process, was appointed to the post. 

 

Action Sought: The BOG may kindly note and ratify the appointment. 
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PART 3 

DISCUSSIONS 
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3.1 Report on visit of Mentor 

The Hon’ble Mentor of C.E.Cherthala, Dr. P Pratapachandran Nair, visited the campus on 12.8.2014 and 

13.8.2014 for the third round of mentoring. He interacted with the TEQIP Coordinators, faculty, technical 

and office staff and UG and PG students. The next round of mentoring is scheduled for the first week of 

February 2015. The report of the mentor is attached as Annexure VI. 

 

Action Sought: The BOG may kindly discuss the Mentor’s report. 

 

3.2 Report on the visit of the Performance Auditor 

The Performance Auditor of C.E Cherthala, Dr. S K Dhameja, Dean, NITTR, Chandigarh, visited the 

campus during December 12-14, 2014. The Hon’ble Performance Auditor was to have visited the campus in 

the month of November 2014. However his visit got delayed due to his international commitments. 

Therefore the institute was not able to satisfy the condition of completing the second performance audit 

before November 30, as directed by the NPIU. The Performance Auditor expressed great satisfaction at the 

efforts put in by the College, which is reflected in the good grades that were awarded. The report of the 

Performance Auditor is attached as Annexure VII. 

 

Action Sought: The BOG may kindly discuss the Performance Auditor’s report. 

 

 3.3 Report on Accreditation 

The College is due to upload the Self-Assessment Report for Accreditation on the NBA Portal by February 

2, 2015. The Self-Assessment Scores prepared by the Departments of Electronics Engineering and Computer 

Engineering that are eligible to apply for accreditation are attached as Annexure VIII. 

 

Action Sought: The BOG may kindly discuss the Scores prepared by the respective Departments, evaluate 

shortfalls and suggest remedial actions. 

 

3.4 Report on Governance Development Plan 

All Institutions were asked to prepare the initial Governance Development Plan and upload on the College 

website. The institutional BOG members were asked to take lead in its preparation. The initial draft of the 

Governance Development Plan of CE Cherthala has been prepared and sent to the SPFU and NPIU. It is 

attached as Annexure IX. 

 

Action Sought: The BOG may kindly discuss the draft of the GDP and give suggestions. 
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3.5 Fixing the tentative date for the VII
th

 BOG meeting of CE Cherthala. 

Action Sought: The BOG may kindly fix tentatively the dates for the VII
th
 BOG meeting. 
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AGENDA 

 

Part 1-Procedural 

Sl. 
No 

Items 

1.1 
Confirming the Minutes of the 4th Meeting of the Board of Governors held 
on 25-2-2014 at College of Engineering Cherthala, Alappuzha 

1.2 

Report on the action taken/action pending on the pertinent decisions in 
the  

Minutes of the 4th  Meeting of the Board of Governors held on 25-02-2014 
at 

College of Engineering Cherthala 

 

Part 2-Ratifications and Approvals  

Sl. 
No 

Items 

2.1 Ratification of the agenda notes circulated on 1st July 2014 

2.2 Status of procurement of goods 

2.3 Status of various civil works packages 

2.4 Report of various Academic activities  

 2.4.1 Report on ICIS 2014 

 2.4.2 In house FDP 

 2.4.3 Outstation FDP 

 2.4.4 Management Capacity Development Programmes 

 2.4.5 Papers published since IVth BOG 

 2.4.6 Staff Development Programmes- outstation 
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 2.4.7 Brief Report of the academic programmes  

 2.4.8 TNA Plan for faculty and staff 

 2.4.9 Student Activities under EAP 

 2.4.10 Finishing School Activities 

 2.4.11 Student Activities under IIIC 

 

Part 3-Reports  

Sl. 
No 

Items 

3.1 Summary of expenditure as on 5-09-2014  

3.2 Faculty position as on 5-09-2014  

3.3 Report on Visit of Mentor 

3.4 Report on status of Accreditation 

3.5 Report on Grant recommended under RUSA 

 

Part 4-Other items  

 

Sl. 
No 

Items 

4.1 Request to approve recruitment to the post of Data Entry Operator 

4.2 
Request to authorize Prof. Jayadas C K, Associate Professor in Electronics 
Engineering to assume charge of Finance Coordinator in the interim 

4.3 
Request to sanction expenditure incurred by faculty for registration to 
International Conferences to publish papers 

4.4 Any other items with the permission of the chair 
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Part 5 

Annexures 

Sl. 
No 

 

1 

 

Annexure 1: Minutes of the fourth BOG meeting held on 25.02.2014 

 

2 

 

Annexure 2: Agenda Notes Circulated by email on 1.7.2014 

 

3 

 

Annexure 3: Report by the mentor 

 

 

 
Members present 

 

1. Dr C P Girijavallabhan,  Hon. Chairman. 

2. Shri. M Sherif , Addl. Sec. ,H. Edn, Government of Kerala (State Govt. Nominee) 

3. Dr. Philip Kurien, (University Nominee) 

4. Prof. Pradeep M, HOD, Electronics Engineering Dept. 

5. Prof. Manilal D L, HOD, Computer Science and Engineering Dept. 

6. Dr. P Suresh Kumar (Principal) 

The following members of the BOG conveyed their inability to attend the meeting: 

 

1. Dr VP Devassia , Principal Model Engineering College 
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2. Sri Jacob Mathew, Vice President, Idea Cellular 

3. Shri Salim M K, MD, Assuretech, Technopark, Thiruvananthapuram 

4. Shri James Joseph, Jt. Sec, Finance, Government of Kerala (State Govt. Nominee) 

 

The following persons were specially invited to attend the BOG meeting 

 

1. Dr P Pratapachandran Nair, Hon’ble Mentor of C.E Cherthala 

2. Dr. V Gopakumar, Director, SPFU 

Others present in the meeting, 

 

1. Dr Vinu Thomas, TEQIP Coordinator 

2. Dr. Jobymol Jacob, Academic Coordinator 

3. Prof. Priyakumar T N, Coordinator, Civil Works Committee 

4. Sri Sreekumar K, IIIC Coordinator 

5. Sri Irshad Ali T K, M&E Coordinator 

6. Sri Muhammed Ilyas H, Asst. Professor in CS 

7. Smt. Greeshma N Gopal, Asst. Professor in CS &Coordinator, Finishing School 

 

The meeting started with silent prayer at 11.30 AM.  

 

The Hon’ble Chairman brought the meeting to order.  The Chairman in his introductory note 

welcomed the BOG members. He expressed satisfaction at the progress in TEQIP-II activities in 

the college. He made a special mention about the paper presentation in the International 

Conference by Dr Vinu Thomas, TEQIP Coordinator. Thereafter, the  Hon’ble Chairman invited 

the Principal to introduce the agenda for the 5th BOG meeting. Principal Dr P Suresh Kumar 

thanked the Hon’ble Chairman and presented the agenda for the meeting.  
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1.1  Confirmation of the Minutes of the 4th Meeting of the Board of Governors 

held on 25-02-2014 at CE Cherthala 

The BOG confirmed the approved minutes of 4th Meeting of Board of Governors of CE 

Cherthala held on 25-02-14.   

1.2  Report on the action taken/action pending on the pertinent decisions in 

the Minutes of the 4th  Meeting of the Board of Governors held on 25-02-2014 

at College of Engineering Cherthala 

The BOG took note of the Action Taken Reports and approved. 

 

2.2 Ratification of the agenda notes circulated on 1st July 2014 
 
 

The BOG ratified the items in the agenda notes which were circulated on 1st July 2014, by 

email. Dr. Pratapachandran Nair opined that for the conferences proposed to be held in the 

future, efforts should be made to get grants from other funding agencies as well. The BOG took 

note of this and approved. 

The Hon’ble Chairman asked the TEQIP Coordinator Dr Vinu Thomas to recount his 

experience of travelling to the United States for presenting the paper in WAC 2014, under ITSS. 

The TEQIP Coordinator narrated his experiences. Sri M Sherif asked how the rest of the faculty 

benefitted by the International Travel and whether the experiences were shared with them. The 

TEQIP Coordinator replied that the experiences were shared with all faculty and that the entire 

procedure for ITSS was made familiar to everyone. 

The BOG ratified both items in the circulated agenda notes. 

 

2.3     Status of procurement of goods 

 

The BOG noted the progress in the procurement of the various packages, and approved the 

expenditure incurred till date. The BOG approved the revision in the package Airconditioners. 

The Hon’ble Chairman instructed that some experiments in various laboratories be conducted 

using LABVIEW. The Hon’ble chairman enquired what is the additional fund required to settle 

the pending expenditure in procurement and the academic activities. The Principal replied that 
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an amount of  Rs 34 lakhs, in addition to the funds that are currently available, is required to 

settle the pending expenditure under various heads. The SPFU Director instructed to settle the 

pending expenditure at the earliest and write to the SPFU when additional funds are required 

after that.  

The BOG approved the list of equipment to be cancelled and the new list of equipment 

to be purchased under procurement of goods, given below.  

 

List of packages that are cancelled 

Sl.No Package Name Package No. 
Proc. 

Method 
Status 

Budgeted 
Amount 

(Rs.) 

1 
router + media 
convertor 

TEQIP-
II/KL/KL1G19/73 

 
Shopping 

Not 
Initiated 

99,419.00 

2 
Audio system-

smart class room 

TEQIP-
II/KL/KL1G19/83 

 
Shopping 

Not 
Initiated 

1,40,000.00 

3 

Solar 
EnergyTraining 
System 
 

TEQIP-
II/KL/KL1G19/40 

 
Shopping 

Not 
Initiated 

25,000.00 

4 
Qualnet + Sensor 
node network 

TEQIP-

II/KL/KL1G19/84 Shopping 
Not 

Initiated 
6,50,000.00 

 

List of new packages  that are added in the procurement plan 
 

No. Package No. of Items Approximate Price 

1 Stabilizer (3 KVA)  for A/c 24 75000 

2 Phone 50 40000 

3 Cabinets for keeping lab equipments 4 300000 

4 
Projector screen & Metal Box for housing 
cables 

23+5 50000 

5 
Audio system smart class   room   +  
Auditorium 

4+1 440000 

6 Ebook (Springer)   610000 

7 LCD Monitor 1 130000 

8 ID Card Printer 1 100000 

9 Label Printer 1 5000 

10 Fire Safety equipment 15 300000 

11 Lightning arrester for protection for 3 buildings 800000 
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12 
Vacuum Cleaner     1. Big                                           
…………………………      ..2. small 

1+1 25000 

13 Platform + Lectern 17 520000 

14 N video card for CUDA 2 100000 

15 Fire wall for  the campus Network 1 400000 

16 20 Mbps Internet connection  from BSNL 1 65000 

17 media converter 1 10000 

18 Sensor network nodes 5 75000 

19 Campus Automation software 1 500000 

20 Electrical demonstrator & trainer module 8 134250 

21 Cut sections of machine 3 80085 

22 water  purifier system 4 200000 

23 Workshop tools 50 22600 

24 Digital Multimeter 30 150000 

  Total Amount   5131935 
 

2.4 Status of various civil works packages   
 The BOG took note of the progress in the various civil works packages and approved the 

expenditure incurred till date. The BOG discussed the various new packages proposed for civil 

works and gave its approval for initiating these packages on PMSS.  

No Civil Work Package Estimate 

1 Steel trussed soft roof for the entry to the research lab, 
for keeping footwear etc 
 

19260/- 

2 Steel staircase with hand grills for the newly 
constructed research lab 
 

40880/- 

3 To fix grills on all windows of the research lab and the 
extensions to the mechanical and electrical workshop 
 

50000/- 

 

 

2.5 Report of the various Academic programs attended by faculty and staff 

The BOG noted the various Academic programmes for faculty and staff conducted at the 

institute under the heads Faculty and Staff Development, Management Capacity Development 

and the student activities held under Equity Action, Finishing School and Industry Institute 

Interaction and approved their conduct and the expenditure incurred. The BOG noted the TNA 
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plan prepared and the publications by the faculty since the 4th BOG meeting. The BOG approved 

the conduct of ICIS 2014 by College of Engineering Cherthala and ratified the expenditure 

incurred. Sri M Sherif noted that the amount actually spent was less than the budgeted amount.  

The following suggestions were made by the BOG. 

 

1. The SPFU Director Dr V Gopakumar noted that the number of programmes proposed to 

be conducted in the TNA plan, and the number of participants proposed for each 

programme, had to be realistic. The current TNA plan had too many number of 

programmes that could not be realistically completed, and the proposed number of 

participants was also very high. He therefore instructed the Academic Coordinator to 

prepare a realistic plan for TNA, especially in view of the fact that the project period has 

been extended. The BOG advised that the number of in house programmes be limited to 

four till November 2014, and the programmes maybe selected by the Department Heads 

from the list that is included in the agenda notes. 

2. The SPFU Director Dr V Gopakumar informed the BOG that it was communicated by 

the NPIU that management capacity development programmes maybe attended by 

faculty only if it is conducted by institutes such as IISc, IITs, NITs, NITTRs etc. 

Therefore faculty training maybe permitted if they are organized by such institutions. He 

also recommended that training programs by organizations such as ESCI Hyderabad 

maybe put on hold until further instructions from the SPFU.  The Hon’ble chairman 

suggested that programmes by CDAC may be approved. Sri M Sherif opined that a staff 

member be deputed for only one programme in the period till November 2014. BOG 

concurred with the above observations. 

3. The SPFU Director Dr V Gopakumar asked to keep a statistic of the number of students 

who attend various EAP programmes in various categories such as SC/ST, OBC, Female 

etc. The SPFU Director Dr V Gopakumar also informed that the finishing school must be 

constituted with a coordinator, faculty members from each Department, a representative 

of the non-teaching staff and student representatives. He also informed that the 

performance indicator for the remedial classes is the number of students who have 

passed, and that for the soft skill training is the number of students who have been 

placed. He instructed the Academic Coordinator to prepare the data as above. The BOG 

approved this and asked to comply.  
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4. Dr Pratapachandran Nair asked that motivational training programmes be conducted for 

students of every year, and especially the first year students. The BOG approved this. 

5. The SPFU Director Dr V Gopakumar informed that the College should sign an MOU 

with a hospital that has ambulance facility for the benefit of students, faculty and staff. 

He also said that there should be facility for consultation by a Doctor and Psychologist at 

least once per week, and there should be dedicated consultation rooms for this purpose. 

The BOG approved this and asked to comply.  

6. The SPFU Director informed that for attending the pool placement drive for students of 

the TEQIP institutions organized by SPFU, the students needed to pass the employment 

eligibility test, for which the SPFU had suggested two agencies.  The Principal replied 

that the College is planning to associate with Aspiring Minds, which is one of the two 

agencies suggested, on view of it being a nationally reputed agency. The Principal also 

informed that the placement training at present was being handled through Aesthetix, 

which had done a good job for improving the placements during the past two years. The 

BOG approved this. 

7. Sri M Sherif opined that the contract faculty also be given the opportunity for attending 

training programmes, and that they may be permitted III AC travel by train for the 

purpose.  

 

3.1 Summary of expenditure as on 5.09.2014 

The BOG noted the summary of expenditure incurred till date. The SPFU Director Dr. V 

Gopakumar reiterated that the payments for the pending procurement packages maybe 

completed at the earliest and that the institution should write to the SPFU when funds are 

exhausted. The BOG took note of this and approved. 

 

3.2 Faculty Position as on 24.02.2014 

The Principal presented the current faculty position. The BOG took note of the same. 

 

3.3 Report on visit of the Hon’ble mentor 

The BOG took note of the report by the Hon’ble mentor following his third mentoring visit to 

the institution. The Hon’ble Chairman and the SPFU Director enquired about the improvement 
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in the faculty cadre ratio. The Principal replied that IHRD has initiated steps for promotion of 

eligible faculty.  

 

3.4 Report on status of Accreditation 

The Principal reported that the current status of the steps taken to achieve accreditation by the 

NBA. The BOG took note of this. 

  

3.5 Report on Grant recommended under RUSA 

The Principal reported that the institution has been recommended for a grant of Rs 2 Crore 

under RUSA, which was the highest among all IHRD institutions. The BOG commended the 

Principal for this achievement. 

 

4.1 Permission to recruit new personnel to the post of Data Entry Operator 

The BOG approved the request to initiate steps to recruit a new Data Entry Operator in place of 

Smt. Joyal Michael who has resigned. Sri M Sherif reminded that proper procedure has to be 

followed for the recruitment. 

4.2 Request to authorize Prof. Jayadas C K, Associate Professor in 
Electronics Engineering to assume charge of Finance Coordinator in the 
interim 
 
The BOG ratified the decision to authorize Prof. Jayadas C K, Associate Professor in Electronics, 

to assume the charge of Finance Coordinator during the period Prof. Pradeep M is on leave for 

completing his research.  

4.3 Request to reimburse expenditure by faculty for registration to 

International Conferences, where their papers have been accepted 

The BOG decided that the expenditure incurred by faculty for registration to International and 

National Conferences and publication charges for publishing in journals, maybe met from the 

TEQIP funds. 
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4.4 Request to sanction the Principal and Heads of Departments financial 

powers for TEQIP-II activities  

The BOG decided that the financial powers as directed in the project guidelines of TEQIP-II will 

be delegated to the Principal and the Heads of Departments. 

 

Additional items taken up for discussion 

The SPFU Director Dr V Gopakumar opined that a master plan for the College of Engineering 

Cherthala be prepared, which should be comprehensive in terms of the college vision. The 

Principal replied that steps will be initiated and the status of the same will be reported in the 

next BOG meeting. 

 

The Hon’ble Chairman in his concluding remarks appreciated the quality of the deliberations of 

the 5th BOG meeting. He thanked all the members for attending the meeting and contributing to 

it by their valuable suggestions and comments. He once again commended the Principal and the 

TEQIP Cell of CE Cherthala for their good work. He hoped that this good work would continue. 

The Hon’ble Chairman called the meeting to end at 2.30 PM. 

 

 

 

 
Dr. P Suresh Kumar 

Principal 

Dr. C.P Girijavallabhan 

Chairman 

 



 

 

 

 

 

 

 

 

Annexure - II 



 NEW  PROCUREMENT PACKAGES  PROPOSED 

 

 

1   Dreamspark Premium: Dreamspark Premium  

     English 3 Year Online membership India : 

 

 Rs 1,70,000/- 

 

 

 

2  Visual Presenter:: Document Camera 

     with Optical Zoom Lens 

    Onboard AV Recording 

    Image Storage 

    Input  VGA :                         Rs.42000  X  4  nos =     Rs  1,68,000/- 

 

3   Surveillance system: night surveillance system  

     including camera and  

     accessories :         Rs. 1,00,000 

 

4   Information Display System –              Rs 1,90,000 

 

  

5  Access Engineering journal      Rs   1,60,000 
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TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME  

Phase - II 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Terms of Reference (ToR) 

For 

Selection of Training Providers in Certified Java and android programming 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Under 

Technical Education Quality Improvement Program - Phase-II 

October 2013 
 
 

College of Engineering Cherthala 

Pallippuram P.O. 



 

 

Terms of Reference (ToR) for Technical Selection of Training Providers in 

Java and Android programming Under Technical Education Quality 

Improvement Programme - Phase-II 

 

1. BACKGROUND 
 

 The Ministry of Human Resource Development (MHRD), Government of India in the 

year 2002 conceived and designed the Technical Education Quality Improvement Programme 

(TEQIP) as a long term programme for implementation in 2 to 3 phases over duration of 10-12 

years for systemic transformation of the technical education system. TEQIP Phase–I commenced 

in March 2003 and was successfully completed in March, 2009, covering 127 institutions. 

Encouraged by the highly significant achievements of Phase-I of the Programme, the 

Government of India has decided to implement Phase-II of the Programme through MHRD. A 

key component of the Phase-II Project is the support to weak students under Equity Action Plan. 

Under this plan, it is considered important that focused efforts be made by institutions to improve 

the academic performance of SC/ST/OBC academically weak students through innovative 

methods such as remedial teaching in professional subjects and soft skills development for 

increasing transition rate, pass rate and employability. 

For increasing institutional focus on providing academic and guidance support to the 

SC/ST/OBC/ academically weak students, all project institutions are required to constitute a 

Finishing School with a senior faculty as coordinator. The key activities under the aegis of the 

Finishing School will be: 

 

a) Conducting remedial teaching throughout academic sessions for improving transition rate and 

pass rate of students,  

b) Conducting specialized soft skills and professional skills development training during 

semester‐breaks and vacations (preferably starting from 5th Semester onwards) for increasing 

employability,  

c) Conducting high intensity training (of at least 4‐weeks duration) for development of soft and 

professional skills in the students that graduate but fail to secure any employment, and  

d) Organizing campus interviews and making other efforts to secure employment for graduate 

engineers that complete the training under activity (c) above. 

 

 The Finishing School activities are to be conducted using the existing infrastructure, 

laboratories, workshops, computer centers, library and the existing faculty. Expertise from 

outside the institution and from employer organizations can also be used. There will be no course 

fee for students for either activity at (a) or (b) or (c). The benefit of activity at (c) of the Finishing 

School can be extended to graduate‐engineers from other institutions in the vicinity who fail to 

secure employment. All students attending training under activity (c) will be responsible for their  

boarding and lodging arrangements and expenditure. 

 

The activities of the Finishing School will be regularly supervised and monitored by the 

respective SPFUs and the NPIU, especially in respect of the number of students participating in 

the 4‐week training and the percentage of these participants securing employment within 6 

months of completion of training. 

 



 

 

 

2. OBJECTIVES OF HIGH INTENSITY TRAINING ON JAVA AND 

ANDROID PROGRAMMING 
 
 The main objectives of TEQIP-II project are Strengthening Institutions to improve 

Learning Outcomes and Employability of Students. Many organizations visiting campuses for 

recruitment point out that the employability of students are not as expected due to poor 

communication and professional skills. 
 

The broad objectives of high intensive training on “Java and Android programming” are 

a) To develop Mobile Applications with Google Android Platform.  

b) Android is a software stack for mobile devices that includes an operating system, middleware 

and key applications. The Android SDK provides the tools  

and APIs necessary to begin developing applications on the Android platform using the Java 

programming language. This training shall give the students to develop skills for creating and 

deploying Android applications, with particular emphasis on software engineering topics 

including software architecture, software process, usability, and deployment. 

c)  To assist the Placement Cell of the College for a placement drive.  

d) To provide soft skill training 

 

3. SCOPE OF WORK 
 

a) The Project provides for hands on training of passed out students in Electronics and 

Communication Engineering and Computer Science Engineering Streams.  

b) The training is to be imparted in-situ (at the institutions) through two sections: 120 hours 

training on Java and Android programming and certification exam on Java and Android 

programming. The venue of the certification exam shall be arranged at CEC Cherthala, if 

feasible; or any other venue as suggested by the Provider.  

 

c) The details of the modules in terms of the elements of training; and the corresponding 

suggested modes of teaching & training, expected outcomes  

and duration are given at Annexure-1. The program aims to train 40 B.Tech. passed out 

students from this Institution. 
 

d) Training is to be imparted at Government Engineering College Cherthala in one batch of 40 

candidates.  

e) The training providers will need to ensure coverage of all the elements identified for the 

course.  

f) The training providers are free to add more elements in main module that will be covered 

during the training, provided that these additional elements and  

additions to the contents can be covered within the stipulated duration of the training. The 

additional elements and contents are to be declared in the proposal submitted.  

g) The training providers are also free to suggest alternates to the suggested modes of training 

of various elements.  

h) To qualify for being selected, a training provider will need to demonstrate capability for the 

training in Java and Android programming and agree to provide the same at the institution 

and according to schedules as agreed with the College  

i) The training provider shall include the Java and Android programming certified students 

from CEC Cherthala in the placement drives that are conducted or facilitated by them.  



 

 
 

4. ELIGIBILITY AND CAPABILITY OF TRAINING PROVIDERS 

1. Public and private training organizations are eligible to provide training.  

2. The training provider should meet the following benchmarks:  

 
 Should be an Authorized Training Centre (ATC) of EC-Council 

 

 

 Minimum 3 years‟ experience in providing „Java and Android programming „training 
(please provide the copies of the credentials/ self-certificate for the last three years 2011-

12, 2012-13, 2013-14; Ref. Annex-II,III). 
 

 

 All the training personnel should be Java and Android programming certified.
 

 

 In addition to this, the firm should have at least 2 experienced resource persons (full-

time or otherwise) with at least a Bachelor‟s Degree. Brief experience profile of at least 
5 of the resource persons in the format given at Annexure-III must be provided. 

 

 

 The training provider will need to demonstrate that it possesses the capacity to impart 

training to about 2 batches of students in a year. 
 

 

 An undertaking (self-certificate) is to be submitted that there has been no outstanding 

bankruptcy, judgment or pending legal action that could impair operating as a going 

concern. 
 

 

 An Undertaking (Self Certificate) is to be submitted that the organization hasn‟t being 
black listed by any Central/State Government Department/Central Government Funded 

Organizations/State Government Funded Organization/World Bank, or other World 

Bank Organizations (including the UN Organizations) and is not under investigation by 

Government or UN Member State Government. 
  

5. SELECTION OF TRAINING PROVIDERS  
 

 A list of technically qualified Institutions will be finalized, following the procurement 

norms of TEQIP II. This process will involve short-listing all qualified institutions that responds 

to the Request for Expressions of Interest (EoI), inviting technical proposals from the short listed 

agencies, technical evaluation of proposals submitted by shortlisted agencies and final selection 

of agencies on the basis of technical competencies for the assignment. 

 

6. PAYMENT TO TRAINING PROVIDERS 
 

 Training will take place at the institutions as per the schedule. The training of students 

will be followed by a feedback session and a post-training assessment. The aggregated results of 

these will be made available to the respondents, Head of Institution and the training provider. 

 The contracted cost for any training package will cover training in all the elements, 

contents and modes as quoted in the proposal submitted to the College. The payment of this cost 

will be made in two installments. The first installment will be 75% of the contracted cost which 

will be paid after the successful completion of all the training modules. The second installment 

(25%) will be paid after six months of completion of the training program under the condition 

that 25% of students undergone training got placed within six months. 

 



 

 

 

7. COPIES OF RESPONSE 
 
 Respondents must submit one hard copy and one soft copy in CD, of their response to 

this invitation to the designated point of contact by the date and time specified in the invitation. 

 

8. ESTIMATED COST (NOT TO BE INCLUDED IN THE ToR) 

 

 Approximate cost per student for 120 hours is Rs.15000/- (Rupees Fifteen Thousand 

Only) (includes course materials, mock interviews, placement assistants etc….) 
Total estimated cost is Rs.6,00,000/- (Rupees Six Lakhs Only ) 

 

9. DESIGNATED POINT OF CONTACT 
 
 The Principal 

 College of Engineering, Cherthala  

 Pallipuram P.O, Alappuzha-688541 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Annexure I 

 

 

Java Track: 

 Introduction to Java 

 Java Design Goals & Concepts 

 Java Tools 

 The Java Language 

 Object Oriented Java Programming 

 Java Applets 

 Java GUI Programming with AWT and swing 

 Java Beans 

 Introduction to Java Exceptions 

 Threads 

 Java Database Connectivity 

 Networking with Java 

 Enterprise Java Overview 

 EJB (Enterprise Java Beans) 

 Servlets 

 JSP (Java Server Pages) 

 Project 

Android: 

 Introduction to Mobile Technology 

 GSM/GPRS/EDGE 

 1G/2G/3G/4G 

 IEEE802.11 

 ii. Infrared 

 iii. Bluetooth 

 Software Development for Mobile Device 

 An Overview of J2ME 

 Introduction to Android Open Source Project 

 Getting Started with Android Technology 

 Why Develop for Android 

 Creating J2ME application 

 Creating Your First Android Application 

 Designing the User Interface 

 Starting with Application Coding 

 Validating and Handling Input Data 

 Getting Persistent with Data Storage 

 Animating Widgets and Layouts 

 Styling Android Application Page 4 of 4 



 

 

 

 Accessing Location Based Services Application 

 Telephony and SMS 

 Audio, Video and Using the Camera 

 Publishing Android Application to Market 

 

Personality Development Training Module 
 

 

1. Leadership  

2. Communication  

3. Listening skills and (iv) Logical thinking 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Annexure‐II 
 
Format for providing details of experience and resources of training provider 
 

1. Name : 

2. Address and Contact details:  

3. Relevant Work Experience (experience related to providing Training on Java and Android 

programming)  

  

Sl. 

No 
Requirement 

 

Please provide the relevant 

information summary in this 

format 

1 

 

No. of years into providing training in Java & 

Android 

 

2 
No. of engineers trained so far and in how many 

batches 
 

3 No. of trainers engaged along with their CVs  

 
 
4. An undertaking (self certificate) is to be submitted that there has been no outstanding 

bankruptcy, judgment or pending legal action that could impair operating as a going 

concern. 

 

5. An Undertaking (Self Certificate) is to be submitted that the organization has not been black 

listed by any Central/State Government Department/Central Government Funded 

Organizations/State Government Funded Organization/World Bank, or other World Bank 

Organizations (including the  

UN Organizations) and is not under investigation by Government or UN Member State 

Government. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

Annexure III 
 

 
Format for experience profile of resource persons on the training provider‟s team 

 

1. Name:  

2. Address and contact details:  

3. Educational Qualifications:  

4. Present Employment, if any:  

5. Past Employment record (employer, period of service, designation of the post occupied)  

6. Relevant Work Experience (experience related to providing training in Java and Android 

programming to be given in the tabular format given below)  

 

Sl. No Duration No. of students Trained No. of Students Certified 

    

    



Annexure IV 
 

 

Format for the list of firms which recruited trainees of Java and Android programming and 

details of trainees who were placed. 

 
  
 

Sl. No 
Name of the 

Firm 

Name of the 

Employee 

Address of 

the 

Employee 

Position in 

the Firm 

Approximate 

Salary 

      

      

 

 

 



 

 

 

 

 

 

 

 

Annexure - IV 



 

List of Faculty : 2014-2015 

 

 

 

 

List of Permanent Faculty 

Sl.No Name Designation Status 

 Dr. P Sureshkumar Principal  

 

1 Dr. Rajesh M.V. Associate Professor in Electronics Engg. LWA 

2 Dr. Vinu Thomas Associate Professor in Electronics Engg.   

3 Dr. Jobymol Jacob Associate Professor in Electronics Engg.   

4 Pradeep M. Associate Professor in Electronics Engg. On Leave 

5 Jayadas C.K. Assistant Professor in Electronics Engg.   

6 Dr. Ashok Kumar T. Associate Professor in Electronics Engg.   

7 Sreekumar K. Assistant Professor in Electronics Engg.   

8 Irshad Ali T.K. Assistant Professor in Electronics Engg.   

9 Jasleena C. Assistant Professor in Electronics Engg.   

10 Anupama A. Assistant Professor in Electronics Engg.   

11 Remya S. Assistant Professor in Electronics Engg.   

  

12 Manilal D.L. Associate Professor in Computer Engg.   

13 Rejin Joseph  Assistant Professor in Computer Engg. LWA 

14 Mohammed Illiyas H. Assistant Professor in Computer Engg.   

15 Anitha M.A. Assistant Professor in Computer Engg.   

16 Sony P. Assistant Professor in Computer Engg.   

17 Greeshma N. Gopal Assistant Professor in Computer Engg.   

18 Janu R. Panicker Assistant Professor in Computer Engg.   

  

19 Rajeevan A.K. Assistant Professor in Electrical Engg. QIP 

20 Elizwa Laiju Assistant Professor in Electrical Engg.   

  

21 Devanand C.N. Assistant Professor in Mechanical Engg.   

22 Sreenivas P. Assistant Professor in Mechanical Engg. QIP 

23 Sandhya P. Gopal Assistant Professor in Mechanical Engg.   

  

24 Sarakutty K.J. Associate Professor in Mathematics   

25 Priyakumar T.N. Associate Professor in Mathematics   

26 Radha Balakrishnan Assistant Professor in Mathematics   



 

List of Contract Faculty 

Sl.No. Name Designation 

1 Lomin Joy V. Assistant Professor in Computer Engg. 

2 Pramod Mathew Jacob Assistant Professor in Computer Engg. 

3 Asha Thomas Assistant Professor in Computer Engg. 

4 Aswathy V. Shaji Assistant Professor in Computer Engg. 

5 Fathima N. Assistant Professor in Computer Engg. 

6 Josna Jose Assistant Professor in Computer Engg. 

7 Joyce Jose Assistant Professor in Computer Engg. 

8 Juddy Ann Joy Assistant Professor in Computer Engg. 

9 Meenu Mathew Assistant Professor in Computer Engg. 

10 Rohini T.M. Assistant Professor in Computer Engg. 

11 Athira S Kumar Assistant Professor in Computer Engg. 

12 Suman Elizabeth Daniel Assistant Professor in Computer Engg. 

13 Abdul Kareem V. Assistant Professor in Electronics Engg. 

14 Ajay Nath S.A. Assistant Professor in Electronics Engg. 

15 Jaffin Antony Assistant Professor in Electronics Engg. 

16 Mithun C Assistant Professor in Electronics Engg. 

17 Vishnu Pradeep K. Assistant Professor in Electronics Engg. 

18 Anjali R. Assistant Professor in Electronics Engg. 

19 Ashitha T.S. Assistant Professor in Electronics Engg. 

20 Rijimol Mathew Assistant Professor in Electronics Engg. 

21 Sreerag M Assistant Professor in Electronics Engg. 

22 Sreedhu T Sasi Assistant Professor in Electronics Engg. 

23 Teffi Francis Assistant Professor in Electronics Engg. 

24 Anaswara V Nath Assistant Professor in Electronics Engg. 

25 Archana V R Assistant Professor in Electronics Engg. 

26 Joymon Emmanuel Assistant Professor in Electrical Engg 

27 Meera E. Assistant Professor in Electrical Engg. 

28 Veena Mathew Assistant Professor in Electrical Engg 

29 Faizal K. Assistant Professor in Mechanical Engg. 

30 Prakash Sam Thomas Assistant Professor in Mechanical Engg. 

31 Karunakaran Akhil Dev Lecturer in Environmental Sciences 

32 Pratheesh P.K. Lecturer in Physics 

33 Jani Dev C.C. Lecturer in Chemistry 

 

 

 

 



 

The following table summarizes the Faculty Strength that is required as per AICTE norms, Sanctioned strength and the number of persons actually 

working in each cadre 

 

No UG 

Programs 

No of 

Professo

rs as per 

AICTE 

norms 

No of 

Associat

e 

Professo

rs as per 

AICTE 

norms 

No of 

Assistant 

Professo

rs as per 

AICTE 

norms 

Sanctione

d  

strength 

of 

Professor

s  

Sanctione

d  

strength 

of 

Associate 

Professor

s  

Sanctione

d  

strength 

of 

Assistant 

Professor

s  

No of 

Professo

rs 

actually 

present 

No of 

Associat

e 

Professo

rs 

actually 

present 

No of 

Assistant 

Professo

rs 

actually 

present 

Vacancie

s of 

Professo

rs 

Vacancie

s of 

Associat

e 

Professo

rs 

Vacancie

s of Asst 

Professor

s 

1 

B.Tech in 

Electronics 

& Comm 

1 5 18 1 4 

13 

Regular + 

4 

Temporar

y Full 

Time 

0 5 

5 Regular 

+ 11 

contract 

1 

(-1) 1 

Associate 

Professor 

posted 

against 

Professor'

s vacancy 

1 

2 

B.Tech in 

Computer 

Science & 

Engg 

1 4 13 1 4 

13 

Regular + 

1 

Temporar

y Full 

Time 

0 1 

5 Regular 

+  12 

Contract 

1 3 

(-4) 4 

Assistant 

Professors 

working 

against 

vacancies 

of 

Professor 

and 

Associate 

Professor 

3 

B.Tech in 

Electrical& 

Electronics  

1 2 9 0 0 

2 Regular 

+ 1 

Temporar

y Full 

Time + 1 

Temporar

y Part 

Time 

0 0 

2 Regular  

+  3 

Contract 

1 2 2 



 

  

No PG 

Programs 

No of 

Professo

rs as per 

AICTE 

norms 

No of 

Associat

e 

Professo

rs as per 

AICTE 

norms 

No of 

Assistant 

Professo

rs as per 

AICTE 

norms 

Sanctione

d  

strength 

of 

Professor

s  

Sanctione

d  

strength 

of 

Associate 

Professor

s  

Sanctione

d  

strength 

of 

Assistant 

Professor

s  

No of 

Professo

rs 

actually 

present 

No of 

Associat

e 

Professo

rs 

actually 

present 

No of 

Assistant 

Professo

rs 

actually 

present 

Vacancie

s of 

Professo

rs 

Vacancie

s of 

Associat

e 

Professo

rs 

Vacancie

s of Asst 

Professor

s 

1 

M.Tech in 

Electronics 

with 

specializati

on in Signal 

Processing 

** 

1 1 2 0 0 0 0 0 0 0 0 0 

2 

M.Tech in 

Computer 

and 

Information 

Science ** 

1 1 2 0 0 0 0 0 0 0 0 0 

              ** No Posts are created for the PG Programmes 
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TEQIP-II

Receipts & Payments
5-Sep-2014 to 28-Jan-2015

Page 1

R e c e i p t s 5-Sep-2014 to 28-Jan-2015

Opening Balance 2,16,93,341.00

Bank Accounts 2,16,93,341.00

Current Liabilities 76,654.00

Security Deposits 14,513.00

Performance Security 14,513.00

Taxes Deducted A/c 62,141.00

Contribution to Labour Welfare Fund 10,305.00

KVAT 31,225.00

Works Contract Tax Deducted 20,611.00

Current Assets 1,61,900.00

Loans & Advances (Asset) 1,61,900.00

Advance to Employees 1,61,900.00

Advance Paid to Anupama 2,500.00

Advance Paid to Elizwa Laiju 4,900.00

Advance to Dr.Vinu Thomas 21,000.00

Advance to Greeshma N Gopal 97,500.00

Advance to Manilal 21,000.00

Advance to Pradeep 15,000.00

Indirect Incomes 10,07,629.00

IRG - 2% of Students Fees 8,10,808.00

Interest Earned 1,90,490.00

Interest Earned 1,85,959.00

Interest From Corpus Fund 3,643.00

Interest From Equipment Replacement Fund 296.00

Interest From Faculty Development Fund 296.00

Interest From Maintenance Fund 296.00

Other Income 6,331.00

Other Income 6,331.00

Grant From SPFU 35,00,000.00

Grant Received From SPFU 35,00,000.00

T o t a l 2,64,39,524.00

P a y m e n t s 5-Sep-2014 to 28-Jan-2015

Current Liabilities 1,28,940.00

Taxes Deducted A/c 1,28,940.00

Contribution to Labour Welfare Fund 21,383.00

KVAT 64,791.00

Works Contract Tax Deducted 42,766.00

Current Assets 2,09,900.00

Loans & Advances (Asset) 2,09,900.00

Advance to Employees 2,09,900.00

Advance Paid to Anupama 20,500.00

Advance Paid to Elizwa Laiju 4,900.00

Advance to Dr.Vinu Thomas 51,000.00

Advance to Greeshma N Gopal 2,500.00

Advance to Jobymol 95,000.00

Advance to Manilal 21,000.00

Advance to Pradeep 15,000.00

Indirect Expenses 2,36,53,996.00

Sub-Component 1.1 2,36,53,996.00

Assistantships 12,43,176.00

Capacity Development 5,864.00

FSD 4,63,401.00

Student Support 97,855.00

Incremental Operating Cost 4,28,534.00

Consumables 64,900.00

Operation and Maintenance 2,76,864.00

Salaries 86,770.00

Procurement 2,14,15,166.00

Books & LRs & Software 12,88,362.00

Equipment 1,72,90,469.00

Furniture 7,64,860.00

Minor Civil Works 20,71,475.00

Closing Balance 24,46,688.00

Bank Accounts 24,46,688.00

T o t a l 2,64,39,524.00
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ANNEX3 (1) 

MENTOR’S REPORT FORM ;ϭͿ 

NAME OF MENTOR: Dr. P. Pratapachandran Nair 

DATES OF MENTORING VISIT: 12
th

 & 13
th

 August 2014 

NAME OF INSTITUTION WITH LOCATION: College of Engineering, Cherthala 

No. SEVEN KEY ASPECTS 

QUALITATIVE SUMMARY AND SUPPORTING EVIDENANCE 

OF PROGRESS 

COMPONENT1: IMPROVING THE QUALITY OF EDUCATION 

PROGRESS SINCE PREVIOUS 

VISIT 

1.1 

STRENGTHENING INSTITUTIONS TO 

IMPROVE LEARNING OUTCOMES 

AND EMPLOYALIBITY OF GRADUATES 

Cochin university had revised the curriculum and 

syllabi in 2012 and more electives are offered. 38 

faculty were sent for subject updation programme 

and 15 FDP were conducted in the college. 2 staff 

development programmes were conducted in house 

and 9 supporting staff attended training programmes 

outside the institution. One International Conference 

oŶ ͞IŶforŵatioŶ Science͟ was successfully coŶducted 
by the Computer Science Dept. in July 2014. One 

faculty member presented a paper in the 

International conference WAC-2014 in Hawai, USA. 

Another faculty member presented a paper in the 

International conference held at TKM college of 

Engineering, Kollam. Laboratories have been 

modernized and 22 class rooms are provided with 

LCD projectors. 4 class rooms and one seminar hall 

are made smart. 36 students have been placed so far. 

Soft skill training is imparted to the final year 

students.  

The result of the first year 

students has not yet come. 

Even though there is a slight 

decline in the cumulative 

result of the final year 

students, the overall result 

of the college is 4
th

 in the 

Cochin university. Pass 

percentage of the M. Tech 

CSE students is 83.3% 

1.2 

SCALING UP POSTGRADUATE 

EDUCATION AND DEMAND-DRIVEN 

RESEARCH, DEVELOPMENT AND 

INNOVATION 

Two M. Tech programmes are offered in the college.  

36 students are offered assistance ship. No additional 

courses are started. PG laboratories are modernized. 

Rail Net connection with 1 GBPS is provided. Campus 

networking is over. 2 faculty members are 

undergoing PhD programme and 1 for M. Tech 

programme under QIP.  

Progress is seen.  



1.2.1 
ESTABLISHING CENTRES OF 

EXCELLENCE 

Centre for excellence in Signal Processing is to be 

initiated.  
Slight progress is seen 

1.3 

FACULTY DEVELOPMENT FOR 

EFFECTIVE TEACHING(PEDAGOGICAL 

TRAINING) 

To be initiated  

Action from SPFU is needed.  

COMPONENT 2: IMPROVING SYSTEM MANAGEMENT 

2.1 

CAPACITY BUILDING TO STRENGTHEN 

MANAGEMENT 

4 senior members of faculty have undergone 

training in IIMs and 4 senior faculty have attended 

courses oŶ ͞AccreditatioŶ͟  
Progress is observed.  

2.1.1 

IMPLEMENTATION OF GOOD 

INSTITUTIONAL GOVERNANCE 

4 B.O.Gs had been conducted so far and the 5
th

 

meeting is scheduled on 5
th

 September 2014. SDP 

for Good Governance has been prepared and sent 

to NPIU.  

Progress is seen.  

2.2 

PROJECT 

MANAGEMENT,MONITORING AND 

EVALUATION 

Governing body takes interest in the 

implementation of the project. Regular review 

meetings are held by SPFU, Kerala for monitoring 

the progress. One performance audit had been 

conducted in January 2014. The report seems to be 

satisfactory.  

Progress is seen. 

 

 

 

 

 

 

 

 

 

 



ANNEX3 (2) 

MENTOR’S REPORT FORM ;ϮͿ 

NAME OF MENTOR: Dr. P. Pratapachandran Nair 

DATES OF MENTORING VISIT: 12
th

 & 13
th

 August 2014 

NAME OF INSTITUTION WITH LOCATION: College of Engineering, Cherthala 

No. LIST OF INTERVIEWS KEY DISCUSSION SUMMARY POINTS 

1. UNDERGRADUATE STUDENTS 

Transparent student evaluation. Online evaluation of teachers carried 

out twice in a semester and corrective actions based on the students 

feedback is taken. Only one industrial visit was carried out. More visits 

to be conducted. Placement activities to be improved. A new canteen is 

planned with PTA fund. A new stadium is planned using MLA fund. 

Hostels to be provided. More students to register in the professional 

societies like IEEE, CSI, IE (I), ISTE, etc.    

2. POSTGRADUATE STUDENTS 
Bus facility to be improved. Industrial tie up is needed to get good 

projects.  

3. FACULTY 

Mentoring of students to be improved. Industry institution tie up to be 

improved to get good projects and consultation activities. Shortage of 

regular faculty and filling up positions like Associate Professor, 

Professor, etc. Pedagogical training is yet to be arranged.  

4. SENIOR MANAGEMENT Satisfactory progress in implementation of the project.  

5. 
MEMBERS OF THE GOVERNING 

BODY 

External members were not available  

6. INDUSTRY REPRESENTATIVES Not available  

7 HEAD OF THE INSTITUTION 

So far 5.5 crores was received. To meet the committed expenditure 

more fund is required. All 75 packages are initiated. Shortage of regular 

faculty and filling up the post of Professor, Associate Professor, etc. is 

to be urgently required since the institution is to upload the SAR for 

NBA accreditation of the courses by November 2014. Construction of 

hostels for boys and girls needs immediate attention.  

Research laboratories to be set up in the disciplines where M. Tech 

Programmes are offered (ECE and CSE). Research proposals from 

faculty to be sent to Senior Research Advisor. Academic tie up with IITs 

or NITs to be initiated. Soft skill training to be given to the students 

from the first year onwards   



 

ANNEX3 (3) 

MENTOR’S REPORT FORM ;3) 

NAME OF MENTOR: Dr. P. Pratapachandran Nair 

DATES OF MENTORING VISIT: 12
th

 & 13
th

 August 2014 

NAME OF INSTITUTION WITH LOCATION: College of Engineering, Cherthala 

No. 

RECORD OF KEY POINTS 

(Discussed with Head of the 

Institution, Chair of the Governing  

Body) 

INSTITUTIONAL RESPONSE 

NOTE OF ANY FOLLOW-UP 

NEEDED BY MENTORS, 

SPFU,NPIU 

1. 

Shortage of regular faculty and 

supporting staff. Filling up the posts of 

Professor, Associate Professor, etc.  

The same was brought to the attention of the 

higher authorities.  

Even though the problem was 

discussed in the Review 

Committee meetings, no action 

has taken place.   

2. 
Additional space requirement to offer 

new courses   

One academic block funded by NABARD is to 

be completed by March 2015.  

NA 

3. 
Lack of hostels for boys and girls  The same is brought to the notice of higher 

authorities  

NA 

4. 
Pedagogical training for faculty  Brought to the notice of SPFU, NPIU Urgent action from SPFU, NPIU 

is needed.  

 



 

 

 

 

 

 

 

 

Annexure - VII 



1 

 

TEQIP Hand book for Mentors and Performance Auditors        Annex4: Performance Audit Form (2.1)    
             
 
 

 

ANNEX4: PERFORMANCE AUDIT FORM (1) 
Institutional Performance Profile 

AUDIT VISIT NUMBER: 2 

 
Institutional Performance Profile:                                                                                            Dates of Performance Audit: December 12-14, 2014 

Name of the Performance Auditor: Dr Suresh Kumar Dhameja 

Name of the Institution with location: College of Engineering Cherthala, Kerala  

Date of Performance Visit: December 12-14, 2014 
 

PIP 

REF 

 

INSTITUTIONAL PERFORMANCE 

PROFILE 

EVALUATIO

N GRADES 

Component1: Improving the quality of education in selected institutions 

1.1 Strengthening institutions to improve learning out comes and employability of graduates 2 

1.2 Scaling-up post graduate education and demand-driven research and development and innovation NA 

1.2.1 Establishing  centres of excellence NA 

1.3 Faculty development  for effective teaching(pedagogical training) 2 

Component2: Improving system management 

2.1 Capacity building to strengthen management 1 

2.1.1 Implementation of good governance 1 

2.2 Project management,  monitoring and evaluation 1 

 

INSTITUTIONAL PERFORMANCE PROFILE GRADES AND GRADE DESCRIPTORS 

1. Substantial evidence of good practice in the quality and standards achieved (Assessment identifies clear supporting evidence for at least 75%ofthe relevant practices.) 

2. Some evidence of good practice in the quality and standards achieved (Assessment identifies clear supporting evidence for at least 50% of the relevant practices.) 

3. 

Not in place (there may be one of the three primary reasons for this: a) no evidence can be found, b) there is evidence, but it is not of acceptable quality, or c) that there are 

plans for development but these have not yet taken place-in which case the auditor can indicate the expected date of completion/ implementation but the grade 

shouldremain3.) 

 

 

Note: Supporting evidence: The grade descriptors have two elements: one relating to the amount of the evidence (none, some or substantial); and one relating to the quality of the practice about which the 

evidence is gathered (is it good quality, or not?).So, for example, a grade of 1means both that the evidence is good quality and that there is a substantial amount to demonstrate that it is of good quality (75% or 

more for the practices found).
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ANNEX4: PERFORMANCE AUDIT FORM (1.1) 
 

 

COMPONENT1: IMPROVING QUALITY OF EDUCATION IN SELECTED INSTITUTIONS 

 

Name of the Performance Auditor: Dr Suresh Kumar Dhameja 

Name of the Institution with location: College of Engineering Cherthala  

Date of Performance Audit: December 12-14, 2014 
 

1.1: STRENGTHENING INSTITUTIONS TO IMPROVE LEARNING OUTCOMES AND EMPLOYABILITY OF 

GRADUATES 
 

MONITORING AND PROJECT OUTPUT/OUTCOME PARAMENTERS 
SUPPORTING EVIDENCE 

(Note: Grades must be supported by sound evidence of achievement of the institutional 

development proposal goals and targets) 

A. Effectiveness of funds utilized for the teaching, training, learning and research equipment, 

library, computers, etc. by Institutions, including: 

•  Increase in the satisfaction index of student and faculty 

 Rs.5.5 Crores issued by NPIU till date. In addition Rs.35 Lakhs given by SPFU as 

temporary money 

 Already spent Rs.5.7981 Crore  

 No grievences received from the students except for hostel demand  

 Regular interaction by principal/EAP coordinator with the students  

 Regular faculty meetings by the principal. Minutes are recorded. No dissatisfaction 

received. Meetings are held once every month 

 The institute can device a mechanism for ascertaining satisfaction index of faculty 

and students (on half yearly basis). 

  
B. Obtaining Academic Autonomy status, including: 

•  Number of institutions that have obtained 'Autonomous Institution status' as per 
University Grants Commission process  within 2  years of joining the Project, or 

•  Effectiveness of utilization of academic autonomy possessed / obtained 

    (See Table-26 in PIP) 

 Applied to University for forwarding application for autonomous status to UGC 

 University has forwarded the application to UGC and is under process at UGC. 

 Applied for accreditation to NBA for eligible UG programmes in ECE and CSE 

 The institute makes proper use of the academic autonomy 

C. Effort made by Institutions for upgrading qualifications of faculty members, 

including: 

•  Percentage of faculty enrolled in  MTech  and PhD 

 Total faculty = 60 (26 regular, 24 contract faculty) 

 For MTech one regular faculty has been sent and 5 B Tech faculty members have 

not been sent because there is a clause by IHRD Govt. of Kerala by which only 3 

faculty members out of the 9 state engineering colleges can be sent for qualification 

enhancement. 

 5 faculty members out of 26 regular faculty members are doing their PhD. 5 faculty 

members are already having PhD qualification. The remaining regular faculty 

members have not been sent for PhD because of the above regulation by IHRD 

Govt. of Kerala. 
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D. Existing teaching and staff vacancies and effort made by Institutions for filling the vacancies, 

including: 

•  Percentage of faculty and staff positions filled and vacant 

•  Increase in faculty appointed on regular basis 

 Sanctioned faculty positions = 60 

 In position 26 regular faculty members. The remaining positions have been filled by 

contract faculty members. 

 Director IHRD has issued an order that all recruitments will be made after the staff 

pattern is finalized. This pattern has been finalized on 8/12/2014. So the process of 

selection of regular faculty will be started very soon. 

 Almost all the sanctioned staff positions are already filled. 

E. Effectiveness of equity at Institutional level, including: 
•  Transition rate  of students from the First to the Second year in Under graduate 

programmes 

 The transition rate of first year B Tech students is 32.39% for all the three 

disciplines namely ECE, CSE and EEE. 

 The reasons for lesser transition rate is the poor quality of student intake in the 

college in terms of their entrance rank (2012-13 intake) 

 Mass failure of students for a particular subject (Engineering Mechanics) due to a 

different pattern of question paper. 

Evaluation Gradefor1.1 

Using the 3-point grading scale and grade descriptors in Annex4(1) 

 

2 
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ANNEX4: PERFORMANCE AUDIT FORM (1.2) 

COMPONENT 1: IMPROVING QUALITY OF EDUCATION IN SELECTED INSTITUTIONS 

 

 
Name of Performance Auditor:   Dr Suresh Kumar Dhameja                                                                                                  

Name of Institution with Location: College of Engineering Cherthala                              Dates of Performance Audit: December 12-14, 2014 

 

1.2: SCALING-UP POSTGRADUATE EDUCATION AND DEMAND-DRIVEN RESEARCH & DEVELOPMENT AND INNOVATION 

 
 

MONITORING AND PROJECT OUTPUT/OUTCOME PARAMENTERS 

SUPPORTING EVIDENCE 

(Note: Grades must be supported by sound evidence of achievement of the institutional 

development proposal goals and targets) 

A. Effectiveness of funds utilized for the teaching, training, learning and research 

equipment, library, computers, etc .by the institutions ,including: 

•  Increase in  the satisfaction index of student and faculty 

 

B. Effectiveness of scaling-up Postgraduate Technical Education, including: 

•  Increased enrolment  for MTech and PhD 
 

•  Establishment  of proposed  laboratories 
 

•  Cumulative number of assistantships granted 

 

 

 

C. Progress/ achievement in starting new Postgraduate programmes, including: 

•  Securing  AICTE approval 
 

•  Establishment of  laboratories 
 

•  Adequacy of student  enrolments 

Not Applicable 
 

 

D. Effectiveness of collaborations made with other Institutions in India and abroad 

,including 

•  Increase in number of co- authored publications in  refereed journals 

 

 

E. Increased collaboration with industry in research and development, including 

•  Increase in number of joint and industry sponsored research and development work 

under taken 
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•  Increase in  financial contribution by industry for R&D 
 

 

•  Increase in industry personnel registered for Master’s and  Doctoral programmes 
 

•  Increase in industry personnel trained by the institution in knowledge and/or skill 

areas 
 

•  Increase in the number of consultancy assignments secured 
 

•  Increase in the number of students' and faculty visits to and/or training in industry 
 

•  Improvements in graduate placement rate 
 

•  Increase in involvement of industry experts in curricula &syllabi improvements, 

laboratory improvements, evaluation of students and delivering expert lectures 
 

• Increase in the number of sandwich programmes between industries and the institution. 

 

 

 

 

 

 

 

Not Applicable 

F. Increase in percentage of revenue from externally funded  research and development 

projects and consultancies as a percentage of the total revenue of the institution formal 

sources 

 

G. Increase in the number of publications in refereed journals  

H. Increase in the number of patents filed  

Evaluation Gradefor1.2 

Using the3-point grading scale and grade descriptors in Annex4(1) 
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ANNEX4: PERFORMANCE AUDITFORM (1.2.1) 
 

 
COMPONENT1: IMPROVING QUALITY OF EDUCATION IN SELECTED INSTITUTIONS 

 

 
Name of Performance Auditor:   Dr Suresh Kumar Dhameja     

Name of Institution with Location: College of Engineering Cherthala              Dates of Performance Audit: December 12-14, 2014 

 

1.2.1 ESTABLISHING CENTRES OF EXCELLENCE 
 

 

MONITORINGANDPROJECTOUTPUT/ 

OUTCOMEPARAMENTERS 

SUPPORTING EVIDENCE 

(Note: Grades must be supported by sound evidence of achievement of the institutional 

development proposal goals and targets) 

A. Establishing Centres of Excellence 

Improvement in Research and Development 

facilities through: 

•  Establishment of new laboratories for 

applicable thematic research 
 

•  Establishment of acknowledge resource 

centre (library) thematic area 
 

•  Procurement of furniture 
 

•  Civil works 

Not Applicable 

 

 

 

Evaluation Grade for 1.2.1 

Using the3-pointgradingscaleandgrade descriptors in Annex4(1) 
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ANNEX4: PERFORMANCE AUDIT FORM (1.3) 
 

COMPONENT1: IMPROVINGQUALITYOFEDUCATIONINSELECTED INSTITUTIONS 

 
Name of Performance Auditor:   Dr Suresh Kumar Dhameja                                                                                                  

Name of Institution with Location: College of Engineering Cherthala             Dates of Performance Audit: December 12-14, 2014 

 

1.3: FACULTY DEVELOPMENT FOR EFFECTIVE TEACHING (PEDAGOGICALTRAINING) 
 

 
MONITORING AND PROJECT OUTPUT/OUTCOME PARAMENTERS 

SUPPORTING EVIDENCE 

(Note: Grades must be supported by sound evidence of achievement of the institutional 

development proposal goals and targets) 

A. Effort made by Institutions providing Pedagogy Training to faculty, including: 

•  Percentage of faculty who have benefitted from the core and advanced modules of pedagogy 

training 

 

 Only 2 faculty members have been sent for pedagogical come outcome based 

training. 

 There is no state policy for pedagogical training. 

SPFU Kerala must take initiative for pedagogical training (basic and 

advanced) 

•  Improvements in (and/or updating, and more relevant) curricula and/ or syllabi 

 

 Curricula was revised by CUSAT in 2012 

 CUSAT revises the curricula every 4 years. 

•  Improvements in (and/or updating, more relevant) course assessment methods 

 

 The institute takes formative assessment of students through a series of class quizzes 

and assignments 

 In addition two series tests are given to students during the semester (1st test after 

completion of 50% of the syllabus and the 2nd test after completion of the remaining 

50%) 

 There is an end term examination at the end of the semester. 

 As per CUSAT guidelines, 33%  of marks are by internal assessments and 

remaining 67% through the end-term examination conducted by CUSAT 

 For the internal 33%, the institute takes into account the attendance, formative 

assessment and the series tests. 

 Improvements in teaching and learning methods, including provision for students 

needing extra/ remedial support 

 

 Increased use of technology by faculty in classrooms in turns of use of powerpoints, 

classroom simulations 

 The classrooms have been made ICT friendly by installing multimedia system and 

projector. 

 Remedial support is being provided to the weaker students. Diagnostic tests have 

been conducted for identifying weak students and bridging programmes have been 

conducted to fill up the knowledge gap. 

 Night classes are also being conducted as part of remedial measures. 

 Pass percentage has increased as a result of remedial classes. 
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•  Percentage of faculty with UG qualification registered/deputed for improving their 

qualification (see Section-3,4(b) on page 20 of PIP) 

 

 Total faculty = 60 (26 regular, 24 contract faculty) 

 For M Tech one regular faculty has been sent and 5 B Tech faculty members have 

not been sent because there is a clause by IHRD Govt. of Kerala by which only 3 

faculty members out of the 9 state engineering colleges can be sent for qualification 

enhancement. 

 5 faculty members out of 26 regular faculty members are doing their PhD. 5 faculty 

members are already having PhD qualification. The remaining regular faculty 

members have not been sent for PhD because of the above regulation by IHRD 

Govt. of Kerala. 

• Percentage of faculty deputed for subject domain training, seminars, etc. 

(faculty are required to share their gains with peers and put reports on training on 

institution's website) 

 

 47 out of 60 faculty members have attended trainings ranging from 3 days to one 

week. 

 17 faculty members have attended trainings for a duration of one or more weeks in 

various institutions like IITs, NITTTRs, ESCI Hyderabad etc... 

 There is a mandatory presentation by faculty (who has undergone training) amongst 

his colleagues in the department.  

 The training reports are being submitted but so far not being uploaded on the 

institute website. 

•  Progress in securing accreditation of eligible UG & PG programmes 

(institutions to achieve target of60% of eligible  UG & PG programmes accredited- applied  

for  within 2  years of joining  the  Project) 

 

 Of the three B Tech programmes, only two programmes (ECE and CSE) are eligible 

for NBA accreditation. 

 The process has been initiated. 

 Self-Assessment Report(SAR) of these two programmes will be uploaded in 

February 2015 

 Both the M Tech programmes are not yet eligible for NBA Accreditation. 

B. Effectiveness of Pedagogy Training, including 

•  Percentage of students satisfied with the quality of teachers and changes/ 
Developments specifically undertaken as a result of student evaluation  

 On an average more than 705 of the students are satisfied with the quality of teachers and the 

developments being undertaken as a result of student evaluations. 

 The faculty members who are not favorably evaluated by the students are counselled by the 

HoDs and the principal. In certain cases, 2-3 counselling sessions have been conducted for 

some faculty members.  

 Faculty members have been sent for training post-student evaluation. 

 There has been significant improvements as a result of above measures. 

Evaluation Grade for 1.3 

Using The3-PointGrading Scale and Grade Descriptors in Annex4(1) 
2 
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ANNEX4: PERFORMANCE AUDIT FORM (2.1) 
 

COMPONENT2: IMPROVING SYSTEM MANAGEMENT 

 
Name of Performance Auditor:   Dr Suresh Kumar Dhameja                                                                                                  

Name of Institution with Location: College of Engineering Cherthala             Dates of Performance Audit: December 12-14, 2014 

 

2.1: CAPACITY BUILDING TO STRENGTHEN 

MANAGEMENT 
 

MONITORING AND PROJECT OUTPUT/ 

OUTCOME PARAMENTERS 

SUPPORTING EVIDENCE 

(Note: Grades must be supported by sound evidence of achievement of the institutional development proposal goals and targets) 

A. Implementation of academic and non- 

academic reforms, including: 

•  Improved understanding of the need and ways  for 

increased autonomy, and  new instruments for 

accountability 

 

•  Modernization and decentralization of 

administration  and  financial management 

 

 

 

•  Extent of delegation of administrative and financial 

decision making powers to senior functionaries 

 

 

•  Responsiveness to stakeholders (students, faculty, 

staff, industry, local communities) 

 

 

 

•  Institutional quality assurance and enhancement 

strategies, including student feedback mechanisms 

 

•  Maintenance of academic and non-academic 

 Institute is exercising academic autonomy and some amount of financial autonomy also. 

 The BOG periodically checks the progress of the institute and suggests corrective measures if necessary. 

 Leadership capability of the principal is being regularly assessed by the BOG, although there is no formal mechanism. 

 All the administrative and finance staff members have been provided with computers 

 The software Tally has been purchased and is being used by the finance people 

 The institute is getting a customized campus management software developed which will be used as a part of the 

modernization and decentralization process. 

 For purchases more than 50 Lakhs the BOG is empowered, purchases from 1-50 lakhs are within the purview of the 

principal, HoDs are empowered to make purchases upto Rs.1Lakh 

 All administrative powers are with the principal 

 The HoDs exercise powers at the departmental levels. 

 The feedback of stake holders is taken during planning of any major activity 

 The institute provides services to the local community. The students have been provided these services through NSS 

camps like blood donation camps, blood group identification camps and providing help to the orphanages. In addition 

the students clean the area outside the campus and a Red-Ribbon Day is also being organized for AIDS awareness. 

The students of the college have also been engaging computer classes in schools. 

 The college has been chosen as a centre for ASAP (Additional Skills Acquisition Programme) by the Govt. of Kerala. 

 Evaluation of the faculty by students is done after every semester. 

 This evaluation is online and cannot be fiddled with. 

 For academically weak students, remedial classes have been organized. 
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infrastructure and facilities ,including sufficiency and 

quality of academic buildings 

 

 

 

•  Development, maintain and utilization of 

institutional resources 

 

 

•  Generation, retention and utilization of 

Income Revenue Generation. 

 The buildings are not sufficient. The maintenance is also low because of the lack of funds from the state government. 

 The classrooms need to be renovated 

 The institute is utilizing the resources in an optimum manner 

 The institute generated an IRG of Rs.11.29 lakhs during 2013-14 by way of conduct of Faculty Development 

Programmes and conference registrations. This IRG also includes 2% of the tuition fee which is being deposited in the 

four funds.  

 The institute is not allowed to use this IRG amount till the end of TEQIP project. 

Evaluation Grade for 2.1 

Using the3-pointgradingscaleandgrade descriptors in Annex4(1) 

 

1 
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ANNEX4: PERFORMANCE AUDIT FORM (2.1.1) 

COMPONENT2: IMPROVING SYSTEM MANAGEMENT 

2.1: Capacity building to strengthen management (continued) 

2.1.1: IMPLEMENTATIONOFGOOD GOVERNANCE 

(See Also Annex4 of the Good Governance Guide for Governing Bodies for examples of supporting evidence) 
 

MONITORINGANDPROJECTOUTPUT/OUTCOMEPARAMENTERS 
SUPPORTING EVIDENCE 

(Note: Grades must be supported by sound evidence) 

Section A: Primary account abilities 

• Has the Governing Body approved the institutional strategic vision, mission and plan- identifying 

acleardevelopmentpathfortheinstitutionthroughitslong-termbusinessplansand annual budgets? 

(Give dates of governing body meetings where the minutes record these matters having been 

discussed, approved and/ or followed up.) 

 The institute has its vision, mission and strategic plan which is 

approved the BOG. 

 This vision, mission and the strategic plan is displayed in the college 

at strategic locations and also put up on the website. 

 The departments have their own vision, mission and plans. 

• Has the Governing Body ensured the establishment and monitoring of proper, effective and efficient 

systems of control and accountability to ensure financial sustainability? 

(Give dates of governing body meetings where the minutes record these matters having been 

discussed, approved and/ or followed up at the systems level.) 

 The institute sends its academic and financial reports to the BOG and 

also to the government. 

 BOG has been specifically created for TEQIP projects and it meets 

once every 3 months. 

 So far the BOG had 5 meetings and it ensures the monitoring of 

proper, effective and efficient systems of control and accountability to 

ensure financial sustainability 

 
• Is the Governing Body monitoring institutional performance and quality assurance 

arrangements? 

(Give dates of governing body meetings where the minutes record these matters having been 

discussed, approved and/ or followed up at the systems level.) 

 Yes 

• Has the Governing Body put in place suitable arrangements for monitoring the head of the 

institution's performance? 

(Give dates of governing body meetings where the minutes record these matters having been 

discussed, approved and/ or followed up.) 

 The governing body has informal mechanism for monitoring the head 

of the insitution’s performance  
 It is recommended that a formal mechanism should be deviced by the 

BOG for monitoring the principal’s performance 

SUPPORTING OVERALL EVALUATION GRADE FOR 2.1.1A USING THE 3-POINT GRADING SCALE AND 

GRADE DESCRIPTIONS IN ANNEX 4(1) 
1 
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Section B:Openness & transparency in the operation of governing bodies 

• Does the Governing Body publish an annual report on institutional performance? 

(Give the publication date and type of publication of the most recent annual report, if there is one) 

 The institute prepares an annual financial report which is sent to the 

BOG for its verification and approval 

 The institute does not publish the annual report and nowhere it is 

being put over the website. 

• Does the Governing Body maintain, and publicly disclose, a register of interests of members of its 

governing body? 

(Give that a formal register is not yet normal practice in colleges, provide evidence of any published 

information on governing body members 'financial and  commercial interests) 

 Yes 

 The details of the members of the governing body have been put on 

the institute website 

• Is the Governing Body conducted in an open a manner, and does It provide as much information as possible 

to students, faculty, the general public and potential employers on all aspects of institutional activity 

related to academic performance, finance and management? 

(Say whether the governing minutes are published on the institution website, and note any other steps that 

the governing body takes to communicate with its stake holders on its work as a Board) 

 Yes 

SUPPORTING OVERALL EVALUATION GRADE FOR 2.1.1B  USING THE 3-POINT GRADING SCALE AND 

GRADE DESCRIPTIONS IN ANNEX 4(1) 
1 

 

Section C: Key attributes of governing bodies 

• Are the size, skills, competences and experiences of the Governing Body, such that it is able to carry out its 

primary account abilities effectively and efficiently, and ensure the confidence of its stake holders and 

constituents? 

(Specify the range of skills and experience that the members of the governing body, and  especially the 

external members, have) 

 Yes 

 The governing body comprises of a chairman (academician) 2 

industry representatives, 3 academicians, principal as ex-officio 

member and 2 government nominees. 

• Are the recruitment processes and procedures for governing body members rigorous and 

transparent? 

(Specify how governing body members  are selected, and  whether that process is transparent) 

 Yes 

 The recruitment processes and procedures for governing body 

members are rigourous and transparent and the body is being 

constituted by Govt. of Kerala. 
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• Does the Governing Body have actively involved independent members and is the institution free from 

direct political interference to ensure academic freedom and focus on long term educational 

objectives? 

(Give examples, where possible, of the role of external members in improving the performance of the 

institution) 

 The governing body regularly invites director of SPFU 

and NPIU mentor under TEQIP II to participate in all 

the meetings. 

• Are the role and responsibilities of the Chair of the institution and the Member Secretary serving the 

governing body clearly stated? 

(If yes, specify the document where these roles are defined) 

 Yes 

 It is put up on the institute’s website 

• Does the Governing Body meet regularly? Is there clear evidence that members of the governing 

body attend regularly and participate actively? 

(State the number of meetings in the last year, and the average number of those Board members 

present and those members absent at those meetings) 

 Yes 

 

SUPPORTING OVERALL EVALUATION GRADE FOR 2.1.1C USING THE 3-POINT GRADING SCALE AND 

GRADE DESCRIPTIONS IN ANNEX 4(1) 

 

1 

Section D:Effectiveness and performance review of governing bodies 
 

• Does the Governing Body keep their effectiveness under regular review and in reviewing its 
performance, reflect on the performance of the institution as a whole in meeting its long-term 
strategicobjectivesanditsshort-termindicatorsofperformance/success? 

(If yes, give the date(s) of governing body meetings where the minutes show that such are view has been 

discussed) 

 Yes 

 

• Does the Governing Body ensure that new members are properly inducted, and existing members 
receive opportunities for further development as deemed necessary? 

(If yes, give examples of how these two tasks are carried out) 

 Yes 

SUPPORTING OVERALL EVALUATION GRADE FOR 2.1.1D 

USING THE 3-POINT GRADING SCALE AND GRADE DESCRIPTIONS IN ANNEX 4(1)  

 

1 
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Section E:Regulatory compliance 

• Does the Governing ensure regulatory compliance* and, subject to this, take all final decisions on 
fundamental matters of the institution. 

(If yes, give the date(s) of governing body meetings where the minutes show that regulatory 

compliance has been discussed) 

 Yes, the governing body ensures regulatory compliance and takes all 

final decisions on the fundamental matters of the intuition  

• Does the regulatory compliance include demonstrating compliance with the 'not-for-profit' 
purpose of education institutions? 

(If yes, give evidence that the governing body has been directly involved) 

 Yes 

• Has there been accreditation and/or external quality assurance by a national or professional body? If so, 
give name, current status of accreditation etc. 

(Provide lists ofallcourseswhichhavealreadybeenaccredited,allcourseswhereanapplicationhas been made, 

and all courses where no such application has yet been made) 

 To be applied 

SUPPORTING OVERALL EVALUATION GRADE FOR 2.1.1E 

USING THE 3-POINT GRADING SCALE AND GRADE DESCRIPTIONS IN ANNEX 4(1)  

 

1 

Over all Evaluation GradeforGovernance2.1.1 A-E 

Using the3-pointgradingscaleandgrade descriptors in Annex4(1) 

 

1 
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ANNEX4: PERFORMANCE AUDIT FORM (2.2) 
 

COMPONENT2: IMPROVINGSYSTEMMANAGEMENT 

 
Name of Performance Auditor:   Dr Suresh Kumar Dhameja                                                                                                  

Name of Institution with Location: College of Engineering Cherthala             Dates of Performance Audit: December 12-14, 2014 

 

TABLE2.2: PROJECT MANAGEMENT, MONITORING AND 

EVALUATION 
 

 

MONITORING AND PROJECT OUTPUT / 

OUTCOME PARAMENTERS 

SUPPORTING EVIDENCE 

 (Note: Grades must be supported by sound evidence of achievement of the institutional 

development proposal goals and targets) 

A. Effectiveness of mentoring, reviews, surveys and 

audits conducted ,including: 

•  Increase in the achievement  of the institutions 

goals and targets set out in the Institutional 

Development  Proposal 

 The institute has achieved 80% of the stated targets of institutional development proposals including 

procurements.  

 Two PG courses as outlined in IDP have yet to be started for want of enough space. A new building block is 

being constructed and will be completed by March 2015. These two PG courses namely M Tech in Power 

Systems (Electrical Engineering), M Tech in Manufacturing Management (Mechanical Engineering) are 

expected to start from next academic session 2015-16. 

 The institute had planned for purchase of equipment worth Rs.5 crores out of which Rs.4.5 crores have been 

spent on the purchase of targeted equipment. The remaining amount of Rs. 50 lakhs is being used for the 

purchase of 20 new software packages after taking the approval of the BOG. 

B. Effective project management and monitoring, 

including: 

•  Precise and reliable information/ data through web 

based MIS available to stake holders at all time 

 Yes 

 Available on the institute’s website and can be accessed by all the stake holders. 

C. Effectiveness of faculty evaluation by students, 

including: 

•  Percentage/increase in percentage of faculty 

evaluated by students in one or more subjects 

• Are results of evaluation properly used for 

teacher improvement? 

If yes, is the procedure adopted for teacher 

improvement including counseling appropriate and 

effective? 

 All 100% 

 Yes 

 Faculty members getting less evaluation marks are being counselled by the HoDs and principal on regular basis 

and have also been sent for training, wherever required. As a result the performance of these teachers have 

improved. 

Over all Evaluation Gradefor2.2 Using the3-pointgradingscaleandgrade descriptors in Annex4(1) 1 



ANNEX4: (FEEDBACK) 

PERFORMANCE AND DATA AUDIT FEEDBACK 

(Feedback to the institution, state project facilitation units, the national project implementation unit / and relevant Mentor) 

Name of Performance Auditor: Dr. Suresh kumar Dhameja    Dates of Performance Audit: 13/12/2014 

Name of Institution with Location: College of Engineering Cherthala 

 

Key points feedback by the Performance Auditor to the institution at the end of the visit-against the seven aspects of evaluation 

 The institute should take up the matter of pedagogical training for faculty members (basic and advanced module) with 

SPFU on urgent basis. 

 Selection of regular faculty members against the vacancies need to be expedited.  

 Institute must take up the issue of sanction of funds for construction of additional buildings, hostels and renovation of 

existing buildings with the Govt. of Kerala. 

 The institute should get complete academic, administrative and financial autonomy as per the goal of TEQIP II.  

 Industry-Institute-Interaction activities need to be strengthened and regular involvement of industry needs to be 

ensured. 

 The placement activities for both UG and PG students need to be strengthened. 

 Sponsored research and development and consultancy projects should be under taken by the faculty members for 

their self-improvement and enhancing IRG by the institution. 

 Certain basic facilities like more number of washrooms/toilets, separate staff toilets, waiting room for girl students, all 

weather road connecting all buildings of the institute, canteen facilities need to be upgraded.  

 The library has been equipped with adequate number of books and as per the feedback of students they are 

satisfied.  

 



Key improvements noticed on short comings reported during earlier Performance Audits 

 The teaching-learning process was found to be improved  

 Evaluation of faculty members by students have been streamlined and necessary corrective actions are being 

undertaken.  

 There has been improvements in the conduct of remedial classes. 

Brief statements on continuing short comings, and reasons 

 

 Industry-Institute interaction activities need further improvements  

 Placement activities of UG and PG students need to be improved. 

 Pedagogical training of faculty members need to be started. 

 Canteen and drinking water facilities need to be improved. 

 

Recommendations for Mentors 

 To take up the issue of pedagogical training with SPFU Kerala.  

 Suggest ways and means for enhanced Industry-Institute interaction. 

 Improvement of placement of UG and PG students need to be given consideration. 

 Exhort the faculty members to take up sponsored research and development and consultancy activities. 

 



 

  
ANNEX4: (DATA AUDIT FORMS1-8) 

DATA AUDIT FORMS  

Name of the Data Auditor:  Pradeep R                                                                                                 Dates of Data Audit: 11/12/2014  

Name of Institution with Location: College of Engineering Cherthala, Alappuzha (Dist), Kerala 

 

 

DATA AUDIT FORM (1) 
 
 
 

No.                                   Particulars Figure in 

MIS 
Year 

Verified 

figure 

Institutional 

data source* 
Comments

t
  

1 Information in respect to bachelors programmes 

in engineering/technology     

 

a. Number of UG programmes conducted during the latest academic year 

3 2014-15 3 

AICTE/Universi

ty affiliation 

letters 

 

b. Total number of UG students during the latest 

academic year 
807 2014-15 807 

College 

Admission 

Register 

 

c. Total number of women students in UG programmes during the latest 

academic year 
444 2014-15 444 

 

d. Total number of SC students in UG programmes during the latest 

academic year 44 2014-15 44 

 

e. Total number of ST students in UG programmes during the latest 

academic year 
1 2014-15 1 

 

f.  Total number of OBC students in UG programmes during the latest 

academic year 
570 2014-15 570 

 

g. Percentage of final year UG students during the latest academic year 

placed through campus interviews 
15.42% 2013-14 15.42% 

Placement 

Records 
Placement activities of 2014-15 are going on 

h. Percentage of final year UG students during the latest that passed out 

with 75% or more aggregate marks 20.57% 2013-14 20.57% 
University 

Result 
 



 

 

 

 

i.  Percentage of all 1
st
 year students [asat1(b)] during the latest that 

passed all courses fully and successfully got admitted to 2
nd

 year in 

the 2012-13 academic year 
32.29% 2012-13 32.29% 

 

 

j.  Percentage of 1
st
 year women students [asat1(c)] during the latest 

academic year that passed all courses fully and successfully got 

admitted to 2
nd

 year in the current academic year 

35.23% 2012-13 35.23% 

Examination Result of 2013-14 yet to be 

published by University. However all first year 

students will be promoted to 2
nd

 year as 

CUSAT rules. They have to clear all the 

subjects by 4
th

 semester. 

k. Percentage of 1
st
 year SC students [asat1(d)] during the latest that 

passed all courses fully and successfully got admitted to 2
nd

 year in 

the current academic year 

0 2012-13 0 

l.  Percentage of 1
st
 year ST students [asat1(e)] during the latest that 

passed all courses fully and successfully got admitted to 2
nd

 year in 

the current academic year 

0 2012-13 0 

m. Percentage of 1
st
 year OBC students [asat1(f)] during the latest that 

passed all courses fully and successfully got admitted to 2
nd

 year in 

the current academic year 
35.04% 2012-13 35.04% 

 
 
 

*   This could include how the figure was calculated if appropriate. 
t For example, if there are any discrepancies in the figures-the reasons, or whether information is being updated by the institution and if so, when? 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

DATA AUDIT FORM (2) 

 

 
No. 

 
Particulars 

Figure in 

MIS 

 
Year 

Verified 

figure 

Institutional 

data source* 

 

                    Comments
t 

2 Information in respect to masters programmes in engineering/ 

Technology 
   

  

a. Number of full-time Masters programmes during the latest 

academic year 
2 2014-15 2 

AICTE/University 

affiliation letters 

 

b. Number of part-time and sandwich(Joint)Masters programmes during 

the latest academic year 
Nil 2014-15 Nil  

 

c. Total number of students enrolled for all Masters programmes during 

the latest academic year 
96 2014-15 96 

Admission 

Register 

 

d. Number of faculty in-house enrolled for Masters programmes during the 

latest academic year 
0 2014-15 0  

 

e. Number of students enrolled for all Masters programmes during the 

latest academic year with scholarship 
49 2014-15 49 

Admission 

Register 

GATE, SC/ST lumpsum grant etc. 

f.  Number of students enrolled for all Masters programmes during the 

latest academic year with TEQIP assistantship 
43 2014-15 43 Payment Register 

 

g. Total number of women students in all Masters programmes during the 

latest academic year 
77 2014-15 77 

College Admission 

Register 

 

h. Total number of SC students in all Masters programmes during the 

latest academic year 
8 2014-15 8 

 

i.  Total number of ST students in all Masters programmes during the 

latest academic year 
0 2014-15 0 

 

j.  Total number of OBC students in all Masters programmes during the 

latest academic year 
53 2014-15 53 

 

k. Percentage of final year Masters students during the latest academic 

year placed through campus interviews 
8.33% 2014-15 8.33% Placement Records Placement activities of 2014-15 are going on 

l.  Percentage of final year Masters students during the latest that passed 

out with 75% or more aggregate marks 
70.82% 2013-14 70.82%   

 
 

*   This could include how the figure was calculated if appropriate. 
t For example, if there are any discrepancies in the figures-the reasons, or whether information is being updated by the institution and if so, when? 
 

 

 

 



 

DATA AUDIT FORM (3) 

 
 

 
No. 

Particulars Figure in 

MIS 

 
Year 

Verified 

figure 

Institutional 

data source* 

 

Comments
t 

3 Information in respect to doctoral programmes 
No PhD Programme in the Institution 

a. Number of Doctoral candidates on rollup to November 30, 2014   
NA  

  

b. Number of in-house faculty enrolled for Doctoral 

programmes during the latest academic year 

  
NA 

  

c. Number of students enrolled for Doctoral programmes during 

the latest academic year with scholarship 

  
NA 

  

d. Number of students enrolled for Doctoral programmes during 

the latest academic year with TEQIP assistantship 

  
NA 

  

 
  



 

 

DATA AUDIT FORM (4) 
 

 
No. 

 
Particular

s 

Figure in 

MIS 

 
Year 

Verified 

figure 

Institutional 

data source* 

 
Comments

t 

4 Information in respect to Faculty 
 

a. Total number of regular full-time faculty excluding adjunct and emeritus 

faculty during the latest academic year 
26 2014-15 26 Attendance 

Register / Salary 

statement 

 

b. Total number of regular full-time faculty in engineering disciplines 

excluding adjunct and emeritus faculty during the latest academic year 
23 2014-15 23 

 

c. Number of regular full-time faculty in engineering disciplines with 

Masters degree as their highest qualification excluding adjunct and 

emeritus faculty during the latest academic year 

13 2014-15 13 

Degree 

Certificates 

 

d. Number of regular full-time faculty in engineering disciplines with 

Doctoral degree as their highest qualification excluding adjunct and 

emeritus faculty during the latest academic year 

4 2014-15 4 

 

e. Number of regular full-time faculty in engineering disciplines with 

Bachelors degree as their highest qualification faculty during the latest 

academic year 

6 2014-15 6 

 

f.  Number of faculty with Bachelors degree which are enrolled in-house 

for Masters programmes in parent institution during academic year the 

latest: 

(i)  Engineering teachers 

(ii)Applied Science teachers 

(iii)Other teachers 

0 

0 

0 

2014-15 

0 

0 

0 

  

g. Number of faculty with Bachelors degree which are enrolled in-house 

for Masters programmes at other institutions during academic year the 

latest: 

(i)  Engineering teachers: 

(ii)Applied Science teachers: 

(iii)Other teachers: 

1 

0 

0 

2014-15 

1 

0 

0 

Admission Letter 

(NIT, Calicut) 

 

h. Number of faculty with Masters degree which are enrolled in-house for 

PhD programmes in parent institution during academic year the latest: 

(i)  Engineering teachers 

(ii)Applied Science teachers 

(iii)Other teachers 

0 

0 

0 

2014-15 

0 

0 

0 

  



 

 i.  Number of faculty with Masters degree which are enrolled in-house for 

PhD programmes at other institutions during academic year the latest: 

(i)  Engineering teachers 

(ii) Applied Science teachers 

(iii) Other teachers 

 

0 

0 

0 

2014-15 

 

0 

0 

0 

  

2 faculties are undergoing PhD programme at 

CUSAT (Enrolled last year)  

j.  Number of faculty that have attended a professional training programme 

of 5 or more days duration during the latest academic year 
17 2014-15 17 

Course 

Certificates  

 

k. Number of all faculty(irrespective of specialization)that have attended 

the Basic Module of pedagogy training during the latest academic year 
2 2014-15 2 

2 faculties attended FDP on “Outcome Based 
Learning and Teaching”. 

l.  Number of all faculty(irrespective of specialization)that have attended 

both the Basic and Advanced Modules of pedagogy training during the 

latest academic year 

0 2014-15 0 

 

To be conducted by SPFU / NPIU 

m. Number of faculty appraised by students during the latest academic 

year 26(100%) 2014-15 26(100%) 
Student 

Evaluation Sheet 

 

 
 

 
 

*   This could include how the figure was calculated if appropriate. 

t For example, if there are any discrepancies in the figures-the reasons, or whether information is being updated by the institution and if so, when? 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

DATA AUDIT FORM (5) 
 

 
No. 

 
Particulars Figure in 

MIS 
Year 

Verified 

figure 

Institutional 

data source* 

 

Comments
t 

5 Information in respect to Accreditation of Programmes 
  

a. Number of UG programmes accredited 
   

 

Institution has applied for accreditation for 2 

eligible programs in 2013. 

Fee remitted to NBA in November 2013. 

SAR to be uploaded by February 2015. 

b. Number of UG programmes for which accreditation applied for 
2 2013-14 2 

 

c. Number of UG programmes accredited 
   

 

d. Number of UG programmes for which accreditation applied for 
   

 

 
  



 

DATA AUDIT FORM (6) 
 

 
No. 

 
Particulars Figure in 

MIS 

 
Year 

Verified 

figure 

Institutional 

data source* 

 
Comments

t 

6 Information in respect to research and patents 
   

  

a. Number of research publications in Indian refereed journals during the latest 

academic year 
0 2014-15 0 

  

b. Number of research publications in International refereed journals during 

the latest academic year 10 2014-15 10 Int Jnls 

available on 

Internet 

 

c. Number of research publications co-authored with faculty/researchers/ 

industry experts from outside the institution 
1 2014-15 1 

 

d. Number of patents in engineering related are as obtained during the latest 

academic year 
0 2014-15 0 

  

 e. Number of patents in engineering related are as filed during the latest 

academic year 
0 2014-15 0 

  

f.  Number of sponsored research project completed during the latest academic 

year 
0 2014-15 0 

  

g. Number of MOUs signed for collaborative programmes with Indian 

industry and R&D organizations 
4 2014-15 4 

MOUs One MOU signed during the year and the other 

three signed last year having validity for 2 years. 

h. Number of MOUs signed for collaborative programmes with 

International academic institutions and R&D organizations 
0 2014-15 0 

  

 
 
 

*   This could include how the figure was calculated if appropriate. 

t For example, if there are any discrepancies in the figures-the reasons, or whether information is being updated by the institution and if so, when? 





 
 

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME-II (TEQIP-II)                                            
                  

INSTITUTION RESPONSE FORMS (1) 
(To be sent from the Head of the Institution to the performance Auditor, 2 weeks before an audit visit) 

 
PROJECT IMPLEMENTATION 

 

No. 
INSTITUTIONAL MONITORING AND PROJECT 

OUTPUT/OUTCOMES 
RESPONSES 

1.1 Briefly describe the actions taken for obtaining Autonomous Institution status, and 
the status of your applications as made. 

1. Applied to the University for forwarding application 
for autonomous status to the UGC 

2. University has forwarded the application to UGC and 
is under process at UGC. 

3. Applied for accreditation for the eligible UG 
programmes in CSE,ECE 

1.2 If your institution is already an Autonomous Institution, briefly state actions taken for 
the following:  
 

Institution is financially autonomous and partially 
academic autonomous. 

1.  Value addition to courses as per market demand Curriculum is framed by CUSAT and revised in every four 
year as per market demand. Last revision was in 2012.  
Principal is a member of various academic bodies in 
CUSAT.  



2. Improvements introduced in student evaluation  Formative and Summative evaluation methods 
have been adopted for evaluation of student. 

 Staff Advisory system and peer groups are in 
place. 3 series test per semester ( 2 compulsory 
and one additional). 

 Facility for student counseling by qualified 
psychologist. 

 Remedial classes have been arranged for 
academically weak students. 

 Night classes during study holidays. 
3. Addition of electives  Freedom to chose electives from the curriculum of 

CUSAT  
4. Carrying out teacher evaluation by students Online teacher evaluation is conducted twice in a 

semester. 
5. Starting of new PG programs, as planned   Procurement of equipments and software for new PG 

programmes is progressing. 
6. For enhancing qualification, deputing to other institutions and/or admitting within 
the institution those teachers that have a Bachelors degree only  

One seat in each PG Programme is reserved for faculty 
from IHRD.  

7. Conducting continuing education and/or skill enhancement programs for industry  Planned. 

8. Inviting experts from industry and eminent institutions for special lectures Already 3 programs were conducted and more is planned. 

1.3 The amount of financial powers assigned / delegated to the following. If no 
delegations has been done so far, state the proposed action for each level with the 
corresponding timeline: 

Yes 

1.  Governing Body Above 50 lakhs  

2. Head of Institution for: (a)  single purchase of equipment, and (b) recurrent 
expenditure 
 

50 Lakhs 

3. Dean  As per existing staff pattern, no post of Dean at CE 
Cherthala. 

4. Heads of Department 
 

1 lakh  



1.4 Progress in starting new PG programs, as proposed Procurement of equipments and software for new PG 
programmes is progressing. 

1.5 Actions taken to fill up seats in the existing PG programs 1. All the PG seats are filled. 
2. Assistantship for an amount Rs 6000 per month is 
given to non GATE students 

1.6 Actions taken to reduce vacancies in faculty positions  Contract Faculty are appointed against the vacancies. 
 

1.7 Status of faculty appointed on regular basis, and proposed actions to fill up all faculty 
positions on regular basis 

Number of regular faculty: 26 
Proposed Action plan to fill up faculty positions:  

 IHRD had intimated that recruitment of new 
faculty  to entry cadre and promotions of existing 
faculty will be effected after the staff pattern for 
the institution is finalized. The staff pattern has 
been finalized in the Governing Body of IHRD 
held on 9.12.2014. The recruitments, promotions 
and general transfer to fill vacancies is expected 
soon.  
 

1.8 Progress in getting pedagogical training in both the modules 
 

It was informed that the institute does not have to 
organize pedagogical training as the SPFU will organize 
the same. Two junior faculty, Anupama A of the EC 
Department and Greeshma N Gopal of the CS 
Department, have attended pedagogical training organized 
by the Department of Management, College of 
Engineering Trivandrum. 

1.9 New Activities (since project start or the last performance audit) undertaken for 
enhancing interaction with industry 

 --- 



1.10 Generation, retention and utilization of the non-tuition fee revenue generated through 
various activities  
 

Generation: through ICIS 2014, FDPs, workshops, 
seminars etc. An amount of Rs. 11,29,343.00/- has been 
generated so far. 
Retention: The amount is retained by the institute in the 
four funds of TEQIP. 
Utilization: The amount shall be utilized after the project 
period. 

 

2.1 Progress in instituting practice of teacher evaluation by students Two teacher evaluation/semester are being conducted. 
The procedure is online. 

2.2 Current percentage of teachers evaluated by students in one subjects taught 100 

2.3 Current percentage of teachers evaluated by students in more than one subjects 
taught 

100 

2.4 State the incentives being offered to the faulty for participation in consultancy 
assignments, R&D, and continuing education programs conducted by the institution 
for industry 

 Since the Institute is located in remote area, some 
constraints are there in obtaining consultancy 
work. 

 Requests for seed money to undertake projects 
have been received. Will be finalized in the 
meeting of the RGC to be held in January 2014. 

 Dr Vinu Thomas is undertaking a project for Early 
detection of Breast Cancer using Mammograms, 
sponsored by the KSCSTE, Govt. of Kerala, the 
sanctioned fund being 11.4 lakhs. LAKESHORE 
Hospital Kochi is associating with the work. 

 
3.1 Are the 4 funds established?  Yes. 
3.2 If yes, what is the amount in each fund? Account is opened on 30.1.2014  

Maintenance fund: Rs.234643.00/- 

Corpus fund: Rs.425416.00/- 

Faculty Development Fund: Rs.234642.00/- 

Equipment replacement fund: Rs.234642.00/- 
3.3 Is the contribution to each fund as per the requirement in the PIP?  Yes. 



3.4 State the quantum of financial powers delegated to: (a) Governing Body; (b) Head of 
Institution; (c) Deans, and (d) Heads of Departments 

A)Governing  Body: Above 50 lakhs 
B)Head of the Institution: Up  to 50 Lakhs 
C) Dean: As per existing staff pattern, no post of Dean at 
CE Cherthala. 
D)HoD: 1 lakh 
 

3.5 If less than those recommended in the PIP, state the reasons for the shortfall, and 
actions planned to comply with the project recommendations.   

 
 

4.1 Number of ongoing sponsored projects from industry -- 
4.2 Number of industry awarded consultancy assignments completed 

-- 

4.3 Number of ongoing industry awarded consultancy assignments  
== 

4.4 Number of organizations and industries with whom MOUs have been signed for joint 
R&D  3 MoUs. 

 
5.1 List the UG programs accredited on date by name 

Applied for accreditation of two eligible UG programmes.  

5.2  State program-wise action taken to get accredited the eligible UG program that 
are yet to be accredited.  

 

For CSE,ECE  Programs: 

 Submitted the application fee  

 Initiated steps to fill up faculty positions 

 Construction ongoing under NABARD scheme for 
increasing the built up area 

 Represented IHRD for recruitment and promotion. 

 Proposal submitted under RUSA for improvement of 
Civil infrastructure and Central Computing facility. 

 SAR to be uploaded by 3rd February 2015. 



 Describe difficulties faced, if any.  Shortage of Professor/Associate 
Professor/Assistant professor.  

 Lack of Hostels. 

  
5.3 List the PG programs accredited on date by name 

No PG programme eligible for accreditation. 

5.4  State program-wise action taken to get accredited the eligible PG program that 
are yet to be accredited.  

 Describe difficulties faced, if any. 

NA 

 

6.1 Give the number of papers published in national refereed journals from the date of 
joining the Project.  

0 

6.2 Give the number of papers published in Foreign refereed journals from the date of 
joining the Project. 

22 
 

6.3  Number of patents filed since joining the Project 

 List the titles of patents filed since joining the Project along with names of 
contributors. 

NIL 
 

6.4  Number of patents obtained since joining the Project  

 List the titles of the patents obtained since joining the Project along with the 
names of contributors  

 
NIL 

 
7.1 

 
 

Actions being taken for identifying weak students  Diagnostic test has been conducted  for 
identifying weak students  

 For supplementary examination, the students 
those who were failed in their university 
examination have been identified  

 For Regular examination, the students those who  
scored less than 25 marks in their first series test 
have been identified  

 
7.2 Number of students that have benefited from remedial teaching since joining the 

Project/ since the last performance audit  
963 (Theory) + 96 (Lab) + 112 (Bridge Course) 
 



7.3 Number of students that have benefited from specialized soft skills and professional 
skills training programs conducted since joining the Project/ since the last 
performance audit 

976 

7.4 Status of establishment and functioning of Finishing School  Finishing school has been established.  

 High Intensity training programme on Java and 
Android was conducted, 4 students were placed 
following this. Invitations have been sent out 
through PMSS for the new HIT programme. 

 Employment Eligibility Test was conducted in 
association with Aspiring Minds, using TEQIP 
funds. The results have been shared with CE 
Cherthala, and with the participating students. 

 Training programmes (soft skill, tech skills, group 
and individual counselling, women’s cell 
programmes) have been conducted. Total 
beneficiaries: 976 
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ANNEX5: INSTITUTIONAL RESPONSE FORM (2) 

INSTITUTIONAL RESPONSE FORM (2) 

 

(Engineering disciplines) 
 

TABLE-1(A): CONSOLIDATED STATEMENT 

 

TABLE-1(B): DETAILS OF STUDENT ENROLMENT 

 

No. 

 

Name of the 

department 

 Pre-TEQIP (2011-12) Post-TEQIP (2014-15) 
 

Increase in 

percentage B.Tech M.Tech Phd B.Tech M.Tech Phd 

1 ECE 

No. of fresh students 

admitted in the 

institute 

92 18 NA 91 24 NA 

 

2 CSE 
No. of fresh students 

admitted in the institute 
73 NA NA 72 24 NA 

 

3 EEE 
No. of fresh students 

admitted in the institute 
NA NA NA 57 NA NA 

 

 

No.  Pre-TEQIP (2011-12) Post-TEQIP (2014-15) 

1 No. of departments 2 3 

2 

Levels of programmes B.Tech M.Tech Phd B.Tech M.Tech Phd 

(Number of programmes) 2 1 - 3 2 - 

3 Collaboration with industry (number of MoUs 

signed) 

Nil 3 
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TABLE1 (C): FACULTY DETAILS 

 

No. 
Name of the 

department 
 

Pre-TEQIP (2011-12) Post-TEQIP (2014-15) Increase in 

percentage 

B.Tech. M.Tech. 

Ph.D 

Total 
B.Tech M.Tech Phd B.Tech M.Tech Phd 

1 ECE 

No. of faculty having 

highest qualification 
        

Regular 2 3 1 4 3 4   

Contractual 9 0 0 0 13 0   

Total 11 3 1 4 16 4   

 

2 CSE 

Regular 6 1 0 2 5 0   

Contractual 6 0 0 0 12 0   

Total 12 1 0 2 17 0   

3 EEE 

Regular 0 1 0 0 2 0   

Contractual 2 0 0 0 3 0   

Total 2 1 0 0 5 0   

 

4 GENERAL 

Regular 0 3 0 0 3 0   

Contractual 1 0 0 0 2 0   

Total 1 3 0 0 5 0   

 

5 APPLIED SCIENCE 

Regular 0 3 0 0 3 0   

Contractual 0 4 0 0 4 0   

Total 0 7 0 0 7 0   
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TABLE1 (D): COLLABORATION WITH INDUSTRY 

 

No. Name of the department / institute 
Name of the industry with whom MoU signed 

Pre-TEQIP (2011-12) Post-TEQIP (2014-15) 

 

1 

 

 

Electronics and communication department 

 
Nil 

 

1. Walrus marine Engg. Co. Pvt ltd 

 

 

2 

 

Computer science 

 

1. Cyber Prism Pvt. Ltd. 

2. Kites Software Pvt. Ltd. 
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TABLE2: SUMMARYSHEET FOR REVIEW 

Name of NPIU Official: Dr Suresh Kumar Dhameja 

Name of Institute: College of Engineering Cherthala       Sub-component:1.1 

Category of Institute: Government 

 
  

 

 

Strategy/Activities 

 

 

 

Indicators 

Institutiona

l Baseline 

(Pre-TEQIP) 

in 2011-12 

 

Proposed Target for 2 

years(31
st 

Dec 2014) 

 

Proposed Budget 

Estimate 

 

Status due to input of 

TEQIP as on 31
st
 Oct 

2014 

 

 

Outcome 

against 

Goals 

(TEQIP) 

 

 

 

 

Remarks 
Physical 

(No.*/%age) 

Institutional TEQIP Institutiona

l 

TEQIP  

Physical 

(No.*/%age) 

 

Financial 

(Rs. Lakh) (No.*/%age) (No.*/%age) (Rs. Lakh) (Rs. Lakh) 

A Goal: Improve Quality of Education in Selected Institutions   

A.1 Student 

A.1.1 Improvement in 

Students 

Knowledge and 

Skills 

•Diagnostic test 

 

•Remedial 

teaching 

 

•E-enabled 

learning 

 

 

•Research projects 

at UG levels 

 

 

•Assistantships 

Percentage of female 

students against total 

engineering students in all 

years 

•Undergraduates 

• Postgraduates 

 

 

 

 

53.77 % 

44.44 % 

 

 

 

 

60 % 

60 % 

 

 

 

 

60 % 

60 % 

 

   

 

 

 

55.02 % 

80.21 % 

   

A.1.2 Students transition rate 

(percentage) from first 

year to second year of UG 

programmes(clearing all 

subjects/coursesof1st year 

in first attempt)  

44 % 

 

60 % 

 

60 % 
  

 

 

32.29 % 

(2012-13) 

  Examination 

Result of 2013-

14 yet to be 

published by 

University. 

However all 

first year 

students will be 

promoted to 2nd 

year as CUSAT 

rules. They 

have to clear all 

the subjects by 

4th semester. 
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A.1.3 Average scores(%/CGPA) 

at degree completion 

 

•Undergraduates 

 

•Postgraduates 

 

 

 

65 

 

- 

     

 

 

71.3% 

 

8.82 

   

A.1.4 No. of students enrolled in 

MTech programmes 18 48 48   48 

   

A.1.5 No. of students registered 

in PhD programmes in 

engineering 

Institution is 

not a research 

centre 

 

NA 

 

NA 

 

NA 

 

NA 

 

NA 

 

NA 

 

NA 

 

A.1.6 No. of Masters students 

enrolled with TEQIP 

teaching assistantship 
Nil     43 26.07 

  

A.1.7  No. of PhD students 

enrolled with TEQIP 

research assistantship 

Institution is 

not a research 

centre 

 

NA 

 

NA 

 

NA 

 

NA 

 

NA 

 

NA 

 

NA 

 

A.1.8  No. of Research projects 

taken by UG students 

 

Nil 

    

Nil 

   

A.1.9  Any other          
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Strategy/Activities 

 

 

 

Indicators 

Institutional 

Baseline 

(Pre-TEQIP) 

in 2011-12 

Proposed Targetfor2 

years(31stDec2014) 

Proposed Budget 

Estimate 

Status due to input of 

TEQIP as on 

31stOct2014 

 

Outcome 

against 

Goals 

(TEQIP) 

 

Remarks 

 

Physical 

(No.*/ 

%age) 

Institutional TEQIP Institutional TEQIP 
Physical 

(No.*/ 

%age) 

Financial 

(Rs. Lakh) 
 

 

(No.*/ %age) 
(No.*/ 

%age) 
(Rs. Lakh) (Rs. Lakh) 

A.2 Faculty 

A.2.1 Capacity 

Development of 

Faculty 

  •Recruitment of 

faculty 

  •Subject 

Domain training 

  •Qualification 

up gradation 

  •Pedagogical 

Training 

  •E-enabled 

training 

 •Management 

development 

training 

  •Continuing 

Education 

Programme 

%age of faculty 

positions filled-in(as 

per AICTEI MHRD 

required Teacher- 

Student ratio): 

•Regular 

•Regular + Contract 

 

 

 

 

 

42.59 % 

83.33 % 

 

 

 

 

 

 

40 % 

97 % 

 

 

 

 

 

40 % 

97 % 

   

 

 

 

 

35.14% 

81.08% 

   

A.2.2 %age of Faculty with 

B.Tech enrolled for 

M.Tech against total 

B.Tech faculty 

 

 

12.5 % 

 

 

50 % 

 

 

50 %   33.33 % 

   

A.2.3 %age of Faculty with 

M.Tech enrolled for 

PhD in engineering 

against total MTech 

faculty 

12.5  % 20 % 20 %   15.38 % 
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A.2.4 %age of regular 

faculty with Masters 

degree in 

engineering against 

total engineering 

faculty 

21 % 41 % 41 %   56.52 % 

   

A.2.5 %age of regular 

faculty with PhD 

degree in 

engineering against 

total engineering 

faculty 

2.7 % 13 % 13 %   17.39 % 

   

A.2.6 Number of faculty 

members attended 

training in subject 

domain 

Nil 48 48 20 20 47 30.1 

  

A.2.7  Number of faculty 

members attended 

management 

development training 

Nil 10 10 10 10 10 1.78 

  

A.2.8  Number of 

faculty 

members 

attended 

pedagogical 

training 
Nil 50 50 10 10 2 

   

2 faculties 

attended FDP 

on “Outcome 
Based 

Learning and 

Teaching”. To 
be conducted 

by 

SPFU/NPIU 

A.2.9  Any other          
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Strategy/Activities 

 
 

Indicators 

Institutional 

Baseline (Pre-

TEQIP) in 

2011-12 

 

Proposed Target for 2 

years (31stDec2014) 

 

Proposed Budget 

Estimate 

 
Status due to input of 

TEQIP as on 31
st
 Oct 

2014 
 

Outcome 

against 

Goals 

(TEQIP) 

 
Remarks 

Physical 

(No.*/ %age) 

Institutional TEQIP Institutiona

l 

TEQIP Physical 

(No.*/ 

%age) 

 

Financial 

(Rs. 

Lakh) 

(No.*/ 

%age) 

(No.*/%age) (Rs. Lakh) (Rs. Lakh) 

A.3 Institutional Reforms 

A.3.1 Set of Reforms 

 

•Academic 
reforms 

 

•Non-academic 
reforms 

 

•Enhance 
interaction with 
industry 

%age of NBA 

accredited UG &PG 

programmes including 

Applied- For cases, 

against total eligible 

programmes 

0 100  % 100 % 10 10 2 

 

 

8.99 

 Institution 

has applied 

for 

accreditation 

for 2 eligible 

programs in 

2013. 

Fee remitted 

to NBA in 

November 

2013. 

SAR to be 

uploaded by 

February 

2015. 
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A.3.2 Autonomous 

institution status 

concurred by UGC 

(Yes/No/Applied For) 

Non 

Autonomous 
NA NA   

 

Applied to the 

University for 

forwarding application 

for autonomous status to 

the UGC University has 

forwarded the 

application to UGC and 

is under process at UGC. 

 

  

A.3.3 

 

No. of academic 

programmes i.e. 

M.Tech / PhD etc. with 

industry 

NA NA NA NA NA 

    

A.3.4 No. of short term 

programmes with 

industry 

NIL 4 4 1 0.25 

    

A.3.5 Academic networking 

with other 

institutions(No.) 

NIL       

  

A.3.6 ICT(Information 

communication 

Technology) enabled 

learning (No. of 

programmes/courses) 

NIL   20 20  27.31 

  

A.3.7  Curricular revised/ 

restructured(No.) 

Curriculum is framed by CUSAT and revised in every four year as per market demand. Last 

revision was in 2012.  Principal is a member of various academic bodies in CUSAT. 
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A.3.8 

Total IRG 304      10.67 

  

2% tuition 

fee of  the 

year 2014-15 

- 8.11 lakhs, 

FDP & 

Conference 

registration 

charges and 

bank interest 

up to 

09.12.2014 

A.3.9 %age revenue from 

externally funded R&D 

projects and 

consultancies in total 

revenue 

         

A.3.10  IRG as %age of 

annual recurring 

expenditure 
312      

405.40 

(2013-14) 

 2014-15 To 

be finalized 

at the end of 

financial 

year 

A.3.11  Any other          
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Strategy/Activities 

 
 
 
 

Indicators 

Institutional 

Baseline 

(Pre-TEQIP) 

in 2011-12 

 

Proposed Target for 2 

years (31
st
 Dec 2014) 

 

Proposed Budget 

Estimate 

 
Status due to input of 

TEQIP as on 31
st
 Oct 

2014 

 
Outcome 

against 

Goals 

(TEQIP) 

 
Remarks 

 
Physical 

(No.*/%age) 

Institutional TEQIP Institutional TEQIP 

 
Physical 

(No.*/%age) 

 
Financial 

(Rs. Lakh) 

(No.*/%age) (No.*/%age) (Rs. Lakh) (Rs. Lakh) 

B Enhance Access to Knowledge Resources 

B.1 Improvement in 

Teaching, Training 

and Learning 

facilities 

•New PG 
programmes 

 
• Updation 

of learning 
resources 

 
•Equipment 

details 
 

•Modernization 
of Labs and 
class rooms 

Laboratories: 

•New laboratory(Nos.) 
for new PG 
programmes 

•New laboratory 
(Nos.) for existing 
PG 
programs 

•Existing laboratory 

(Nos.)modernized 

 

 

NA 

 

 

 

1 

 

 

 

 

 

 

10 

 

 

 

 

 

 

10 

 

 

 

 

 

 

150 

 

 

 

 

 

 

150 

 

 

NA 

 

1 

 

8 

 

 

 

 

16.15 

 

206.91 

  

B.2 Library 

•Books(print)(Nos.) 

•e-books(Nos.) 

•Journals(print)(Nos.) 

•e-journals(Nos.) 

•Course 
specific 
softwares 
(Nos.) 

 

6426 

(G) 

20 

750 

 

 

980(17%) 

33 

 

 

 

 

 

4683(83%) 

33 

 

750 

 

3.07577 

0.92816 

 

 

 

 

 

 

18.21162 

1299014 

 

 

 

 

 

12088 

33 

 

488 

8 

 

18.21 

0.75 

 

11.22 

55.10 

  

B.3 Membership of online 
 
1.No.ofjournals 

 
2.No.ofconsortium 

1 6 6 11.00166 10.54563 4 

   

B.4 No. of 

digitally/virtually 

accessible courses/ 

         

B.5 Any other          
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Strategy/Activities 

 
 
 
 

Indicators 

Institutiona

l Baseline 

(Pre-TEQIP) 

in 2011-12 

 

Proposed Target for 2 

years (31
st
 Dec 2014) 

 

Proposed Budget 

Estimate 

 
Status due to input of 

TEQIP as on 31
st
 Oct 

2014 

 
 

Outcome 

against 

Goals 

(TEQIP) 

 
 
 
 

Remarks 
 

Physical 

(No.*I% age) 

Institutional TEQIP Institutional TEQIP 
 

Physical 

(No.*I% age) 

 

Financial 

(Rs. Lakh) 

(No.*I% age) (No.*I% age) (Rs. Lakh) (Rs. Lakh) 

C Enhancement of Research and Development Activities 

C.1 Promoting 

R&D culture in 

the Institution 

•Modern R&D 

equipment 

•Conference

s/ Workshops 

organized 

•Conference

s / Workshops 

attended 

No. of research 

publications in 

engineering in refereed 

journals: 

•National journals 

 

•International journals 

 

 

 

 

0 

 

8 

   

 

 

 

20 

 

 

 

 

20 

 

 

 

 

0 

 

0 

   

C.2  No. of Books published 
Nil     Nil 

   

C.3  No. of Patents obtained / 

filed 
Nil     Nil 

   

C.4  Any other          
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Strategy/Activities 

 
 
 
 

Indicators 

Institutional 

Baseline 

(Pre-TEQIP) 

in 2011-12 

 

Proposed Target for 2 

years (31
st
 Dec 2012) 

 

Proposed Budget 

Estimate 

 
Status due to input 

of TEQIP as on 

31stOct2014 

 
 
Outcome 

against 

Goals 

(TEQIP) 

 
 
 
 
Remarks 

 
Physical 

(No.*I 

%age) 

Institutional TEQIP Institutiona

l 

TEQIP 
 

Physical 

(No.*I% 

age) 

 
Financial 

(Rs. Lakh) (No.*I 

%age) 

(No.*I 

%age) 

(Rs. Lakh) (Rs. Lakh) 

D Improve Employability of Graduates 

D.1 Improving 

competencies of 

graduates 
 

•Industrial 
collaboration 

 
•Finishing 

School 
 

•Industrial 
training 

Campus placement 

percentage: 

•Undergraduates 
 

• Postgraduates 

 

 

25.17 % 

 

NA 

 

 

60 

 

20 

 

 

60 

 

20 

 

 

10 

 

 

10 

 

 

15.42 % 

 

8.33% 

 

 

 

 

Placement 

activities of 

2014-15 

are going 

on 

D.2 Average annual salary 

(Rs. Lakh)of: 
 

•Undergraduates 
 

• Postgraduates 

 

2.5 /year 

 

    

 

3.0/year 

 

   

NA     
3.0/year 

 

   

D.3 Share of UG students 

attended industrial 

internship(percentage) 
0     23.17 

   

D.4 Any other          
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TABLE-3: INSTITUTIONAL PROJECT BUDGET 

TEQIP Funds Received (Installment):1st/2nd/3rd/4th/5th 

1st Installment: Amount Rs. 100 Lakhs  Date: 18/04/2013 

2nd Installment: Amount Rs.150 Lakhs  Date: 12/10/2013 

3rd Installment: Amount Rs. 50 Lakhs  Date: 07/01/2014 

4th Installment: Amount Rs .250 Lakhs  Date: 06/08/2014 

5th Installment: Amount Rs. 35 Lakhs  Date: 13/11/2014   Total Funds Received: Rs.585 Lakhs 

Sl 

No. 
Activities 

Project life 

allocation 

Expenditure in Financial Year 

2011-12 2012-13 2013-14 2014-15 

1 

Improvements for teaching, training and learning facilities through:      

a. Starting new PG programmes 44.14     

b. Modernization and strengthening of laboratories+ 221.3   1,03,30,625.00 1,97,64,930.00 

c. Establishment of new laboratories for existing UG 

and PG programmes and for new PG programmes 
66.75     

d. Modernization of classrooms+ 9.3     

e. Updating of Learning Resources 49.5     

f.  Procurement of furniture 26.7   24,08,061.00 17,04,905.00 

g. Establishment/Upgrading of Central and 

Departmental Computer Centers+ 
50.0     

h. Modernization/improvements of supporting departments+ 1.5     
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*Refer IDP +Not applicable for Institutions participating under Sub-component1.2. 

   Note: Procurement of equipment, minor civil works, furniture etc. is not allowed for Private unaided Institutions. Not Applicable (NA) can be mention if appropriate. 

 

i.  Modernization and strengthening of libraries and increasing access to 

knowledge  resources 
30.8   69,61,615.00 19,33,278.00 

j.  Minor Civil Works 50   13,07,883.00 34,77,832.00 

2 
Providing Teaching and Research Assistantships to increase enrolment in existing 

and new PG programmes in Engineering disciplines 
60   13,63,938.00 12,43,176.00 

3 Enhancement of R&D and institutional consultancy activities 30     

4 
Faculty and Staff Development (including faculty qualification upgradation, 

pedagogical training, and organizing /participation of faculty in workshops, 

seminars and conferences)for improved competence 

140   16,76,938.00 16,89,077.00 

5 Enhanced Interaction with Industry 20   1,14,537.00  

6 Institutional Management Capacity enhancement 30   1,65,898.00 11,728.00 

7 Implementation of institutional academic reforms 10   1,12,360.00 7,86,520.00 

8 Academic support for weak students 60   5,28,615.00 1,83,835.00 

9 Incremental Operating Cost 100   15,17,783.00 6,31,182.00 

Total 1000   2,64,88,253.00 3,14,26,463.00 
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II. PERFORMANCE AUDIT- CE 

CHERTHALA

College of Engineering Cherthala

Pallippuram

Preamble
• This power point  presentat ion contains slides showing the improvement  in 

(a) student  performance 

(b) faculty cont ribut ions  

(c) facilit ies and technical support  

(d) academic support  units and teaching learning process  

(e) Governance, Inst itut ional Support  and Financial Resources of 

Part icipat ing Inst itut ions of TEQIP-II 

during the project  period. 

• The above parameters are selected from Evaluat ion Guidelines of Nat ional 

Board of Accreditat ion for UG programs-Tier-II .

TEQIP CELL

• Dr P Suresh Kumar : Principal

• Dr Vinu Thomas : TEQIP Coordiator

• Prof. Manilal D L : Procurement  Coordinator

• Prof. Jayadas C K : Finance Coordinator, R& D Coordinator

• Dr Jobymol Jacob : Academic Coordinator

• Sri Irshad Ali T K : M& E Coordinator

• Prof. Sarakut ty K J : EAP Coordinator

• Prof. Priyakumar T N : Civil works Coordiinator

• Sri Sreekumar K : IIIC Coordinator

• Smt Greeshma N Gopal : Finishing School Coordinator, Placement  Cell In Charge

Students’ Success rate

(No. of students who cleared the programme in the s t i p u l a t e d period of course duration)/(No. of students admitted in the first year and students admitted in that 

batch via lateral entry)

41.78

53.654.05
47.82

69.07
65.1566.6

61.64
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Student Transition Rate (I year)
2010-11 2011-12 2012-13

44.87 48.78 32.39

0
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60

Transition Rate

2010-11

2011-12

2012-13

Academic Performance Index 
(Mean  of  CGPA  of  all  the  students  on  a  10-point  CGPA  system   OR (Mean  of  the  percentage  of  marks  of all  students / 10) 

7.23

7.76

7.23
7.14

7.21

6.99

7.24

6.94

6.40 

6.60 

6.80 

7.00 
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7.60 
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Electronics & Comm Computer

2010-11 2011-12 2012-13 2013-14

Placement &  Higher Studies 
(Assessment = 30 ×(x + 1.25y)/N  , where, x = No. of students placed, y = No. of students admitted for higher studies with valid 

qualifying scores/ranks and N = No. of students who were admitted in the batch including lateral entry subject to max. 

assessment points = 30, Percentage of students to be considered based on first year and lateral entry)

18.35

26.20

22.90
24.74

15.77

22.95

10.40 10.44

0

5

10

15

20

25

30

Electronics & Comm Computer

Placement &  Higher Studies

2010-11 2011-12 2012-13 2013-14

Faculty Position

The following Faculty has joined College of Engineering Cherthala since the last  

Performance Audit :

•Sri Jayadas C K, Associate Professor, HOD Elect ronics &  Communicat ion

•Smt Remya S, Asst . Professor in Elect ronics Engineering

•Smt Anupama A, Asst . Professor in Elect ronics Engineering

The following Faculty has re-joined College of Engineering Cherthala after leave:

•Dr Ashok Kumar T, Associate Professor in Elect ronics Engineering
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Faculty Position

No.
Name of the 

department

Pre-TEQIP (2011-12) Post-TEQIP (2014-15)

Highest Qualification :  B.Tech M.Tech Phd B.Tech M.Tech Phd

1 ECE

Regular
2 3 1 4 3 4

Contractual 9 0 0 0 13 0

Total 11 3 1 4 16 4

2 CSE

Regular 6 1 0 2 5 0

Contractual 6 0 0 0 12 0

Total 12 1 0 2 17 0

3 EEE

Regular 0 1 0 0 2 0

Contractual 2 0 0 0 3 0

Total 2 1 0 0 5 0

Faculty Position

No.
Name of the 

department

Pre-TEQIP (2011-12) Post-TEQIP (2014-15)

Highest Qualification :  B.Tech
M.Tech/MSc.M.

Phil
Phd B.Tech M.Tech Phd

1 Gen. Engg

Regular
0 3 0 0 3 0

Contractual 1 0 0 0 2 0

Total 1 3 0 0 5 0

2 Applied Science

Regular 0 3 0 0 3 0

Contractual 0 4 0 0 4 0

Total 0 7 0 7 0 0

Professional Societies

CSI

• 4 Faculty members, 75 student members

• 2010-11

• August  :  Technical Quiz

• September :Hacksec - Workshop on ethical hacking by       TechDefence

• October : Init iated in organizing events likeCode De-

bugging,    Gaming, Virus Programming etc. for ZEALOUS 2K10, inter-
college tech-fest conducted by the college.

• November : Paper presentation training.

• December-March :   Remedial class on C programming for first year 
students.

Professional Societies  …Cont’d

CSI

• 2011-2012:-

• October : Technical Quiz - Zest 2010

• November : Android W orkshop

• January - February : Remedial class in Basic C for 
first years.

• 2012-2013:-

• August :1) W orkshop on Computer 
Assembling . 2)W eb-designing workshop by Jishnu
V - Assistant Prof. CE, Cherthala

• September :Python workshop by Prof Cijesh - Dept 
of Computer Science and Engineering, CUSAT.

• October :Technical Quiz - EPISTIMY

• January – March :Remedial class on basic C for 1st 
year students.

• February :Rally coding competit ion

• 2014 July : Organized ICIS’14 – International 
Conference on Information Science under TEQIP II in 
collaboration with CSI

ACM

• 3 Faculty members, 5 student members

• July 2014   :    Arranged  a keynote talk by Dr. 
Sandeep Shukla Virginia Tech Arlington 
Research Centre, USA under the Distinguished 
Speakers program by ACM

ISTE

• 10 faculty members
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Publications by Students - EC

No PAPER JOURNAL ISSUE AUTHORS

1 “Directional steering of audio signal 

using parametric array in air”

International Journal of 

Engineering Research 

and technology (IJERT)

Vol. 3 Issue 1, 

January - 2014

Sreedhu T  Sasi

Anaswara V Nath

Archana V R

2 “Digital Face recognition technique

for matching with sketches”

International 

Organization of 

Scientific Research

Volume 9, Issue 2, 

(Mar - Apr. 2014), 

Surya Raj, Navya Jose

3 “A new transform for  irregular ROI

coding of two dimensional image”

International 

Organization of 

Scientific Research

Volume 9, Issue 

2, (Mar - Apr. 

2014)

Anaswara V. Nath, 

ArchanaV. R., 

Sreedhu T. Sasi,

4 “Changedetection algorithm in 

multitemporal images “

International Journal of 

Engineering Research 

and technology (IJERT)

October 2013 Prasanth C. R 

Publications by Students-EC
No PAPER JOURNAL ISSUE AUTHORS

5 “Contrast Enhancement for Remote Sensing 

Images using Discrete Wavelet Transform, 

Brightness Level Analysis and Lapped 

Transform”

International 

Journal of 

Engineering 

Research &  

Technology 

(IJERT)

Vol. 3 Issue 3, 

March - 2014

Anaswara.V. Nath, 

Prasanth C 

R,Sreedhu. T. Sasi

6 “Study of H.264/AvcAlgorithm and It ’s 

Implementation In Matlab “

IOSR Journal of 

VLSI and Signal 

Processing 

(IOSR-JVSP) 

Volume X, Issue 

X, Ver. I (Jan. 

2014)

Prasanth C. R, 

Lekshmi P.R, Shanti 

K.P

7

Study of Various Histogram Equalization 

Techniques 

IOSR Journal of 

Electronics and 

Communicat ion 

Engineering (IOSR-

JECE) 

Volume 8, Issue 1 

(Sep. - Oct. 2013), Prasanth C. R 

8 “Matrix Based Ramanujan Sums Transforms 

for image coding “

ICIS’14  July 2014 Anaswara V. Nath, 

ArchanaV. R

Publications by Students – CS 
No Student Name Title Batch ISBN

Month &  

Yr
Conference

1 Baby C J
Anaphora resolution in Malayalam 

using machine learning approach
CSIS 2012-14

ISBN 978-93-

80095-46-2
Feb-14

NCRTKM -

2014

2
Rishal Rasheed, 

Abhilash K  Pai

A survey on secure key sharing 

mechanisms that can be used in 

wireless sensor networks

CSIS 2012-14
ISBN:  

9789351072478
Jun-14 ACCIS-14 

3 Rishal Rasheed
Cloud Based Cheque Clearance 

System
CSIS 2012-14

ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

4 Asjad Nabeel
Redefine and accelerate video 

streaming for cloud gaming
CSIS 2012-14

ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

5
Archana Sasi, 

Vidhu Kiran G

Survey on Association rule mining 

algorithms in medical domain
CSIS 2012-14

ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

6 Shailesh S

Advanced session password 

authentication scheme using 

soundsfor blind computer users

CSIS 2013-15
ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

7 K S Sreeja

Enabling and implementation of 

fairness in a peer to peer system 

using a deficit based algorithm in 

P2P simulator

CSIS 2012-14
ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

Publications by Students – CS 

No Student Name Title Batch ISBN
Month &  

Yr
Conference

8 DivyaMohandas

User Intension based anomaly 

detection approach to identify 

anomalous DNS traffic

CSIS 2012-14
ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

9
Rishal Rasheed, 

Abhilash K  Pai

A security architecture in wireless 

sensor networks with mobile 

sinks

CSIS 2012-14
ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

10 Jane George

Parallelizing Markov clustering 

using CUDA and CSR Sparse 

Format

CSIS 2012-14
ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

11 VinithaMol K B

MapReducebased pattern list ing 

algorithm applied in Motif 

detection for social networks

CSIS 2012-14
ISBN 978-93-

83459-57-5
Jul-14 ICIS'14

12 MeeraM

Multilingual Machine Translation 

W ith Semantic And 

Disambiguation

CSIS 2012-14
10.11.09/ICACC.20

14.60
Aug-14 ICACC 2014

13 VinithaMol K B
Survey On Open Source Cluster 

Management Systems
CSIS 2012-14

10.11.09/ICACC.20

14.60
Aug-14 ICACC 2014

14 DivyaMohandas

A Study on Detection of Botnets

W ith DNS as Command and 

Control

CSIS 2012-14
10.11.09/ICACC.20

14.60
Aug-14 ICACC 2014
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Entrepreneurship initiatives
No Name Batch Name of firm details

1 Appu S,Jophin John, Anto K 

Antony, Arun Mathew, 

Abhilash Nazer, Jenson PP

2010 admission Forerunners www.forerunners.in

2 Ansar Abdul Kareem 2009 admission W illwo technologies www.willwo.in

3 Kannan P V 2007 admission Graceland IT solutions www.graceland.co.in

4 Sivahari Nandakumar 2006 admission Appropriate Technology 

promotion Society

www.atps.in

5 Anoop Jose

Mohd. Mishal

2009 admission Tecque solns pvt ltd www.tecque.com

6 Nidhin Chandran 2008 admission Mob www.mobsoul.com

7 Nebu John Thaliyath 2008 admission Conflicus software solutions

8 Shyju B 2007 admission Omega designs designsomega.in

Entrepreneurship initiatives ..cont’d 

• The Ent repreneurship Development  Club was started  in September 2014

• The Following is the commit tee that  wil l oversee the funct ioning of the EDC:

•Staff Coordinator: Sreekumar K

•Student  Coordinator: Jishnu Thampan

Members:

•Chairman, BOG

•Principal,

•HODs of EC, CS and EE

Awards/Prices (Inter-collegiate/State level/National) 

• First  &  second rank in CUSAT M.Tech (C &  IS) examinat ion 2014

• First  &  third rank in CUSAT M.Tech (SP) examinat ion 2013

• First  rank in CUSAT B.Tech (EC) examinat ion  2013

• 1 CIVIL SERVICE SELECTION IN 2013(for a student  of 2009 batch) 

• HEXAPOD- AN AGRO-TECHNICAL  PROJECT W AS SELECTED IN THE FINAL 
ROUNDS, AMONG 13  PROJECTS  IN SRISHTI 2014 AICTE-IPS SPONSORED ALL 
KERALA PROJECT EXHIBITION AND COMPETITION

• First  runner up in CUSAT inter college football tournament  2014

• Third place in 400 m in CUSAT inter college annual sports meet  2014

• Best  Paper award for paper co-authored by Dr Vinu Thomas, at  the Internat ional Conference 
on Advances in Image Processing , ICAIP-2014,Bangkok, Thailand, October 10-12, 2014.

• Best  Paper award for paper co-authored by Dr Vinu Thomas, at  the Nat ional Conference on 
Emerging Vistas of Engineering and Management(NCEVEM’14), Viswajyothi College of 
Engineering, Nov.24-24,Kerala, India

Awards/Prices (Inter-collegiate/State level/National) …Cont’d 

• First  prize in grey cell ruffle- CET Drisht i 2013

• Labview workshop- CET Drisht i 2013 

• Ethical hacking workshop- CET Drisht i 2013

• Android workshop-FISAT Naut ilus 2013

• Second prize in maze 2k13- RAJAGIRI KOCHI

• “INTELLIGENT WHEEL CHAIR”-A project  selected by “CENTRE FOR 
DISABILITY STUDIES” IN 2012

• Group first  in Cochin University  youth fest ival ‘sargam -12’

• Group second in Cochin University  youth fest ival ‘sargam -12’

• Selected as the best  public inst itut ion under vegetable development   programme 
2012-13 by the Department  Of Agriculture Kerala

• Microchip-master cert ificat ion for 2009-10

http://www.forerunners.in
http://www.willwo.in
http://www.graceland.co.in
http://www.atps.in
http://www.tecque.com
http://www.mobsoul.com
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Student Teacher Ratio 
(Assessment = 20 ×15/STR; subject to max. assessment at 20 where, STR = (x + y + z)/N1

x = No. of students in 2nd year of the programme, y = No. of students in 3rd year of the programme

z = No. of students in 4th year of the programme, N1 = Total no. of faculty members in the programme (by considering the fractional load)

12.75
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Electronics & Comm Computer Science Electrical

Student Teacher Ratio
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Faculty Cadre Ratio
(Assessment = 20 ×CRI, Cadre ratio index (CRI) = 2.25 ×(2x + y)/N; based on 1:2:6 subject to max. CRI = 1.0, x = No. of professors in the 

programme, y = No. of associate professors in the programme) 
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Faculty qualifications
(Assessment = 6 ×FQI, Faculty qualification index (FQI) = (10x + 6y + 2z0)/N2, where, x+y+z0 ≤ N2, z0 ≤ z, x = No. of faculty members with 

PhD, y = No. of faculty members with ME/MTech, z = No. of faculty members with BE/BTech)
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Faculty Competencies correlation to Programme Specific 

Criteria (IEEE) – Electronics  &   Electrical
Linear Algebra 

and functional
analysis

Jayadas C K 
(Course 

handled and 
Research)

Dr Vinu Thomas  

( Course handled 

&  Research)

Ajai Nath
( Course 

Handled)

Product  design  

and embedded 

systems

Dr Ashok 

Kumar T V 

( Course 

handled, special

ization)

Probability and 

random process
Communication 

and  Networking
Device M odelling &  

Circuit Design
Signal  Processing

OptoElectronics 

and Fibre Sensors

M icrowave 

Engineering

Irshad Al i  T K 

( Course 

Handled)

Lakshmi 

Sasidharan

Nair

( ( specializtion)

Vishnu Pradeep 

( special iztion)

Dr Jobymol

Jacob( Research 

Publ ication, co

urse handled)

Sony P 

( Research 

Publ ication)

GreeshmaN G 

( Course 

Conducted)

Dr Vinu 

Thomas( Resear

ch Publ ication)

Dr P 
Sureshkumar

( research)

Pradeep M 

( Research )

Teffy Francis 

( Course 

handled, special

ization)

Nidhin

K, ( Course 

handled, special

ization)

Dr Vinu Thomas  

( Course handled )

Jayadas C K 
(Course 

handled and 
Research)

Abdul Kareem 
(Course 
handled)

Nidhin K 

( course 

handled)

Jeffin Antony 

( Course 

handled)

Dr Vinu Thomas  

( Course 

handled, Research 

)

Dr Ashok 

Kumar T V 

( Research)

Control systems

Dr P 
Sureshkumar

( Special ization

)

Sreekumar

K( Special ization)

Rajeevan K K

( research)

Elizwa
Lai ju( course 

handled)

VeenaMathew 

( Special ization)

MeeraE 
( Course 

Handled)

Joymon
Emmanuel 

( special ization)
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Faculty Competencies correlation to Programme Specific 

Criteria (ACM) – Computer &  I .T

Software 

Engineering

M uhammed
Il yas

H(Special ization

)

Pramod
Mathew 
Jacob(Speciali

zation)

M eenu

M athew 

(Special ization)

Algorit hm

Greeshma N 
G (Course 
Conducted)

Bioinformatics

Greeshma N 
G (Research 
Publication)

Information and 

System Security
Knowledge 

Discovery and Data 

mining

Computation 

Theory

Information 

System

Speech and 

Language 

Processing

Greeshma N 
G (Research 
Publication)

Josna Jose 
(Research 
Publication)

Janu R 
Panicker
(Course 

Conducted)

Joyce Jose 
(Research 
Publication)

Sony P 
(Research 
Publication)

Sony P 
(Research 
Publication)

Greeshma N 
G (Course 
Conducted)

Sony P 
(Research 
Publication)

Sony P 

(Special ization)

Fathima N 

(Special ization)

Shyama

Sudarsan

(Special ization)

Aswathy V Shaji

(Special ization)

Janu R Panicker

(Special ization)

Sony P 
(Research 
Publication)

Faculty Competencies correlation to Programme Specific 

Criteria (ACM) – Computer &  I .T   .. Contd

Sensor Networks

Lomin Joy V 
(Research 

Publication)

Josna Jose 
(Research 
Publication)

Networking Database Systems

Pramod Mathew 
Jacob (Research 
Publication)

Cloud Computing Web
Computer 

Communication

Lomin Joy V 
(Research 

Publication)

Fathima N 
(Research 

Publication)

Suman Elizabeth 
Daniel 

(Specialization)

Josna Jose 
(Specialization)

Joyce Jose 
(Specialization)

Muhammed Ilyas
H(Research 
Publication)

Joyce Jose 
(Research 
Publication)

Sony P (Research 
Publication)

Suman Elizabeth 
Daniel
(Research 

Publication)

Greeshma N G 
(Course Conducted)

Lomin Joy 
V(Specialization)

Faculty Competencies correlation to Programme Specific 

Criteria (ASME)- Mechanical

INDUSTRIAL 
ENGINEERING

DEVANAND C N 

(SPECIALIZATION)

FAIZAL K

(SPECIALIZATION AND  
PUBLICATION)

PRODUCTION 
ENGINEERING

SREENIVAS P

(SPECIALIZATION AND  
PUBLICATION

PROPULSION 
ENGINEERING

SANDHYA P GOPAL

(SPECIALIZATION)

DESIGN

PRAKASH 

SAM THOMAS

(SPECIALIZATION AND  
PUBLICATION

Faculty Participation in FSDs of two week duration 
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Faculty Participation in FSDs of one week duration 
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Faculty participation as resource persons
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Faculty Retention-
(Assessment = 3 ×RPI/N, Retention point index (RPI) = Sum of the retention points to all faculty members

One retention point for each year of experience at the institution, subject to maximum five points to a faculty member.)  Check calculations  of CS  # Note: 

N=max(N1,N2), 

N1= as per workload. (Actual workload including fractional/ (16 for Asst. Prof, 14 for Asso. Prof and 12 for HOD), N2=total 

students/15)

2.25
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Electronics & Comm Computer Science & Engineering Electrical & Electronics

Faculty Retention

2010-11 2011-12 2012-13 2013-14

Faculty research publications 
(Assessment of FRP = 4 ×(Sum of the research publication points scored by each faculty member)/N

(Instruction: A faculty member scores maximum five research publication points each year, depending upon the quality of the

research papers published in the past three years.) The research papers considered are those (i) which can be located on

internet and/or are included in hard-copy volumes/ proceedings, published by well-known publishers, and (ii) the faculty member’s affiliation, in the published paper, is of the current 

institution.
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Faculty Intellectual Property Rights (FIPR)
(Assessment of FIPR = 2 ×(Sum of the FIPR points scored by each faculty member)/N (Instruction: A faculty member scores maximum five FIPR points, each 

year. IPR includes awarded national/international patents,

books, and copyrights.).
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Electronics & Comm Computer Science & Engineering Electrical & Electronics

Faculty Intellectual Property Rights
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Till date , there are no FIPR points.

Funded R& D projects and consultancy (FRDC) work
(Assessment of R& D and consultancy projects = 4 ×(Sum of FRDC by each faculty member)/N , Instruction: A faculty member gets maximum five points each year, depending upon the 

amount of funds and/or c o n t r i b u t i o n s made. A suggestive scheme is given below for a minimum amount of Rs. 1 lakh: Five points for funding by national agency Four points for 

funding by state agency/ private sector Two points for funding by sponsoring trust/society
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Funded R& D Projects and Consultancy Work
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Faculty interaction with outside world
(Faculty interaction p o i n t s ( F I P ) assessment = 2 ×(Sum of FIP by each faculty member)/N, N=max(N1,N2)
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Lecture Halls
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Seminar Halls

1 11 11 11 1

0

0.2

0.4

0.6

0.8

1

1.2

Elect ronics &  Comm Computer Science &  Eng

Seminar Halls

2010-11 2011-12 2012-13 2013-14

Tutorial Rooms

2 2

0

3

2

0

4 4

1

4 4

1

0

0.5

1

1.5

2

2.5

3

3.5

4

4.5

Elect ronics &  Comm Computer Science &  Eng Elect rical &  Elect ronics

Tutorial rooms

2010-11 2011-12 2012-13 2013-14

Faculty Rooms –
(Rooms equipped with white/black board, computer, internet, and other such amenities/facilities, Usage of room for 

counselling/discussion with students)

2 2

1

2 2

1

3 3

2

3

4

2

0

0.5

1

1.5

2

2.5

3

3.5

4

4.5

Elect ronics &  Comm Computer Science &  Engg Elect rical &  Elect ronics

Faculty Rooms

2010-11 2011-12 2012-13 2013-14

Laboratories –
(No of students per experimental setup, Technical Manpower support **)

Electronics &  Communication

• Basic Electronics Lab(3,1,1)

• Digital Electronics lab(2,1,1)

• Electronic Circuits lab I(4,1,1)

• Mini Project(5,1)

• Communication I Lab (4,1,1)

• Communication II Lab(4,1,1)

• Signal Processing lab(2,1)

• Electronic Circuits lab I(3,1,1)

• Microprocessor Lab-8085(3,1)

• Microprocessor Lab-8086(2,1)

Computer Science &  
Engineering

• Programming lab(1,1)

• Networks Lab (2,1)

• System programming &  HW 
lab (2,1)

• Language processing Lab(2,1)

• OOP lab(1,1)

• Data Structure lab (1,1)

• Computer Graphics lab(1,1)

Electrical &  Electronics 
Engineering

• Electrical workshop (4,1,2)

• Basic Electrical Engineering 
Lab  (5,1,2)

• Electrical Measurements Lab 
(5,1,2)

• Electrical Machines Lab 1        
( 5,1,2)

** Technical Support staff numbers are for a total strength of 30 students per batch

1-Demonstrator -1-Trade Instructor
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Lab manuals –
(Laboratories for which lab manuals are available)

Electronics &  
Communicat ion

• Basic Electronics Lab

• 8085 Microprocessor 
Lab

• Signal Processing Lab 

• Electronics Circuits 
Lab I

• Electronics Circuits lab 
II

• Digital electronics lab

• Communicat ion Lab II

Computer Science &  
Engineering

• Programming 
lab, Networks Lab

• System programming 
&  HW lab

• Language processing 
Lab

• Object  Oriented 
Programming lab

• Data Structures lab

• Computer Graphics lab

Electrical &  Electronics 
Engineering

• Electrical workshop

• Basic Electrical 
Engineering Lab

• Electrical 
Measurements Lab

• Electrical Machines 
Lab 1

Language Lab – (How do you use it ?)

• As per curriculum Language lab is being conducted for first year 

students-one hour per week

• During Saturdays extra lab of 3 hours is being conducted for first year 

students.

• Lab is being given to students for the soft skill training sessions of the 

finishing school.

Tutorial Classes
(Subject, no of students in a tutorial class, hours)

Computer 
Science

• 35 Subjects 

• 1 hour/ 
week

• 15 students / 
class

Electrical

• 35 Subjects 

• 1 hour/ 
week

• 15 students / 
class

Electronics

• 35 Subjects 

• 1 hour/ 
week

• 15 students / 
class

Mentoring System 
(how do you mentor students individually?)

• Const itut ing peer group 

• Assigning mentor for each peer group of 15

• Open discursions within the group

• At tent ion given to the weak students by the group leader

• Mentor meet ing students individually once in two weeks

• Diary is maintained for each mentee showing details of issues, correct ive measures  

etc...

• Mentor keeping contact  with parents (at  least  twice in a semester)
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Feedback analysis 
(how do you do it? Reward/corrective measures)

• Faculty evaluat ion twice in a semester by 

- Students

- HOD

• Open discussion individually with faculty member by HOD regarding the evaluat ion

• Faculty member is directed to take necessary correct ive measures based on the score 

for each points in the evaluat ion

• Best  teacher award based on the overall performance (each department )

Scope for self learning
(Generation of self-learning facilities, and availability of materials for learning beyond syllabus)

• Open course wares from sites of MIT

• NPTEL lectures 

• Attending online courses 

• Subscribing e-books, e-journals etc... 

Career Guidance, Placement Unit
(Availability of Well furnished Seminar Hall, Central Computing Facility, Soft skill development, employability assessment)

The seminar hall The seminar hall 

• latest  Audio and Visual equipments 

• fully air condit ioned 

• video conferencing facilit ies

• Accommodat ing capacity- 120 persons.

Comput ing Facilit yComput ing Facilit y

• more than 300 computers 

• connected across a LAN and internet  facilit y with NKN

• two powerful servers with 2X Intel Xeon E5 -26020 2.00 GHz Processors and 

• servers such as HP-HPE2000 MS cert ified server, Zenith-SP(NSI)5 PDS server and 
HCL infinity-global line 1450 server. 

• The ent ire cent re is efficient ly powered by a backup power supply system.

Soft skill training conducted for the current Final Year StudentsSoft skill training conducted for the current Final Year Students
Sl No Soft skill Training No of Days

1 QUANTITATIVE APTITUDE 3 days

2 LOGICAL REASONING 3 days

3 VERBAL REASONING 2 days

4 INTERVIEW  TRAINING 1 days

5 MOCK INTERVIEW 2 days

6 GROUP DISCUSION 2 days

7 TECHNICAL TRAINING IN JAVA 5 days

8 ENGLISH TRAINING 3 days

9 COMMUNICATION SKILLS 3 days

Employabilit y Assessment  Employabilit y Assessment  
•Through AMCAT conducted by Aspiring Minds

Career Guidance, Placement Unit
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Co-curricular activities

• Conducted two Inter College Technical Fests in 2010 &  2013

• The technical events conducted  under CSI are

2010-2011:-

• August : Technical Quiz 

• September: Hacksec - W orkshop on ethical hacking by TechDefence

• October : Training on  events like Code De-Bugging,Gaming, Virus Programming etc. for ZEALOUS 
2K10, inter-college tech-fest  conducted by the college. 

• November : Paper presentat ion t raining. 

• 2011-2012:-

• October :    Technical Quiz - Zest  2010 

• November : Android W orkshop

• 2012-2013:-

• August  : W orkshop on Computer Assembling , W eb-designing workshop

• September : Python workshop  

• October :  Technical Quiz - EPISTIMY  

• February :   Rally coding compet it ion 

Extra-curricular activities

ACTIVITIES CARRIED OUT BY THE NSS 
UNIT

• COLLEGE CAMPUS CLEANING EVERY YEAR

• PREVENTIVE MEASURE AGAINST 

CHICKENPOX

• A DAY AT OLD AGE HOME

• AIDING HAND

• BLOOD DONATION

• SEMINAR ON PERSONALITY DEVELOPMENT

• PLACED DUST BINS AROUND COLLEGE 

CAMPUS

• ANNUAL SPECIAL CAMP

NATURE CLUB – BHOOMITHRA  SENA

• Vegetable cult ivation was done in campus

• CEC was awarded best public Institute in 2012-13 
by Govt. of Kerala, Dept of Agriculture

• TECH FESTS (conducted in 2008,2010,2014)

• ARTS  DAY 

• SPORTS DAY

• College magazine 

Facilities for Sports and Games

• Cricket  and football ground – 6000 m2 area

• Accessories for cricket , football, volleyball, badminton and chess

• Equipment for high jump, javelin and shot-put

• Play Ground construct ion (MLA Fund) – 113024 Sq. Ft .

Campus Development and M anagement –
The following committee oversees the Campus Development proposals 

and activities :

• Chairman, BOG 

• Principal

• HOD, EC Department

• HOD CS Department

• HOD EEE Department

• Academic Coordinator

• Administrat ive officer

• PTA Vice President

• College Senate Chairman 

A Campus management Software is being procured under TEQIP



12/ 13/ 2014

14

Campus Development and M anagement –

Principal’s room

Conference room

Exam Cell

Administrative Office

M ain Block : 2015 sq:metres

Administration
Class rooms: 2 numbers

EC labs- 5 numbers

Central Computing 

Facility

CS labs: 3 numbers

Seminar Hall – 1 number

Academic
Faculty rooms- 3

Ladies W aiting Room

Toilets – 5

Amenities

Campus Development and Management –
Academic Block I –

1005 square metres

Class rooms: 9

Faculty rooms: 2

Toilets: 2

Academic Block II  –

330 square metres

Class rooms: 4

Library Block –

860 square metre

Reading Room

Reference Sect ion

Lending Sect ion

PG Labs: 2

Class Rooms: 4

Toilet : 1

Workshop Block –

562 square metre

Mechanical W/S: 1

Elect rical W/S: 1

Elect rical Lab : 2 

Toilet Blocks  - 50 

square metre

2 no:s

Generator Room – 20 

square metre

Administrative Block–

II- 400 square metre

Faculty rooms – 3

TEQIP Office

Cooperat ive Society

Research Lab-1

Toilets: 3

Cafeteria

Seminar Hall-1

T &  P Cell office

Campus Development and M anagement –
New Academic Block (1980 Sq. M etre)

Ground Floor  

Class rooms  - 2 Nos.

Staff room     - 1 No.

Laboratory room-3

Seminar Hall  - 1 No:

Toilet      - 1 No.
Staircase: 2 No.s

First Floor

Class rooms  - 4 Nos.

Staff room     - 1 No.

Laboratory room-3

Toilet  – 1 No:

Facilities in the proposed block

Campus Development and M anagement –
 All class rooms equipped with overhead mult imedia projectors

 4 smart  class rooms

 Video Conferencing Equipment

 EPABX – 64 extension line, expandable upto128 lines, 5 IP phone license
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Projects awaiting sanction under RUSA

 Faculty cabins                                                      1938    Sq. Ft .
 Tile laying work (GF of Main building)  21528   Sq. Ft .

 Renovat ion of toilets including              1800    Sq. Ft .

 ladies toilets

 Space for Central Computer facility    3768    Sq. Ft .

 Auditorium                                             3768    Sq. Ft .

Campus beaut ificat ion works being undertaken 

by PTA

Garden                                           - 3550 Sq. ft .

Laying of interlocking t iles              - 8178 Sq. ft .

inn the front  yard and parking area

Hostels

Hostel facility is not available at present

Canteen -

Exist ing canteen facility will be augmented with 1350 Sq. ft . area 

(Under RUSA)
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Transport facilities 

• Buses plying in following routes

 Bus no 1: CE Cherthala – Cherthala town- Aroor-Poochakal-

CE Cherthala

 Bus no 2 : CE Cherthala – Aroor-Vyt illa- Edappally –Model 

Enggcollege

 Bus no 3 : CE Cherthala – Cherthala town- Alappuzha

• Maruthi omni van – office purposes

ELECTRICITY, POW ER BACKUP,TELECOM  AND 

VIDEO CONFERENCE SYSTEM

• Equipped with dedicated 250A 3 phase transformer from 110 KV to college 
main distribution panel.

• UPS back up facility for  labs 

• Diesel generator backup -62.5 KVA procured under TEQIP. All 
laboratories, seminar halls, having generator backup

• All labs, staffrooms, workshops, library &  office are connected with EPABX 
with VoIP technology with 64 Analog lines and 5 IP lines.

• Equipped with video conferencing system.

ELECTRICITY, POW ER BACKUP,TELECOM  AND VIDEO 

CONFERENCE SYSTEM

LABS UPSCAPACI TY EXI STING TEQIPPURCHASE

CI RCUITS LAB,DIGITAL LAB 

& COMMUNICATI ON LAB

5KVA-1 NO. 5KVA- 1 NO. 5KVA -1 NO.

DSPLAB 5KVA-1NO. NI L 5KVA

COM PUTER LAB1 5KVA-2 NOS

6KVA-1NOS

3KVA-1 NOS

10KVA-1 NO. 5KVA-2 NOS

6KVA -1 NOS

3KVA-1 NOS

COM PUTER LAB 2 5KVA-2 NOS 5 KVA -1 NO. 5 KVA -1 NO.

COM PUTER LAB 3 5KVA-I  NO. N I L 5KVA-1NO.

OFFI CE& PRINCIPAL ROOM 5KVA 1NO. NI L 5KVA-1NO.

M .TECH LAB  EC &  CS ,NKN 

SERVER  AND LI BRARY

5KVA-2 NOS.

3 KVA-1 NO.

3 KVA-1NO. 5KVA-2 NOS.

3 KVA-1 NO.

SEM INAR HALL 3KVA-1NO. NI L 3KVA-1NO.

Drinking W ater

Exist ing Facilit ies

1. Two no. of RO water purifiers.

2. One water cooler connected to RO water purifier.

Proposed Plan

MINERAL RO WATER PURIFER(15 Lt /Hr) - 4 Nos.

(Init iated under  TEQIP)
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Grievance redressal forums

• Provision for Online Grievance Lodging &  Monitoring System 

through the college website. 

Budget &  Expenditure

2010-11 2011-12 2012-13 2013-14

Amount  Received as Block Grant - 1177572 2500000 4144000

Student Fee 20971400 28007955 37288545 46581416

IRG From Externally funded 

project / consultancy

TEQIP Grant 3Crore

Total Annual recurring 

expenditure

22576088 31293591 31628526 38720512

Scholarship 717465 20375 402160 37288545

Procurement  and Training using

TEQIP funds

2.65 Crore

Library

Books, 7400

eBooks, 0 Journals, 20 eJournals, 750

Books, 12088

eBooks, 0 Journals, 33
eJournals, 488

0

2000

4000

6000

8000

10000

12000

14000

Books eBooks Journals eJournals

Library Resources

2010-11 2011-12 2012-13 2013-14

No of library staff: 5

CAMPUS NETW ORK
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Campus Network …Cont’d

• Campus data network of eight  network broadcast  sub 
domain. 

• The sub domains connected with single mode six cores 
opt ical fiber cable backbone and a 10 Gbps core switch. (One 
more 10 Gbpscore switch provided as standby).

• The sub domains consist  of 1 Gbps edge switch of 15 numbers 
and indoor wifi access of 10 numbers. It  can connect   up to 360 
numbers of UTP outputs 

• The front  and rear sides of main building block have outdoor 
wifi access service.

Campus Network …Cont’d

• Nat ional Knowledge Network (NKN) with 100 Mbps line and 

BSNL broadband are the Internet  Service Providers

• Up to 500 students can use internet  facility simultaneously.

• The sub domains are Library, Mechanical/electrical 

workshop, computer lab1, computer lab2, computer lab3 (R& D 

lab), Office, Electronics department , General staff room.

• Facility to make normal and IP phone calls all over the campus

• Invested up to 37 lakh rupees on Campus N/w.

Safety norms and checks

•work is  init iated for fit t ing fire ext inguishers in the 

campus, under TEQIP

•work is init iated for fit t ing lightning arrester under 

TEQIP

Counselling &  Medical Care

• Class wise counselling and motivation sessions were conducted for all S4 

and S6 students during last semester (Jan.14-Mar.14)

• During this academic year counselling and motivation sessions are 

scheduled to be conducted on 16,20,21,23/10/14 to first year students(4 

batches)

• Signed an MoU with the S.H. Hospital Mathilakam P.O., Cherthala for in 

patient and out patient care, ambulance facility, pharmacy 

services, diagnost ic equipments etc for students and staff.
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Key Performance Indicators

Minutes of Board of 
Governors (BoG) 

meet ings

• 5 BOG meet ing are 
Conducted minutes 
&  Agendas are 
available in College 
website:-

• ht tp://www.cect l.ac.i
n/ index.php?option=c
om_content& view=ar
t icle& id=67& Itemid=
95

Statutory Audit

• One Statutory Audit  
Completed

Performance Audit  
along with Data Audit

• One Performance 
Audit  Completed

Init ial Governance 
Development Plan

• Init ial GDP prepared 
and available on 
College website

• http://www.cectl .ac.in
/images/stories/teqip/d
ocuments/GDP.pdf

% of commit ted 
expenditure out of 

funds received

• 104.98%

Key Performance Indicators

% of Expenditure of 
the total funds 

received

• 99.09%

% of Procurement 
plan out of 5.5 

Crores

• 98.31% of allotted 
amount is included 
in the Plan

• Rs9,24,188/-have 
to be included.

• The BOG approval 
for packages for 
this amount has 
been obtained.

• 88.73 % of allotted 
amount is 
expended.

MIS data entry

• 2010-11, 2011-
12, 2012-13 –
Completed

• 2013-14, 2014-15 on 
going

Mandatory 
Participation in CII-

AICTE survey

• Completed

Participation in 
TEQIP Faculty, Staff 

and Students 
Satisfaction Survey

• 98% Completed

http://www.cectl.ac.i
http://www.cectl.ac.in


 

 

 

 

 

 

 

 

Annexure - VIII 



Self-Assessment Report 

No. Parameter EC CS Max 

          

1 Student Success Rate 19.2 16.2 30 

2 Academic Performance 14.45 14.26 20 

3 Placement & Higher Studies 19.22 21.64 30 

4 Professional Activities 12 10 20 

          

  Faculty       

1 STR 17.59 12.29 20 

2 Cadre Ratio 10.36 2.6 20 

3 Faculty Qualification Index 14.21 9.5 30 

4 

Faculty Competency in correlation ot Programme specific 

criteria 10 10 15 

5 Faculty as Participants/Resource Persons in FDP 7.9 5.48 15 

6 Faculty Retention 8 7.53 15 

7 Research Publications 2.47 1.11 20 

8 FIPR 0 0 10 

9 Funded Projects 1 0 20 

10 Interaction with outside world 6.11 5.21 10 

          

  Facilities and Technical Support       

1 Class rooms 25 25 30 

2 Faculty Rooms 8 8 20 

3 Laboratories 33 33 60 

4 Technical Man power 14 14 15 

          

  Academic Support Units and Teaching Learning       

1 First Year Student Teacher Ratio 7.5 7.5 10 

2 

Assessment of Faculty Qualification in teaching first year 

Common Course 15 15 15 

3 Language Lab 2 2 2 

4 Basic Science and Engineering Labs 5 5 8 

5 Teaching Learning Process 24 24 40 

          

  Governance, Institutional Support, Financial Resources       

1 Campus Infrastructure & Facility 7 7 10 



2 Organization, Governance and Transparency 6 6 10 

3 Budget Allocation, Utilization and Public Accounting 8 8 10 

4 Programme Specific Budget Allocation & Utilization 7 7 10 

5 Library 16 16 20 

6 Internet 5 5 5 

7 Safety Norms and Checks 4 4 5 

8 Counselling, Emergency Medical Care & First Aid 4 4 5 

          

1 Mission and Vision, PEO 50 50 75 

2 Programme Outcomes 85 85 150 

3 Programme Curriculum 90 90 125 

4 Continuous Improvement 45 45 100 

TOTAL 603 576.3 1000 
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1. THE INSTITUTION 
 
 

College of Engineering Cherthala, a relatively young institute, was established in 

the year 2004 by the Government of Kerala, under the aegis of the Institute of Human 

Resources Development (IHRD). The institute is located at Pallippuram village 8 km 

north to Cherthala town in the district of Alappuzha in Kerala. With the continuous 

and prompt effort of all of its stake holders, the institute is on its way to become a 

premier institution offering quality Engineering Education in Kerala. The institution is 

affiliated to CUSAT, a prominent university in India’s technical education scenario. 

Right from its inception, the College has been maintaining high standards in both 

academic and extracurricular performance. The institution has consistently reaped 

equal or above average success as the university level even amidst the general 

degradation in academic standards in Engineering Education all over the nation. 
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1.1 EDUCATIONAL PROGRAMMES 
 

 The college offers the following UG programs in Engineering.   

B. Tech. in Electronics & Communication Engineering 

B. Tech. in Computer Science & Engineering 

B. Tech. in Electrical & Electronics Engineering 

 

 The college also offers the following PG programs in Engineering. 

M. Tech. in Signal Processing 

M. Tech. in Computer and Information Science 

 

1.2 ORGANISATIONAL STRUCTURE 

College of Engineering Cherthala is managed by Institute of Human 

Resources Development, A Govt. of Kerala Undertaking. The College has an 

organization structure as shown below.  
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1.3 REGULATING AUTHORITIES 
 
The institution is regulated by multiple authorities. The approval is done by All India 

Council for Technical Education and the Degree is granted by Cochin University of 

Science and Technology. 

 
  

1.4 BOARD OF GOVERNORS 

 
Government of Kerala Via G.O. (Ms.) No: 473/2012/H.Edn Dated, 28.09.2012 has 

constituted a Board of Governors (B.O.G) as per the guidelines of UGC/AICTE. All 

stakeholders are adequately represented in the Board of governors. There are 

representatives from the statutory bodies, Government, faculty and industry. The 

composition of the B.O.G is as below. 

 

Sl. 

No 

Name of Member of 

BoG 

Qualification and position in 

the current engagements 

Position in 

the BoG 
Category Nature 

1 

Dr. C .P. 

Girijavallabhan 

 

PhD 

Professor Emeritus, 

International School of 

Photonics, Cochin University 

of Science & Tech., Cochin - 

22, Kerala, India 

Chairperson Educationist 

Nominated 

by the State 

Government

. 

 
2 Jacob Mathew 

B Tech, MBA 

Vice-President, 

Idea Mobiles India Ltd 

Member Industrialist 

3 Dr. V. P. Devassia 

PhD 

Principal, Model Engineering 

College, Thrikkakara, Kochi 

Member Educationist 

4 
Pradeep M 

 

M Tech 

Associate Professor and Head 

of Electronics Department 

Member Educationist Nominated 

by the 

Institution 
5 

 

Manilal D L 

M Tech 

Associate Professor and Head 
Member Educationist 

3 



of Computer Science 

Department 

6 Salim.M.K 

B. Tech, MBA 

Managing Director,  

Assure Tech Business Solution 

Pvt Ltd 

,Thejaswany,Technopark , 

Thiruvananthapuram 

Member Professional 

Nominated 

by the 

Institution 

7 
 

Sherif M 

Additional Secretary, Higher 

Education, Govt. of Kerala 
Member  

State 

Government 

Nominee 

8 
James Joseph 

 

Joint Secretary, Finance, Govt. 

of Kerala 
Member  

State 

Government 

Nominee 

9 
 

Dr.Philip Kurian 

PhD  

Professor, Department of 

Polymer Science and Rubber 

Technology, former Controller 

of Examination And Dean of 

Faculty of Engineering Cochin 

University of Science and 

Technology, Cochin, Kerala 

Member Educationist 
University 

Nominee 

10 Dr.P.Suresh Kumar 

PhD 

Principal, 

College of 

Engineering,Cherthala 

Member Educationist Ex-officio 

4 



 

 

1.5 ORGANIZATIONAL STRUCTURE FOR ADMINISTRATION OF 

THE INSTITUTE

 

 
 The Board of Governors will meet as required to take all-important policy 

decisions. 

 Various committees under the Board of Governors will implement institutional 

level development plan. 
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2 .  M I S S I O N ,  V I S I O N  A N D      
   V A L U E S  
 

The college has established specific objectives and strategies to achieve the goals with 

explicit mission and vision. 

 

Our mission  

 To create professionals with competency and values who will be the 

forerunners in technology, contributing to the Society and the Country 

Our vision  

To evolve into a contributing centre of excellence in knowledge and 

technology, to create globally competitive professionals who would 

contribute profusely to the society. 

Values 

 Excellence 

      Our educational programs will be of the highest quality. 

 Openness 

We will communicate openly and treat everyone fairly as we value the 

opinions and respect the needs of all. 

 Ethics 

High ethical standards and sound decision-making will be at the heart of 

our activities and financial practices. 

 Diversity 

Diverse people and ideas produce lasting solutions and we will encourage 

diverse ideas from all stake holders and the society in general, for the 

solution of various problems the institution may face. 

 Co-operation 

We will forge partnerships on and off campus in our drive to solve 

society's complex problems and improve the quality of life. 
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3. OUR GOVERNANCE PURPOSE 

To achieve calibrated improvement in quality of technical education at UG and PG levels by 

building on existing strengths and exploiting the emerging opportunities.  

The institution governance is to strengthen its facilities to improve learning outcomes, 

employability of graduates and to uplift the standard of UG & PG education through the 

support from Govt. of India and Govt. of Kerala, by way of infrastructural development, faculty 

and staff development, R & D activities and industry-institute interaction. 

 

3.1 The Beneficiaries 

 

 The main beneficiaries are the students, faculty, staff, institution, the society and 

industry.  Some of the benefits for each of the stakeholders are described in brief as 

follows: 

 

3.1.1 Students 

 

 Improved employability 

 Increased industry-institute interaction 

 Better adaptability to industry needs 

 Better academic ambience  

 Scope for research activities 

 Support to financially and academically weaker students 

 

3.1.2 Faculty 

 

 Better opportunity for enhancement of knowledge and management capacity 

 Quality Improvement 

 Industrial exposure 

 Consultancy, testing and R & D opportunities 
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3.1.3 Institution 

 Motivated, creative and qualified faculty 

 Sustained efforts to accomplish the Vision 

 Better adaptability to global needs 

 Recognition at National and International level 

 Academic Autonomy 

 Enhanced IRG 

3.1.4 Society 

 

 Opportunity for better education 

 Skill development opportunities 

 Better accessibility to technical environment 

 Easy availability of  technical support 

3.1.5 Industry 

 

 Availability of high quality human resource  satisfying their pre-requisites 

 Result oriented sponsored R & D projects 

 Technology transfer 

 Exposure to the academic environment and expertise 
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4. GOVERNANCE VALUES 
 

   4.1 PRIMARY ACCOUNTABILITIES 

 

 To approve the mission and strategic vision of the institution 

 To enable the institution to achieve and develop their mission and primary 

objectives for learning, teaching and research through strategic planning 

 To ensure the establishment and monitoring of proper, effective and efficient 

systems of control and accountability 

 To monitor institutional performance and quality assurance arrangements 

 To put in place suitable arrangements for monitoring 

 
4.2 OPENNESS AND TRANSPARENCY IN THE OPERATION 

 

 Publishing an annual report on institutional performance 

 Providing as much information as possible to students, faculty, public and 

potential employers on all aspects of institutional activity related to academic 

performance, finance and management. 

 Ensuring that all reported information, including that conveyed in marketing 

campaigns, is truthful. 

 Conducting proceedings of governing bodies in an open manner as much as 

possible that is permissible by statute 

 Student admission information to ensure public trust and confidence 

5. Maintaining a register of interests of members of its governing body Ensuring 

that vacancies are widely publicized both within and outside the institution 

 

   4.3 EFFECTIVENESS AND PERFORMANCE REVIEW OF   
         GOVERNING BODY 
 

 Effectiveness is measured against both an institution’s statement of 

primary accountabilities 
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 Structures and processes will be revised accordingly, as part of the 

governing body’s ongoing regular review processes 

 
4.4 REGULATORY COMPLIANCE 

 
 The Governing body ensures compliance with the statutes, 

ordinances and provisions regulating their institution, including 

regulations by statutory bodies, such as the AICTE and UGC, as well 

as regulations laid out by the State government and affiliating 

university and takes all final decisions on matters of fundamental 

concern to the institution.  

 The regulatory compliance includes demonstrating compliance with 

the ‘not-for-profit’ purpose of education 
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5. STRATEGIC PLAN FOR GOVERNANCE 

The college realizes the need for strengthening its activities to improve the learning and 

employability of the students, the need to improve the research outputs and 

involvement with consultancy assignments by the faculty members of the institution 

and the need to enhance the collaboration with industries. A strategic plan has been 

prepared with the objective of elimination of its weakness while further consolidating 

its strength based on a SWOT exercise. 

5.1 PROCEDURE ADOPTED FOR SWOT ANALYSIS 

The SWOT analysis involved strategic sampling from a domain of all stake 

holders, viz. students, faculty and staff as well as parents. A technical analysis of the 

data thus collected was conducted for identifying the internal factors, viz. strengths as 

well as weaknesses and for pinpointing the external factors, viz. opportunities available 

for exploitation and threats that were to be overcome by the institution.  

A workshop on SWOT was conducted where all faculty, representatives from 

support staff and student representatives from each class participated. Subsequently a 

brain storming session for SWOT analysis was conducted by the participants separately 

in all departments with a facilitator in each group. The institutional BOG members took 

the lead in the deliberations. 

 The SWOT exercise undertaken has helped to identify the key strengths, weakness, 

opportunities and threats. The salient features derived from the SWOT analysis are 

summarized below:   

Strength 

 Dedicated, young and relatively well experienced faculty with ample 

motivation and potential to grow. Five faculty in the Dept. of Electronics 

Engineering have Doctoral degrees. 

 Integrity in Appointments of Faculty and Staff 

 Integrity in the admission process, where merit is the only criterion. 

 Effective teaching with personalized interaction with students leading to good 

student teacher rapport 

 Availability of vast  tracts of land for developing new infrastructure facilities 
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Opportunities 

 Increased demand for PG / Research programmes due to escalation in number 

of under graduates, and increased requirement for qualified personnel with 

specializations, for academia and industry 

 NABARD funding for construction of additional academic block.  

 Proximity to Info park, Cherthala and various industries in Cochin and 

Alappuzha viz. SILK,AUTOCAST, Keltron Controls 

 Located nearer to KSIDC where lot of industrial and infrastructural 

development projects of central and state governments are proposed 

 Scope to provide quality education in  cost effective manner 

 Demand for industry oriented research and innovation. 

 Availability of TEQIP funds to enhance laboratory infrastructure, faculty and 

staff training and finishing school for the students. 

 Opportunity to attain academic autonomy 

 Availability of standards and Accreditation Processes for Quality Assurance  

Threats 

 Insufficient funds for starting innovative and need based programs. 

 Inadequacy in resources to retain the staff  by addressing their intellectual 

needs 

 Disproportionate increase in no. of engineering seats in the state 

 Obsolescence of  current laboratory equipment 

 Lack of academic flexibility. 

 Growing number of Private Institutions, with better civil infrastructure 

facilities in the vicinity  

   

Weakness 

 Insufficient funds for Development and Training:  Financial Model of the 

institute is self financing. Salaries and other overheads have to be met from fee 

collected, with only limited Govt. funding, leaving little for infrastructure 

development and training of faculty and staff. 

 Number of permanent faculty need  to be enhanced 

 Partnership with industry and premier research and academic institutions 

need to be improved for potential development. 

 Digital library facilities need to be improved.  

 Placements are to be enhanced. 

 Lack of Hostel Facility for students 
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The features in each category (Strength, Weaknesses, Opportunities and Threats) were 

noted, collected and abridged. Strategies were developed based on four combinations 

1. Strength and Opportunities 

2. Strengths and Threats 

3. Weakness and Opportunities 

4. Weakness and Threats 

 These strategies were considered as a guideline for the preparation of action plan for 

the development of the institution. The strategic plan for the development of the 

institution is derived from the following observations in the SWOT analysis.  

College of Engineering Cherthala is equipped with the resources for project planning and 

implementation. It is having well experienced, motivated and relatively young faculty and good students 

are obtained as input. Its laboratory facilities are being utilized well. 

However, lack of funds has been a major hindrance for training, modernization and setting up of 

new laboratories. Limited interaction with industry and lack of research activities and consultancy 

services are also regarded as weakness. The infrastructure facilities need to be improved. Vacancies in 

the top management at the level of Professors and Associate Professors and entry cadre at the level of 

Assistant Professors need to be filled up by promotion of eligible faculty and recruitment. 

From SWOT analysis, 4 strategies – SO strategy, WO strategy, ST strategy and 

WT strategy – were developed for the institution and are summarized below. 

S-O STRATEGIES W-O STRATEGIES 

1 

Emphasis on research, tie-ups with national and 

international Universities; collaboration and joint 

ventures with industry, setting up of a research 

centre in Electronics Engineering. 

1 
Procure sophisticated equipment and 

improve lab facilities in thrust areas. 

2 

Student and faculty exchange programmes and 

promoting eligible faculty to improve the morale 

and motivation. 

2 

Devise avenues to retain faculty with  

potential, and enable the use of creative 

student potential 

3 Development of the student’s potential through 3 Become an autonomous institution, 
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soft skill and professional 

skill development programs conducted under the 

aegis of a finishing school 

financially and academically 

4 

Catering for the demand of industry centric 

specialized workforce, by revision of curricula to 

suit industry requirements, once autonomy is 

achieved. 

4 
 Adequate training programmes for staff 

and students 

5 

Enhancement of learning resources and facilities 

by availing ICT learning, and improving   E 

learning 

5 
Add new UG programs in Core  

Engineering subjects and  PG Programs  

 

 

S-T STRATEGIES W-T STRATEGIES 

1 

Incentive for faculty doing research and R&D 

work; conducting remedial classes 

 

1 

Library facilities should be improved. 

Procure more text books and subscribe to 

more number of online  International 

Journals 

2 
Academic autonomy should be obtained at the 

earliest 
2 

Finishing school should be started to 

improve the soft skill of students 

3 
Faculty development for effective teaching and 

research competence  
3 

Explore the possibility of entering into 

collaboration with R&D Institutions and 

Industry 

4 
Regular updation of lab cycles and improvement in 

lab equipment. 
4 

Regular orientation courses on emerging 

trends in job markets to strengthen the 

placement activities. 

5 
Starting of add on courses with practical 

orientation.                                                  
5 

Obtaining Non Plan Grant funds from the 

Govt. for infrastructure development 

including hostels and play grounds, Raising 

funds from government agencies, starting 

new courses, consultancy and government 

funded projects. 
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6. FORMULATION OF STRATEGIES             

FROM GOALS AND OBJECTIVES 

 

Following the SWOT analysis, the institution has acquired the capability to monitor 

the micro and macro environmental factors that could affect its functioning. SWOT 

analysis is a subjective approach and now that it has been undertaken, the institution 

has moved onto specific “Goal Formulation” for the development of a strategic plan. 

The Goals have been formulated following a specific hierarchy, from the most important 

to the least important. Care has been taken to ensure that the Goals are realistic.  These 

Goals, derived from the subjective portion of the SWOT analysis are statements of 

direction of effort towards achieving the Mission and the long term Vision.. It is 

observed from the SWOT analysis that the institution has the opportunity for the 

enhancement of research activity, development of faculty & staff and starting of new PG 

& UG programmes which will help in attaining its long term vision of becoming a 

centre of excellence in knowledge and technology. Insufficient funds for starting 

innovative and need-based programmes, obsolescence of lab equipments, lack of civil 

infrastructure including hostel facility etc are perceived as major threats. An important 

factor is the demand for more research facilities in Engineering and technology in the 

state and country to bridge the gap between supply and demand of Engineering Post 

Graduates and Ph.Ds. As the institution is having a pool of well-qualified and 

experienced faculty, the same may be tapped to equip the institution with courses and 

research opportunities in most demanding areas.  

 

Once the Goals were formulated, they were mapped on to specific precise and 

tangible Objectives, milestones that are to be realized in order to achieve the Goals. 

Care was taken to ensure that the Objectives so framed were specific, measurable, 

attainable, relevant and time bound. The Strategies were formulated by listing out the 

Goals, mapping them onto specific and tangible objectives and by listing out the 

strategies for achieving the goals. 
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The Goals were broadly grouped into essential categories concerning the following: 

 

 Educational Processes 

 Human Resources 

 Financial Resources 

 Physical Resources 

 Relationship building 

 Governance 

 

The Goals in the category Educational Process were identified as below, 

 

1.Improving Academic Performance 

2.Improving the teaching learning process 

3.Enhancing research and consultancy 

4.Scaling up of PG Programmes  

 

The Goals in the category Human Resources were identified as below, 

 

1. Improving the input quality of the institute 

2. Training for faculty and staff  

3. Improving Employability of the Graduates 

4. Improving morale and motivation of Faculty and Support Staff 

5. Recruitment of faculty and support staff 

 

The Goals in the category Financial Resources were identified as below, 

 

1. Consultancy work by Faculty 

2. Undertaking sponsored research projects from funding agencies 

3. Increasing intake of students to improve revenue 

4. Continuing Education Programmes for students and practising 

Engineers to improve revenue 
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The Goals in the category Physical Resources were identified as below, 

 

1. Improving Civil Infrastructure facilities 

2. Improving Laboratory facilities 

3. Improving Campus networking 

 

The Goals in the category Relationship Building were identified as below, 

 

1. Improving industry interaction 

2. Improving interaction with Reputed Academic Institutions 

3. Alumni for leveraging their contributions to their Alma Mater 

 

The Goal in the category Governance were identified as below, 

 

1. Achieve Autonomy 

 

These Goals were mapped onto tangible objectives and strategies to achieve the 

objectives were devised after deliberations among the various stake holders, viz. the 

Board of Governors, Faculty and Support Staff, Student Representatives and 

Representatives of the parents.  This mapping is illustrated in the following tables.                               

. 
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6.1.1 Educational Processes 

GOALS OBJECTIVES STRATEGIES 
Key Performance 

Indicators 

1.Improving 
Academic 
Performance 

Avoid loss of  contact hours by 
compensating for classes lost due to 
unforeseen circumstances  

Compensate for lost working days by working 
on the following Saturday 

Pass percentage improved 
by 5 % per year and 10 % in 

two years 

Reduce Absenteeism in the class by  50% 
Effective staff advisory system for interacting 
with students and parents, campus automation 
software to convey daily attendance of students 

Improve pass percentage by 5 % in two 
years 

Remedial coaching for weaker students 

  

Conduct Scholar classes by Expert 
Academicians and Scientists for  introductory 
sessions for analytical subjects in the 
curriculum 

2.Improving the 
teaching learning 

process 

All faculty members to utilize multimedia 
facilities for teaching 

Install Multimedia projectors in all class rooms, 
install Interactive white boards in all seminar 
halls 

Student Feedback 
indicating improved 

imparting of knowledge in 
class room. 
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Use of Simulation software (especially 
Open Source) to be promoted among 
faculty and students  and at least 50% of 
Engineering faculty to use such tools for 
lectures 

Faculty and Students to be given extensive 
training on such software 

Promote the use of learning platforms such 
as Moodle 

Provide a Moodle server and encourage faculty 
and students to develop e-content 

3. Enhancing 
research and 
consultancy 

All faculty with MTech registering for PhD 
within two years 

Increase number of faculty deputations for 
research All regular faculty 

acquiring PhD in 7 years 

    

  
All senior faculty to undertake one 
industrial consultancy/sponsored research 
project from funding agencies  

Allocate points for such activities while 
awarding grade promotions 

All senior faculty at the 
level of Associate Professor 

or above undertaking at 
least one consultancy 

work/sponsored project 
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All faculty to attend in house and external 
IIIC workshops 

4. Scaling up of 
PG Programmes  

Curriculum revision of current PG 
programmes  

Achieving Academic Autonomy 

The curriculum for the 
current PG programmes 

being revised in two years.   
In the short run (before Academic Autonomy is 
achieved, approach Board of Studies of CUSAT 
for curriculum revision) 

  
Start PG Programmes in Manufacturing 
Management and Power Systems 

Submit proposal to  State Govt., Affiliating 
University and AICTE for necessary 
administrative sanctions  

The new PG Programmes 
commencing in two years. 
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6.1.2  Human Resources 

GOALS OBJECTIVES STRATEGIES 
Key Performance 

Indicators 

1. Improving the 
input quality of 
the institute 

All students admitted on general merit to 
have entrance rank better than 10000, in 
five years 

providing hostels, improved transport and 
recreational facilities 

Improved results and 
placements 

2.Training for 
faculty and staff  

All faculty to undergo basic and advanced 
pedagogical training in two years 

Utilize the training programmes conducted by 
NITTRs 

Improved teaching as 
reflected in student 
satisfaction survey 

All faculty to undergo subject domain 
training every year 

Utilize the training programmes organized by 
IITs and other reputed Institutes 

3. Improving 
Employability of 
the Graduates 

Setting up of Finishing school to provide 
soft skill training to all students 

Conduct diagnostic tests  to identify students 
who require greater attention to improve their 
soft skills.                    Procure services of a 
reputed trainer to provide soft skill training 

Improved placements 
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Every student in the final and pre-final 
year to undertake Industrial visits 
.Conduct Industry Interaction 
programmes for all students to make them 
aware of Industrial practices and 
requirements 

Make Internships in Industry mandatory for 
the final and pre-final students 

4. Improving 
morale and 
motivation of 
Faculty and 
Support Staff 

Timely award of service benefits 
Modify service rules appropriately, Convene  
meetings of the Department Promotion Council 
for award of benefits to eligible faculty and staff 

Improvement in 
faculty/staff satisfaction 

survey 
Avoiding red tapism in the administrative 
setup 

Ensure file movement, sensitize administrative 
staff, strict monitoring of file movement 

5. Recruitment 
of faculty and 
support staff 

Ensure timely recruitment process once 
autonomy is achieved 

Complete formalities for achieving academic 
autonomy 

At least 70 % of faculty 
positions to be filled by 

regular faculty 
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In the interim, fill vacant positions on one 
year contract basis 

Represent the parent body for the same 
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6.1.3 Financial Resources 

GOALS OBJECTIVES STRATEGIES 
Key Performance 

Indicators 

1. Consultancy 
work by Faculty 

All regular faculty to undertake 
consultancy work 

Give service incentives by way of points for 
awarding grade promotion, and allow the 
concerned faculty to retain 20% of the fund 
generated through consultancy 

Number of consultancies 
undertaken 

2.       
Undertaking 
sponsored 
research projects 
from funding 
agencies 

All  faculty with Doctoral Degrees to 
undertake sponsored research from 

funding agencies 

Provide seed money to conduct initial studies, 
utilize student projects at PG level, submit to 

funding agencies for approval 

Number of Sponsored 
research projects and 
revenue generated 

3.      Increasing 
intake of 
students to 
improve revenue 

Start additional batch of 60 students in 
BTech Electrical Engineering, and increase 

intake of students in BTech Computer 
Science from 90 to 120 in next academic 

year 

Submit proposal to Govt of Kerala, CUSAT and 
AICTE 

Increased revenue 

4.       Continuing 
Education 
Programmes for 
students and 
practising 
Engineers to 
improve revenue 

All Departments to conduct at least one 
Add on Certification Programme, open to 
students of other colleges and practicing 

Engineers  

Advertise in Leading state dailies 
Number of programmes 
and revenue generated 
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6.1.4 Physical Resources 

GOALS OBJECTIVES STRATEGIES 
Key Performance 

Indicators 

1. Improving 
Civil 

Infrastructure 
facility 

Providing Hostel ,Canteen facility for 
students and staff 

Utilize PTA funds, plan funds from State Govt, 
and seek assistance from MLA and MP funds 

Better quality in the intake 
of students 

Providing Additional Built up space for 
Laboratories , Class rooms, Auditorium 

and Toilet Block 

Improving the recreational facilities 
including playground and Amphitheatre 

facility 
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2.      Improving 
Laboratory 
facilities 

All obsolete equipments in existing 
laboratories to be replaced 

Utilize TEQIP-II funds for procurement to 
modernize laboratories and setup new 

laboratories 

Number of laboratories 
modernized and number of 

new laboratories 
established 

3.       Improving 
Campus 
networking  

Provide networking through OFC 
backbone and Wi-Fi 

Utilize TEQIP-II funds for procurement of 
equipments and installation 

Percentage of Total 
Campus area that has been 

networked, data rates, 
number of access points 
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6.1.5 Relationship Building 

GOALS OBJECTIVES STRATEGIES 
Key Performance 

Indicators 

1.        Improving 
industry 
interaction 

Joint projects with Industry in all 
Departments 

Explore possibilities for associating with Info 
Park Cherthala and Info Park Kochi, and 
neighbouring industries 

Number of joint projects, 
Number of training 
programmes conducted 
for local industry, 
Number of student 
projects in association 
with locl industry, 
Number of talks delivered 
by Experts from Industry 

Internships for final year and pre-final year 
students in Industry 

At least five Major and Mini Projects will 
be carried out in collaboration with 
industry 

Special training programs in relevant areas 
shall be conducted for the benefit of local 
industry  
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Invited talks by experts from Industry 

Industrial visits for all final year and pre-
final year students 

2.       Improving 
interaction with 
Reputed 
Academic 
Institutions 

Invited talks by Experts from Academia 

Explore possibilities for associating with IITs, 
IISc etc for mentoring  CE Cherthala 

Number of talks 
conducted 

Joint Research with reputed Academic 
Institutions 

Number of joint research 
publications 

3.       Alumni for 
leveraging their 
contributions to 
their Alma Mater 

Conduct Alumni meet every December 
Utilize social media to connect with Alumni and 

activate the Alumni Chapter 
Alumni meet conducted 
every year 
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Invite  Distinguished Alumni to deliver 
lectures 

Number of talks 
conducted by 
distinguished Alumni 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

29 



6.1.6 Governance 

GOALS OBJECTIVES STRATEGIES 
Key Performance 

Indicators 

1.        Achieve 
Autonomy 

Achieve Managerial, Financial, Academic 
and Administrative Autonomy in two 

years 

Delegate Additional Financial powers to the 
Principal and Head of Departments.                            
Train all senior faculty in Institutional 
Governance by deputing to Management 
Capacity Development Programs at IIMs and 
other reputed Institutions 

Obtain Autonomous 
status.                 Obtain 

12B and 2F status of UGC 

All eligible Programmes to be accredited. 
Obtain Accredited Status 
from NBA 
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Considering all the above inputs along with the SWOT analysis the goals and 

objectives – both short term and long term are developed. 

 

6.2.1 LONG TERM GOAL 

 Become a contributing centre of excellence in the field of  

 Signal Processing 

 Cater to the needs of the society in the areas of our expertise. 

 Run UG and PG programs in the areas relevant to the times. 

 

By 2024, the institution will be in a position to achieve the above Goals.  

 

6.2.2 SHORT TERM OBJECTIVES FOR THE NEXT 
THREE YEARS, I.E., 2014-2017 

 

 To have in place processes for monitoring the quality of teaching and learning, 

and within institutions for improving that quality with appropriate 

student involvement  

 Utilizing the available expertise, new PG programs will be started  in the 

fields  of 

Power Systems  

Manufacturing Management 

      Acquiring basic facilities for starting UG programs in Mechanical 

engineering 

 Up-gradation of existing Labs  

 Setting up of new labs 

Electrical Machines Lab 

Power Electronics Lab 

Advanced Electrical Engineering Lab 

Electrical PG Lab 

Advanced Computing Centre 

Project Lab 

Advanced Communication lab 

Advanced Signal Processing lab 
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Advanced Computing Lab    

   Promote research among UG & PG students by providing financial aid for  

Paper presentation and live projects. 

Industrial visits 

Project support   

Include students in funded projects. 

   Enhancing the facilities of UG lab to undertake research oriented projects. 

   Furnishing the new Academic block - Furnishing the labs, class rooms and 

faculty rooms 

Training faculty in pedagogical methods, research methodology, and subject 

knowledge up-gradation and management capacity development. 

   Promotion of open source software to the maximum possible extent, to 

encourage students to incorporate their own contributions without 

inhibitions. 

  Deputing more number of faculty for Masters / Doctoral programmes/Post 

Doctoral Programmes 

  Promoting Publication & patents 

  Developing learning resources 

   Obtaining ISO Certification and NBA  accreditation 

  Setting up of language lab 

  Conducting remedial programs for weaker students to improve results. 

Promotion of research among UG & PG students and enhancing the facilities 

of   

    UG lab to undertake research oriented projects. 

 

6.2.3 SHORT TERM OBJECTIVES AFTER 2017 

 

 Revenue generation for the sustainability of established PG and Research  

Labs by 

                # Encouraging Faculty to undertake Funded Projects 

 # Encouraging faculty to undertake consultancy work 

 # Conducting training programmes for other institutions 

 Extending the facilities acquired at nominal rates (rental) to 

industry/society. 
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 Empowerment of other institutions in the similar areas of technical 

Excellence. 

 Emerge as a nodal institution to co-ordinate academic activities in the 

cluster  institutions 

 Produce patents and publications in the areas of excellence. 

 Create environment for the students to become entrepreneurs 

 Establish an entrepreneurship development cell acting as a launch pad for 

various start ups 

 
6.3 CHALLENGES IN IMPLEMENTING THE STRATEGIC 

PLAN 

 Shortage of faculty 

 Time consuming approval process of University, AICTE and NBA 

 Slow response of industry for enhancing interaction 

 Disturbance in academic schedule due to frequent faculty transfers among 

IHRD institutions 

 Time consuming process of appointment of faculty 

 

6.4 SUMMARY  
 
The strategic plan developed here is not a fixed plan. It was developed following a 

brain storming session in which representatives of all the stake holders participated. 

The plan will be suitably updated to take into account the changes that might occur 

in the environment, through short term and long term adaptation.  
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7. GOVERNANCE PLAN 

7.1 GOVERNANCE DURING TEQIP PHASE 

 

This phase which extends to the end of TEQIP project is the most crucial in 

terms of the development of a successful governance plan in the post TEQIP phase. 

The governance plan is conceptualized towards achieving Administrative, 

Managerial, financial and Academic Autonomy after the completion of the TEQIP-II 

project at C E Cherthala. 

The institution enjoys substantial financial and administrative autonomy, but 

lacks managerial and academic autonomy. TEQIP phase envisages granting all these 

autonomies. At the end of TEQIP phase, it is expected that institution will be able to 

rationalize the fee structure, will receive Block grant for recurring expenditure, on a 

generally agreed formula based on the institutional parameters such as number of 

students, faculty and staff, infrastructural facilities etc. During this phase the 

governance of the institution will be done various committees formed for the 

institutional development will oversee the transition. 

The following Committees formed for the implementation of the TEQIP 

project will guide the transition to an autonomous Institute. 

  

Sl. 

No 

Heads & Nodal 

Officers 

Name &Designation of 

faculty in position 

Roles & 

Responsibilities 

1 Head 
Principal 

Dr. P Suresh Kumar 

Overall Implementation 

under the guidance of BOG. 

Will be the chief executive 

officer  

2  Coordinator 
Dr. Vinu Thomas 

Associate Professor 

Overall  Monitoring, 

Monitoring of  Performance 

3 
Nodal Officer 

(Procurement) 

Prof. Manilal D L 

Associate Professor 

Institutional Procurement 

plan 

Procurement Arrangements 
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Procurement audit 

4 
Nodal Officer 

( Finance) 

Prof. Pradeep M 

Associate Professor 

Financial Plan 

Fund Allocation 

Finance Audit 

5 
Nodal Officer  

(Academic) 

Dr. Jobymol Jacob 

Associate Professor 

Academic Plan 

Implementation of 

institutional reforms 

6 
Nodal Officer 

 (Equity Assurance) 

Prof. Sarakutty K J 

Associate Professor 

Equality for gender and cast,  

equal opportunities to 

faculty, staff,  students and 

departments 

7 

Nodal Officer 

(Monitoring & 

Evaluation) 

Mr. Irshad Ali T K 

Assistant Professor 

Monitoring of Targets for 

deliverables as per 

development plan, 

Performance Audit 

8 
Nodal Officer 

(Civil works) 

Prof. Priyakumar T N 

Associate Professor 
Monitoring of Civil works 

 

SUB-COMMITTEES 

 The following sub-committees are formed under the respective nodal officers for 

the effective implementation of the development plan. 

Sl. 

No 
Committee Responsibilities 

1 Academic Committee 
Academic Plan, Implementation of  Institutional reforms, 

etc 

2 Finance Committee Financial Plan, Fund allocation, Audit etc. 

3 Purchase Committee 
To make purchase of goods, works and services as per 

Procurement guidelines 

4 Civil Works Prepare, plan and coordinate Civil Works 
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Committee 

5 
Technical Evaluation 

Committee 

To evaluate the procurement proposals technically and 

commercially 

6 
Monitoring & 

Evaluation committee 

 

Monitoring of Targets for deliverables  

7 Library Committee 
Plan for digital library, books & LR’s, Journals, softwares 

needed etc. 

7 

Research & 

Development 

Committee 

Promotion of research and consultancy,  giving R & D 

guidance, planning R & D projects and UG/PG sponsored 

project 

8 

Faculty & Staff 

Development 

Committee 

Training Plan based on TNA, Short Term, Long Term  

Trainings, Seminars, Workshop etc. 

9 

Continuing Education 

Programmes 

Committee 

Plan and conduct CEP programmes as per needs. 

Conducting skill development programmes for society 

10 
Committee for Weaker 

Students 

Identify weaker students, 

conduct bridge courses, etc as per PIP 

11 
Career Advancement 

Monitoring Committee 

Planning & Implementing Career advancement 

programmes 

Conduct of Finishing schools 

12 
Industry-Institute 

Interaction Committee 

Arranging Lectures by industrial experts 

Collaborative projects, Field studies 

Tutoring by Industry experts for Campus  

Faculty visits to industry 

Memoranda of Understanding with industries 

Instituting Scholarships /fellowships and Awards by 

industries for students and 

faculty 

13 
Equity Assurance 

Committee 

Equality for gender and cast 

Equal opportunities to staff, faculty, Departments and 

students 
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7.2 GOVERNANCE IN   POST TEQIP PHASE 

 

It is assumed that by the end of the project, the institution will be autonomous in all 

aspects as required. Governance plays a major role in achieving the strategies defined 

by the mission of the institution. Changes in the organizational structure will help in 

improving work culture, decision making and the overall performance of the 

institute. The institution enjoys substantial autonomy in managerial, administrative 

and financial areas at present, as the administration is not done directly by the State 

Government.  All internal revenue generated in terms of tuition fee, consultancy etc 

can be retained in the institution. Almost all the managerial and administrative 

matters are done at the institutional level except faculty and staff recruitment. 

Academic autonomy is aimed to be achieved by the end of the project. Considering 

the above, the institutional activities will be streamlined by introducing the following 

units. 

 

 

7.2.1 PRINCIPAL 

 

The Principal will be the chief executive of the institution, responsible for advice to 

the governing body in relation to strategic direction and is accountable to the 

governing body for the effective management of the institution. The governance 

functions and of BOG and the executive responsibilities of the principal will be 

clearly demarcated. 

 

7.2.2 CONTROLLER OF EXAMIN ATION 

This office will be responsible for conducting the examination including preparing 

the question papers, valuation publishing the grades. The office will be responsible 

for introducing modern automation tools to reduce administrative work. The office 
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has to periodically review the evaluation process and suggest modifications in tune 

with emerging trends such as 

 Peer evaluation of assignments 

 online submission of assignments 

 Automated quizzes 

This office will not be confined to just conducting the written examination, but will 

also devise innovative methods for student evaluation. 

 

7.2.3 DEAN (ACADEMIC) 

The office of the Dean is the most important in the context of Academic 

Autonomy. The office of the Dean will be responsible for all academic matters, 

including curriculum revision, faculty training etc. Dean will also be responsible for 

innovating instruction delivery, equity assurance etc.  

7.2.4 ACADE MIC COUNCIL 

An academic council will be formed with representatives from all disciplines, 

giving special emphasis on experts from industries. The body will be responsible for 

the following  

1. Revising the curriculum 

2. Credit transfer 

3. Introducing new courses based on the needs of the society as well as 

industry 

7.2.5 REGISTRAR (ADMINISTR ATION, PLANNING & 

FINANCE) 

Registrar will be responsible for most of the administrative matters.  

In addition to the routine administration the following functions will be 

entrusted with the registrar 

1. Ensuring the block grant for the institution based on an acceptable 

formula  
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2. Formulate the budget 

3. Establish incentives for the faculty and staff for performance 

4. Rationalize the fee structure  

5. Creating and attracting endowments 

6. Interact with  funding agencies, including UGC, AICTE, CSIR to 

attract projects for the institution 

 

7.2.6 CONFLICT RESOLU TION AND REDRESSAL  

A committee for conflict resolution and redressal will be instituted with the 

following functions. 

1. Resolve the conflicts among various functional unit that may arise due 

the introduction of new governance structure 

2.  Redress the grievances of faculty, staff and students 

3. Resolve the differences of opinions among the stakeholders 

 

7.2.7 INDUSTRY INSTITU TE LINKAGE 

The unit will be having responsibilities including 

1. Student internship 

2. Establishing consultancy centre 

3. Establishing Incubation and innovation centre 

4. starting tailor made programmes for industrial personals 

5. Skill development centre 
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